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EXECUTIVE SUMMARY 

This closeout report summarizes the accelerated action activities conducted at Individual 
Hazardous Substance Site (MSS) Group 900-1 1, MSS 900-155, the 903 Lip Area and 
IHSS 900-140, Hazardous Disposal Area, and two hot spots at Operable Unit (OU) 1 at 
the Rocky Flats Environmental Technology Site (RFETS or the Site) in Golden, 
Colorado. 

This closeout report incorporates activities proposed in several decision documents. The 
accelerated action conducted at MSS 900-155, the 903 Lip Area, is described in the 
following three documents: 

. 0 The Buffer Zone (BZ) Sampling and Analysis Plan (SAP) (BZSAP) Addendum #BZ- 
04-01 (DOE 2003a) addressed the 903 Inner Lip Area sampling; 

0 The Environmental Restoration (ER) Rocky Flats Cleanup Agreement (RFCA) 
Standard Operating Protocol (RSOP) for Routine Soil Remediatl'on Notification #03- 
07 (DOE 2003b) addressed remediation in the Inner Lip Area and part of the Outer 
Lip Area; and 

0 The 900- 1 1 Interim Measurehterim Remedial Action (IM/IRA) for IHSS Group 
900-1 1 (903 Lip Area and Vicinity, the Windblown Area, and Surface Soil in 
Operable Unit 1 [881 Hillside]) (DOE 2004a) addressed accelerated actions in the 
903 Outer Lip Area. The IM/IRA also included the proposed accelerated action for 
surface soil hot spots at OU 1. 

In addition, MSS 900-140, the Hazardous Disposal Area, which was proposed for no 
further accelerated action (NFAA) in 1998 and in 2003 (DOE l998,2003c), was also 
addressed in accordance with the IM/IRA (DOE 2004a). Potential Area of Concern 
(PAC) SE-1602, East Firing Range was characterized in accordance with BZSAP 
Addendum #BZ-04-11 (DOE 2003d) and accelerated actions were proposed in the 
IM/IRA. Accelerated action activities for PAC SE-1602 are described in a separate 
closeout report. 

Waste releases at the 903 Pad (MSS 900-1 12) are considered the primary source of 
radiological contamination in the surficial soil in this part of RFETS. Drums that 
contained hydraulic fluids and lathe coolant, contaminated with plutonium-239/240 and 
uranium, were stored at this location from summer 1958 to January 1967. Leaking drums 
were noted in 1964 during routine handling operations. The contents of the leaking 
drums were transferred to new drums, and the area was fenced to restrict access. When 
cleanup operations began in 1967, a total of 5,237 drums were at the 903 Pad. 

From 1968 through 1970, radiologically contaminated material was removed fiom the 
903 Pad and Lip Area. However, during drum removal and cleanup activities, wind and 
rain (stormwater erosion) spread plutonium-contaminated soil east and southeast from the 
903 Pad area resulting in contamination of the 903 Lip Area. Several limited excavations 
previously removed some of the plutonium-contaminated soil (DOE 2003b). 

Preliminary Review Drafi for Interagency Discussioflot Issued for Public Comment 
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Based on previous studies, the contaminants of concern (COCs) at IHSS 900- 155 were 
radionuclides and, of specific concern, plutonium-239/240. Volatile organic compounds 
related to MSS 900-155 are addressed in the groundwater IM/IRA. Specific accelerated 
action objectives for the Inner and Outer Lip Areas were based on the goal of removing 
contaminated soil with plutonium 239/240 activities greater than 50 picocuries per gram 
(pCi/g). 

The accelerated action objectives for MSS 900-155 were achieved by the following 
steps: 

0 Remove fill and dispose, as appropriate; 

0 Remove soil at IHSS 900-155, and OU1 and other hot spots, as necessary, to remove 
soil with contaminant concentrations greater than RFCA Wildlife Refbge Worker 
(WRW) ALs (50 pCi/g) (and as indicated by stewardship evaluations) or to 3 feet 
below the surface, and dispose, as appropriate, pending waste characterization; and 

0 Regrade and revegetate as necessary. - 

The action for MSS 900-155, the 903 Lip Area, included the following steps: 

0 

0 

0 

Excavated 36.5 acres in the 903 Lip Area; 

Removed 49,800 cubic yards (65,800 tons) of soil for disposal; 

Filled 3,452 intermodal waste containers with soil and shipped offsite for disposal; * 
0 Filled 588 dirt, rubble, and trash (DRT) bags with soil and shipped offsite for 

disposal; and 

0 Collected confirmation samples in accordance with the BZSAP (DOE 2002a), 
BZSAP Addendum #BZ-04-01 (DOE 2003a), ER MOP Notification #03-07 (DOE 
2003b), and IM/IRA for MSS Group 900-1 1 (DOE 2004a). 

Based on the W W  ALs, RFCA sums of ratios (SORs) were calculated for MSS Group 
900- 1 1 confirmation sampling locations from 0 to 3 feet. SOR calculations were based 
on accelerated action analytical data for the radionuclides of concern, and all SORs for 
radionuclides in surface soil fkom 0 to 3 feet were less than 1. 

MSS 900-140, Hazardous Disposal Area was used for the destruction and disposal of 
reactive metals and other chemicals. MSS 900-140 was characterized for metals, 
specifically lithium. All metal concentrations in soil were less than WRW ALs. 

. Additionally, radionuclides associated with surface soil were dispositioned as part of 
MSS 900-155. 

Results of the accelerated action justify NFAA. Justification is based on: 

0 Removal of soil with plutonium-239/240 activities greater than WRW ALs to a depth 
of 3 feet at MSS 900-155; 

m 
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0 Confirmation sampling results less than WRW ALs; 

0 Results of the Subsurface Soil Risk Screen; and 

0 Results of the Stewardship Evaluation 

The presence of residual radionuclides, metals, and volatile organic compounds in soil 
will be evaluated in the Sitewide Comprehensive Risk Assessment (CRA), which is part 
of the Facility Investigationhtemedial Investigation (RVFS) that will be conducted for the 
Site. Potential ecological risk will be evaluated in the Accelerated Action Ecological 
Screening Evaluation (AAESE) and the ecological risk assessment portion of the CRA. 
The need for and extent of any more general, long-term stewardship activities will also be 
evaluated in the RVFS and will be proposed as part of the preferred alternative in the 
Proposed Plan for the Site. Institutional controls and other long-term stewardship 
requirements for the Site will ultimately be contained in the Corrective Action 
DecisiodRecord of Decision (CADROD). 

- 

a 
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1.0 INTRODUCTION 

This closeout report summarizes the accelerated action activities conducted at Individual 
Hazardous Substance Site (MSS) Group 900-1 1, MSS 900-155,903 Lip Area and IHSS 
900-140, Hazardous Disposal Area, and two hot spots at Operable Unit (OU) 1 at the 
Rocky Flats Environmental Technology Site (WETS or the Site) in Golden, Colorado. 
These sites are shown on Figure 1. 

This closeout report incorporates activities proposed in several decision documents. The 

following three documents: 
0 

\ accelerated action conducted at IHSS 900-155, the 903 Lip Area, is described in the 

The Buffer Zone (BZ) Sampling and Analysis Plan (SAP) (BZSAP) Addendum #BZ- 
04-01 (DOE 2003a) addressed the 903 Inner Lip Area sampling; 

0 The Environmental Restoration (ER) Rocky Flats Cleanup Agreement (RFCA) 
Standard Operating Protocol (RSOP) for Routine Soil Remediation Notification 
#03-07 (DOE 2003b) addressed remediation in the Inner Lip Area and part of the 
Outer Lip Area; and 

0 The 900-1 1 Interim Measurehterim Remedial Action (IM/IRA) for MSS Group 
900-1 1 (903 Lip Area and Vicinity, the Windblown Area, and Surface Soil in 
Operable Unit (OU) 1 [88 1 Hillside]) (DOE 2004a) addressed accelerated actions in 
the 903 Outer Lip Area. The IM/IRA also included proposed accelerated action for 
surface soil hot spots at OU 1. 

In addition, MSS 900-140, the Hazardous Disposal Area, which was proposed for no 
further accelerated action (NFAA) in 1998 and in 2003 (DOE 1998,2003~)~ was also 
addressed in accordance with the Ih4/IRA (DOE 2004a). Potential Area of Concern 
(PAC) SE-1602 - the East Firing Range was characterized in accordance with BZSAP 
Addendum #BZ-04-11 (DOE 2003d) and accelerated actions were proposed in the 
IM/IRA. Accelerated action activities for PAC SE-1602 are described in a separate 
closeout report. 

IHSS 900-1 12, the 903 Pad, is also part of IHSS Group 900-1 1. The MSS 900-1 12 
accelerated action was described in the Closeout Report MSS Group 900-1 1, IHSS 900- 
112,903 Pad (Drum Storage Area) (DOE 2004b). Decision documents associated with 
each IHSS or PAC, including the action at the 903 Pad, are listed in Table 1. 

This report contains the information necessary to demonstrate achievement of cleanup 
objectives and closure of IHSS 900-140, MSS 900-155, and surface soil in OU 1 
including: 

0 Description of the accelerated action, including the rationale for the action and dates 
and durations of specific remedial activities; 

0 Map of the actual remediation area, including bounds of the excavation; 

Preliminary Review Draft for Interagency DkcussionNot Issued for Public Comment 
1 



7 5 m  

75woo 

748000 

7 4 m  

+ 

+ 

Figure 1 
IHSS Group 

900-1 1 Location 
KEY 

0 PAC 
0 IHSS 

,"\ ,' Dirt road 

0 Asphalt 

0 Standing building/structure 

I ' I  

Demolished building/structure 

N 

s 

900 Feet 900 0 

Scale = 1: 12000 

State Plane Coordinate Projection 
Colorado Central Zone 

Datum: NAD 27 

U.S. Department of Energy 
iocky Flats Environmental Technology Site 

Date: 1 I .20.04 
Prepared by: 

Prepared for: 

KAISEReHILL Coil  P A N Y 

File: W:\Projecls\Fy2004\9OO-ll~lnnerlip~nnerlip.apr 



Draft Closeout Report for IHSS Group 900-1 I ,  IHSS 900-155 and IHSS 900-140 

a 

a 

a 

Photographs documenting site characterization, remediation, and reclamation 
activities; 

Confirmation sampling data (as applicable), including data tables and location maps, 
as well as a comparison of the confirmation data to applicable cleanup goals; 

Description of Resource Conservation and Recovery Act (RCRA) unit closure 
-activities (if applicable); 

Description of deviations from the decision documents; 

Description of the Subsurface Soil Risk Screen (SSRS); 

Description of near-term stewardship actions and long-term stewardship 
recommendations; , 

Disposition of wastes; - 

Site reclamation; 

Table of no longer representative (NLR) locations and sample numbers that have 
been remediated (as applicable). These data will be used to mark database records so 
they are not used in the Comprehensive Risk Assessment (CRA) or other Site 
analyses; and 

Data Quality Assessment (DQA). 

Approval of this closeout report constitutes regulatory agency concurrence that IHSS 
900-140, MSS 900-155, and surface soil at OU 1 are NFAA sites. This information and 
NFAA determination will be documented in the Fiscal Year (FY) 2005 Historical Release 
Report (HRR). 

2.0 IHSS 900-155,903 LIP AREA 

2.1 Site Characterization 
MSS 900-155, the 903 Lip Area, is shown on Figure 2. Characterization information 
consists of historical knowledge and accelerated action analytical data. MSS 900-155 
historical information and existing data derived from previous studies (DOE 1992-2003, 
1999a, 1999b) are briefly described in the following section. 

2.1.1 Historical Information 

Waste releases at the 903 Pad (IHSS 900-1 12) are considered the primary source of 
radiological contamination in the surficial soil in this part of WETS. Drums, that 
contained hydraulic fluids and lathe coolant contaminated with plutonium-239/240 and 
uranium, were stored at this location from summer 1958 to January 1967. Leaking drums 
were noted in 1964 during routine handling operations. The contents of the leaking a 
Preliminary Review Draft for Interagency Discussioflot Issued for Public Comment 
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drums were transferred to new drums, and the area was fenced to restrict access. When 
cleanup operations began in 1967, a total of 5,237 drums were at the 903 Pad. 

From 1968 through 1970, radiologically contaminated material was removed from the 
903 Pad and Lip Area. However, during drum removal and cleanup activities, wind and 
rain (stormwater erosion) spread plutonium-contaminated soil east and southeast from the 
903 Pad area resulting in contamination of the 903 Lip Area. Several limited excavations 
previously removed some of the plutonium-contaminated soil from the 903 Lip Area 
(DOE 1995, Barker 1982). However, results from the OU 2 Phase I1 RCRA Facility 
InvestigationRemedial Investigation (RFW) (DOE 1995) and the Site Characterization 
Report for the 903 Drum Storage Area, 903 Lip Area, and the Americium Zone (DOE 
1999) confirmed that radionuclide-contaminated soil remained. 

Results from high purity germanium (HPGe) measurements and surface and subsurface 
soil analyses indicated that radionuclides were present in soil at activities greater than 
Wildlife Refuge WQrker (WRW) Action Levels (ALs). The pre-remediation surface and 
subsurface soil data are shown on Figure 3. These data indicated the majority of the 
contamination was present in the top 6 inches of soil and limited contamination from 6 to 
12 inches below the surface. Contamination was present in soil from 12 inches to 18 
inches below the surface at only three locations. 

2.2 Accelerated Action 

IHSS 900-155 accelerated action activities were planned and executed in accordance with 
the BZSAP Addendum #BZ-04-01 (DOE 2003a), ER M O P  Notification #03-07 (DOE 
2003b), and IM/IRA for IHSS Group 900-1 1 (DOE 2004a). Because the accelerated 
action was based on existing data, several samples were collected around the 903 Pad to 
determine the need for remediation. This information is reported in Section 2.3. 

2.2.1 Accelerated Action Objectives 
Accelerated action objectives were developed for and described in ER RSOP Notification 
#03-07 (DOE 2003b) and the IM/IRA for MSS Group 900-1 1 (DOE 2004a). General 
remedial action objectives (RAOs) for MSS 900-155 include the following: 

1. Provide a remedy consistent with the WETS goal of protection of human health and 
the environment; 

2. Provide a remedy that minimizes the need for long-term maintenance and institutional 
or engineering controls; and 

3. Minimize the spread of contaminants during implementation of accelerated actions. 

Based on previous studies, the contaminants of concern (COCs) at MSS 900- 155 were 
radionuclides, and of specific concern, plutonium-239/240. Volatile organic compounds 
(VOCs) that may be related to IHSS 900-155 are addressed in the groundwater IM/IRA. 
Specific accelerated action objectives for the Inner and Outer Lip Areas were based on 
the goal of removing contaminated soil with plutonium-2391240 activities greater than 

Preliminary Reyiew Draft for Interagency DiscussiodNot Issued for Public Comment 
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the WRW AL of 50 picocuries per gram (pci/g). 

Accelerated action objectives included the following: 
0 Remove the top 6 inches of soil within the 903 Inner Lip Area (approximately 20 

acres) and additional soil, as necessary, to remove all soil with plutonium-239/240 
activities greater than 50 pCi/g, americium-241 activity greater than 76 pCi/g, or a 
radionuclide sum of ratio (SOR) greater than 1, or to a depth of 3 feet below ground 
surface (bgs); 

I 

0 Remove soil in the Outer Lip Area in the area delineated- by the 90 percent confidence 
kriging interval, as shown on Figure 4, to remove all soil with plutonium-239/240 
activities greater than 50 pCi/g, americium-241 activity greater than 76 pCi/g, or a 
radionuclide SOR greater than 1, or to a depth of 3 feet bgs; 

Remove soil in isolated hot spot areas outside of the kriged area (Figure 4) with 
plutonium-239/240 activities greater than 50 pCi/g, americium-241 activity greater 
than 76 pCi/g, or a radionuclide SOR greater than 1, or to a depth of 3 feet bgs; 

Remove surface soil fiom isolated locations in OU 1 (MSS 119.1 and IHSS 119.2) 
where the SOR value is greater than 1; 

0 Collect confirmation samples in accordance with the Buffer Zone Sampling and 
Analysis Plan (BZSAP) (DOE 2002a), BZSAP Addendum #BZ-04-01 (DOE 2003a), 
ER RSOP Notification #03-07 (DOE 2003b), and LM/IRA for IHSS Group 900-1 1 
(DOE 2004a); 

' 0 Remove small structures, concrete pads, power poles, and other debris, as necessary; 
and 

0 Backfill or regrade as needed, and revegetate as appropriate. 

2.2.2 IHSS 900-155 Accelerated Action Activities 

Accelerated action activities were conducted between December 10,2003 and September 
11,2004. Photographs of accelerated actions activities are included in Appendix A. 
Because accelerated action activities in the Inner Lip Area were conducted in accordance 
with ER RSOP Notification #03-07 (DOE 2003b) and in the Outer Lip Area in 
accordance with the IM/IRA for MSS Group 900-1 1 (DOE 2004a), removal activities are 
described separately. 

IHSS 900-155 Removal Activities 

Removal activities at the Inner Lip and Outer Lip Areas are briefly described in the 
following sections. 

Inner Lip Area 

1. The area surrounding the 903 Pad and extending east to the former IHSS 900-155 
inner perimeter fence road was divided into 42-foot grid cells (Figure 2). 

i 
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Drafi Closeout Report for IHSS Group 900-1 1, IHSS 900-1 55 and IHSS 900-1 40 

2. 

3. 

4. 

5 .  

6. 

7. 

8. 

9. 

The grid cells were given alphanumeric designations as shown on Figure 5. 

Approximately 1 foot of fill was present east of the 903 Pad. This fill was removed 
before characterization or remediation started. 

If characterization data were available in a grid cell, and indicated plutonium-239/240 
activity in soil was greater than the WRW AL, 6 inches of soil was excavated over 
the entire grid cell, and a confirmation sample was collected. 

If characterization data were available in a grid cell, and indicatedplutonium-239/240 
activity in soil was less than the WRW AL, a confirmation sample was collected. 

If characterization data were not available in a grid cell, a pre-screen sample was 
collected. If pre-screen sample analysis indicated plutonium-239/240 activity in soil 
was greater than the WRW AL, 6 inches of soil was excavated over the entire grid 
cell. 

If characterization data were not available in a grid cell, a pre-screen sample was 
collected. If pre-screen sample analysis indicated plutonium-239/240 activity in soil 
was less than the WRW AL, a confirmation sample was collected. 

If a confirmation sample indicated plutonium-239/240 activity greater than WRW 
AL, additional soil from the entire grid cell was excavated until confirmation samples 
indicated plutonium-239/240 activity in soil was less than the WRW AL or until 3 
feet of native soil was removed and a confirmation sample was collected. Soil with 
plutonium-239/240 activities greater than 1 nannocurie per gram (nCi/g) at depths 
greater than 3 feet bgs was excavated, if necessary. 

- 

Excavated areas were contoured as necessary to minimize low areas and for storm 
water management. Erosion controls were established, including regrading and the 
placement of erosion mat, straw bales, and straw waddles, as necessary in the 
excavation areas. 

10. Small structures, concrete pads, power poles, trees, wells and other debris were 
removed as necessary and disposed. 

1 1. Monitoring wells designated to remain after completion of the removal action were 
protected. 

A total of 183 cells were initially identified. After work began, an additional 43 cells 

TO, UO, VO, GO’, HO’, QO’, RO’, SO’, TO’ UO’, Sl’, and Tl’) were identified based on 
discussions with the regulatory agencies. Additionally, samples were collected from the 
area located between Central Avenue and the 903 Inner Lip Area. This area was initially 
thought to be included in the Central Avenue Ditch project. However, it was determined 
that this area was not included, and it was sampled to determine if any grid cells 
exceeded the AL. The total number of cells or partial cells identified was 226. 

(AAO-AA12; AO, BO, CO, DO, EO, FO, GO, HO, IO, JO, KO, LO, MO, NO, PO, QO, RO, SO,  

Preliminary Review Drafi for Interagency DiscussiodNot Issued for Public Comment \1. 
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Draft Closeout Report for IHSS Group 900-1 I ,  IHSS 900-155 and IHSS 900-140 

Outer Lip Area 
Removal activities for the Outer Lip Area included the following: 

1. 

I 2. 

3. 

4. 

5. 

6. 

7. 

An average of 6 inches of soil was removed fiom the kriged area starting in the 
western part of the Outer Lip Area and moving towards the east and south. 

Individual confirmation grab samples were collected at 50-foot intervals across the 
kriged area from the upper three inches of remaining soil after excavation. 

If a confirmation sample indicated plutonium-239/240 activity in soil was greater 
than the WRW AL, additional soil was removed until confirmation samples indicated 
plutonium-239/240 activity in soil was less than the WRW AL. Soil with plutonium- 
239/240 activities greater than 1 nCi/g at depths greater than 3 feet bgs was 
excavated, if necessary. 

At OU 1 and other hot spots, soil was removed in a 10-meter diameter circle centered 
on the location of the original sampling point. Excavation contixiued until soil fiom 
the confirmation sample collected at the center of the circle was less than the WRW 
AL. 

Small structures, concrete pads, power poles, trees, wells and other debris were 
removed as necessary and packaged for disposal. 

Excavated areas were recontoured as necessary to minimize low areas and for storm 
water management. Erosion controls were established, including regrading and the 
placement of erosion mat, straw bales, and straw waddles. 

Monitoring wells designated to remain were protected. 

OU 1 and hot spot locations are shown on Figure 6 and include the following locations: 
CV36b00, FOV0506, FOV0507, FOV0513, SS100193, SS100293, SS100393, and 
SSSE05298. 

2.2.3 IHSS 900-155 Summary 

The action for IHSS 900-155,903 Lip Area included the excavation and offsite disposal 
of wind-blown contaminated soil. The following tasks were completed: 

J 

0 

0 

0 

0 

Excavated 36.5 acres in the 903 Lip area; 

Removed 49,800 cubic yards (65,800 tons) of soil for disposal; 

Filled 3,452 intermodals with soil and shipped offsite for disposal; 

Filled 588 dirt, rubble, and trash (DRT) bags with soil and shipped offsite for 
disposal; and 

Preliminary Review Draft for Interagency DiscussiodNot Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-1 I ,  IHSS 900-155 and IHSS 900-140 

0 Collected confirmation samples in accordance with the Buffer Zone Sampling and 
Analysis Plan (BZSAP) (DOE 2002a), BZSAP Addendum #BZ-04-01 (DOE 2003a), 
ER RSOP Notification #03-07 (DOE 2003b), and IM/lRA for IHSS Group 900-1 1 
(DOE 2004a). 

2.3 Confirmation Sampling 

Confirmation sampling was conducted at MSS 900-155 during removal activities in 
accordance with BZSAP Addendum #BZ-04-01 (DOE 2003a), ER RSOP Notification 
#03-07 (DOE 2003b), and &€/IRA for IHSS Group 900-1 1 (DOE 2004a) and through the 
consultative process. Confirmation sampling methods for the Inner and Outer Lip Areas 
are described below. 

2.3.1 Inner Lip Area 

Confirmation samples were collected fiom each grid cell in the Inner Lip Area as shown 
in Figure 7. Each confirmation sample consisted of 1 grab sample cellected fiom the 
approximate middle of the cell and 4 grab samples collected fiom 5 to 15 feet fiom the 
center sample. All five samples were cornposited into one sample, which was analyzed 
using laboratory HPGE spectroscopy. The americium-24’1 to plutonium-239/240 
conversion factor of 5.7 was used to calculate plutonium-239/240 activity. Confirmation 
samples collected in the southern kriged area consisted of a single grab sample. 

Figure 7 
Composite Confirmation Samples 

Typical grab sample 
Typical Cell I locations 

Ten percent of the samples were sent to an offsite laboratory for alpha spectroscopy 
analysis. In addition, a split alpha spectroscopy sample of approximately 50 grams of 
soil was provided to EPA for 5% of the samples. 

2.3.2 Outer Lip Area 

After the initial soil was’removed fiom the Outer Lip Area, confirmation samples were 
collected at 50-foot intervals across the kriged area from the upper three inches of 
remaining soil. Soil samples were analyzed at the field Gamma Spectroscopy laboratory. 

Preliminary Review Draft for Interagency Discussion/Not Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-1 I ,  IHSS 900-155 and IHSS 900-140 

Results of these gamma spectroscopy analyses were used to determine if additional soil 
removal was necessary. If results indicated that plutonium-239/240 activity in soil was 
less than the WRW AL, the sample was then sent to the onsite laboratory for HPGe 
analysis. The americium-241 to plutonium-239/240 conversion factor of 5.7 was used to 
calculate plutonium-239/240 activity. 

a 
Ten percent of the samples were sent to an offsite laboratory for alpha spectroscopy 
analysis. In addition, a split alpha spectroscopy sample of approximately 50 grams of 
soil was provided to EPA for 5% of the samples. 

Confirmation sampling locations and results for IHSS 900-155, are shown on Figure 8. 
Figure 8 presents the lowest (greatest extent of excavation) confirmation sample collected 
at each location. Only plutonium-239/240 results are displayed on this map. 
Confirmation sampling data presented in Table 2, includes these locations along with 
their sampling depth and the results for americium-241, plutonium-239/240, uranium- 
234, uranium-235, and uranium-238. WRW AL exceedances are bolded and 
radionuclides derived fiom HPGe measures are italicized. Both Table 2 and Figures 8 
and 9 present plutonium-239/240 values even if they are considered “nondetections”. 
Confirmation sampling locations and results for the OU 1 hot spots are shown on 
Figure 9. Confirmation sampling results are on Table 2. 

Gamma spectroscopy uranium-234 results were derived fiom their respective uranium- 
238 activities using a one-to-one ratio. Gamma spectroscopy plutonium-239/240 
activities were derived h m  their respective americium-24 1 activities. 

2.3.3 Sums of Ratios 

Based on the WRW ALs, RFCA radionculide SORs were calculated for the MSS 900- 
155 and OU 1 hot spot confirmation sampling locations. SORs were calculated for 
locations having analytical results greater than background means plus two standard 
deviations for samples at depths less than 3 feet. Table 3 presents the SORs for 
radionuclides in soil. All SORs for radionuclides in soil fiom 0 to 3 feet were less than 1. 

2.4 IHSS 900-155 Accelerated Action Summary 

Accelerated actions at IHSS 900-1 55 resulted in the removal of plutonium-contaminated 
soil with activities greater than 50 pCi/g in the Inner Lip Area and the Outer Lip Area. 
Soil with putonium-239/240 activities greater than the WRW AI., (50 pCi/g) were 
excavated until a confirmation sample returned a result less than 50 pCi/g of plutonium- 
239/240 or at least 3 ft (fiom the surface) of material was removed. The highest 
remaining activity between 0 and 3 feet is 49.881 pCi/g at sampling location CO36-018. 
The lowest activity between 0 and 3 feet is 0.199 pCi/g at sampling location CP35-002. 
The average residual plutonium-239/240 activity is 13.04 pCi/g, and the average 
excavation depth was 0.9 feet. The average excavation depth in the Inner Lip Area was 
1.1 feet, and in the Outer Lip Area it was 0.9 feet. The extent of soil removal is shown on 

c 
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Draft Closeout ReDort for IHSS Grout) 900-11. IHSS 900-155 and IHSS 900- I40 

Figure 10. At isolated kriged areas outside the main kriged area, approximately 3 inches 
of soil was removed and the remaining soil was evaluated with field instruments. All 
surface soil (0 to 3 feet) SORs were less than 1. 

Based on pre-remediation sampling events, plutonium-239/240 remains in soil at IHSS 
900-155. The highest activity between 3 and 6 ft remaining at IHSS 900-155 is 12.40 
pCi/g of plutonium-239/240 at a depth of 3.3 to 3.5 feet bgs at sampling location CP36- 
030. 
Summary statistics for IHSS 900-1 55 analytical results (characterization and 
confirmation analysis) are presented in Table 4 for surface and subsurface soil. Only 
those analytes detected at activities greater than background means plus two standard 
deviations are presented. All project data, retrieved from the WETS Soil Water 
Database (SWD) on November 19,2004, are provided on the enclosed compact disk 
(CD). The CD contains standardized real and QC data (Chemical Abstracts Service 
[CAS] numbers, analyte names, and units). 

- 
3.0 IHSS 900-140 HAZARDOUS DISPOSAL AREA 

3.1 Site Characterization 

IHSS 900-140, Hazardous Disposal Area is shown on Figure 2. Historical information 
for MSS 900-140 is described below. 

3.1.1 Historical Information 

The Hazardous Disposal Area (MSS 900-140) was used for the destruction and disposal 
of reactive metals and other chemicals. Destruction of metallic lithium occurred in the 
1950s and 1960s. The destructive reaction process included the disposition of metallic 
lithium in a trench and subsequent moistening with water to initiate the reaction. After 
the reaction, the residue (non-toxic lithium carbonate) was covered with fill and buried at 
the southeastern corner of the site. It is estimated that approximately 400 to 500 pounds 
of lithium were destroyed at the site. Unknown quantities of other reactive metals 
(sodium, calcium, and magnesium) and some solvents were also destroyed at this 
location. In addition, it was thought that nine bottles of nickel carbonyl and one can of 
iron carbonyl were disposed of in this area (DOE 1992). However, Report No. 317-72- 
174 Nickel Carbonyl Disposal (Hobbs 1972) stated “Approximately 1 85 pounds of nickel 
carbonyl contained in seven 25-pound, two 5-pound cylinders, and one lecture bottle.. .” 
were safely emptied and disposed elsewhere on site. 

Previous analytical data collected at MSS 900- 140 indicated several metal concentrations 
greater than background means plus two standard deviations, but none greater than WRW 
ALs. 

\ 
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Draft Closeout Report for IHSS Group 900-1 I ,  IHSS 900-155 and IHSS 900-140 

3.2 Accelerated Action 

IHSS 900-140 accelerated action activities were planned and executed in accordance with 
the IM/IRA for MSS Group 900-1 1 (DOE 2004a). Accelerated action activities 
consisted of determining whether lithium contamination was present. 

3.2.1 Accelerated Action Activities 

Because IHSS 900-140 was reported to contain a trench or several trenches, a 
magnetometer study was conducted to determine whether trenches could be detected in 
the subsurface. Based on the magnetometer study, the locations shown on Figure 11 
were excavated to an approximately 3-fOOt radius around the location. Soil was removed 
in 1 foot lifts to an approximate depth of 4 feet bgs. Visible excavated debris was 
segregated fiom the excavated soil. Debris consisted of wood, utility poles, fence posts, 
rebar, and miscellaneous debris. After the debris was removed, confirmation samples 
were collected. Photographs of accelerated actions activities are included in Appendix A. 

Because of the health and safety concerns regarding potential nickelcarbonyl canisters at 
these locations, additional health and safety measures were taken. No nickel carbonyl 
canisters were found at IHSS 900-140. 

3.3 Confirmation Sampling 

Confirmation sampling was conducted at MSS 900-140 in accordance with the WlR4 
for IHSS Group 900-1 1 (DOE 2004a) and through the consultative process (Contact 
Record dated October 18,2004 [Appendix B]. 

A confirmation sample was collected from the bottom of each excavated area, and the 
soil was analyzed for metals. Ten additional samples were collected from surface and the 
first subsurface soil interval at locations outside of the excavated areas: These soil 
samples were analyzed for lithium. The results of the confirmation samples are 
illustrated on Figure 12. Table 5 lists the analytical results. 

Radionuclide confirmation sampling results for MSS 900-140 are reported as part of 
IHSS 900-155 (Section 2.4). 

3.4 Sums of Ratios 

SORs were calculated for non-radionuclides for all surface locations where analyte 
concentrations where 10 percent or more of a contaminant’s WRW AL. There were no 
locations with non-radionuclide analyte concentrations greater than 10 percent or more of 
a contaminant’s WRW AL. Radionuclide SORs are reported as part of MSS 900-155 
(Section 2.5). 

3.5 IHSS 900-140 Accelerated Action Summary 

Accelerated actions at MSS 900-140 consisted of excavation of several potential trench 
areas, the removal of debris, and confirmation sampling in the trenches and in 10 areas 
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outside of the trenches. There were no WRW AL exceedances. The highest remaining 
lithium concentration in the surface soil is 33 milligrams per kilogram (mgkg) at 
sampling location CR36-076. The W W  AL for lithium is 20,400 m a g .  Subsurface 
soil metal concentrations are less than background means plus two standard deviations. 

Summary statistics for IHSS 900- 140 analytical results (characterization and 
confirmation analysis) are presented in Table 4. Only those analytes detected at activities 
greater than background means plus two standard deviations are presented. All project 
data, retrieved from the WETS SWD on November 19,2004, are provided on the 
enclosed CD. The CD contains standardized real and QC data (CAS numbers, analyte 
names, and units). 

4.0 RCRA UNIT CLOSURE 

Not applicable. 

5.0 SUBSURFACE SOIL RISK SCREEN - 

The SSRS follows the steps identified on Figure 3 in Attachment 5 of RFCA (DOE et al. 
2003). Ecological effects will be further evaluated in the AAESE and the ecological risk 
assessment portion of the Sitewide CRA. 

Screen 1 - Are the contaminant of concern (COC) concentrations below RFCA 
Table 3 soil action levels? 

Yes. All COC concentrations are below the WRW ALs. The highest remaining activity 
between 0 and 3 feet is 49.881 pCVg at sampling location CO36-018. The lowest activity 
between 0 and 3 feet is 0.199 pCi/g at sampling location CP35-002. The average residual 
plutonium-239/240 activity is 13.04 pCi/g, and the average excavation depth was 0.9 feet. 
The average excavation depth in the Inner Lip Area was 1.1 feet, and in the Outer Lip 
Area it was 0.9 feet. The extent of soil removal is shown on Figure 10. At isolated 
kriged areas outside the main kriged area, approximately 3 inches of soil were removed 
and the remaining soil was evaluated with field instruments. All surface soil (0 to 3 feet) 
SORs are less than 1. 

The highest remaining lithium concentration in the surface soil at IHSS 900-140 is 33 
mgkg at sampling location CR36-076. The WRW AL for lithium is 20,400 m a g .  
Subsurface soil metal concentrations are less than background means plus two standard 
deviations. 

Screen 4 - Is there an environmental pathway and sufficient quantity of COCs that 
would cause exceedance of surface water standards? 

Migration via erosion and groundwater are the two possible pathways whereby surface 
water could become contaminated by MSSs 900-155 and 900-140. As shown on Figure 
13, monitoring locations GS39, GS51, GS52, GS53, GS54, and SW055 comprise the 903 
Pad and Inner/Outer Lip accelerated action monitoring network (DOE 2003d). 
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Approximately 36 acres were disturbed during this action, which resulted in an increased 
sediment loading to surface water even with extensive erosion control. Recent surface 
water evaluations indicate subdrainages GS5 1 and GS52 contribute the vast majority of 
actinide loading seen at S W027. Actinide loading increased significantly during FY04. 
Plutonium and americium activities at SW027, the downstream RFCA Point of 
Evaluation, also increased during this time. These data indicate that 903 Pad and Lip 
activities may have impacted surface water. However, because the major actinide source 
area was removed and the area was revegetated, it is anticipated that both sediment 
loading and actinide concentrations in surface water will be reduced at the monitoring 
locations near the 903 Lip Area and at SW027 as the soil disturbed by the remedial action 
is stabilized by the new vegetation. 
Six groundwater monitoring wells make up the current network of wells used for 
monitoring the 903 Pad. Well numbers 4386,00191,50099,90402,07291, and 90502 
encircle the 903 Pad. Their locations are shown on Figure 13. 

The groundwater contamination in the IHSS Group 900-1 1 area is considered part of the 
903 Pad Plume, which comingles with both the East Trenches and Ryan’s Pit Plumes. 
COCs in this plume are primarily VOCs (DOE 2002~). Groundwater contamination will 
be evaluated as part of the groundwater IM/IRA and fbture Sitewide evaluations. 

6.0 STEWARDSHIP EVALUATION 

This stewardship evaluation applicable to MSS Group 900-1 1 is documented in the 
following sections. The regulatory agencies were kept informed through fiequent project 
updates, e-mails, telephone contacts, and personal contacts throughout the duration of the 
project. Copies of the applicable and pertinent communiqu6s are in Appendix B. 

6.1 Current Site Conditions 

Plutonium-contaminated soil with activities greater than 50 pCi/g was removed during 
the accelerated action. IHSS 900- 155 residual contamination consists of soil with 
radionuclide activities greater than background means plus two standard deviations from 
the surface to below 3 feet bgs. Metals at concentrations greater than background means 
plus two standard deviations remain at IHSS 900- 140. 

The action for the MSS 900-155 903 Lip Area included the excavation and offsite 
disposal of wind-blown contaminated soil. The following tasks were completed: 

0 

0 

0 

0 

Excavated 36.5 acres in the 903 Lip area; 

Removed 49,800 cubic yards (65,800 tons) of soil for disposal; 

Filled 3,452 intennodals with soil and shipped offsite for disposal; 

Filled 588 DRT bags with soil and shipped offsite for disposal; and 
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0 Collected confirmation samples in accordance with the Buffer Zone Sampling and 
Analysis Plan (BZSAP) (DOE 2002a), BZSAP Addendum #BZ-04-01 (DOE 2003a), 
ER RSOP Notification #03-07 (DOE 2003b), and IM/IRA for IHSS Group 900-1 1 
(DOE 2004a). 

Actions at MSS 900-140 consisted of excavating several trench areas, removing debris, 
and collecting confirmation samples in accordance with the IM/IRA for MSS Group 
900-1 1 (DOE 2004a) and the consultative process. 

6.2 Near-Term Management Recommendations 

The accelerated action for MSS Group 900-1 1 met the accelerated action objectives. 
Contaminant concentrations remaining in soil at IHSS Group 900-1 1 do not warrant any 

I M e r  accelerated action based on RFCA. VOCs in soil at MSS Group 900-1 1 will be 
addressed in the Sitewide Groundwater IM/IRA. Near-term recommendations include 
the following: 

0 Excavation at the site will continue to be controlled through the Site Soil Disturbance 
Permit process, and will remain in place pending implementation of any long-term 
controls (if applicable). 

0 Erosion controls will be maintained. 

Access will be restricted to minimize disturbance to newly revegetated areas. 

Institutional controls will be implemented to provide site security and to limit site 
access. 

a 
0 Groundwater and surface water monitoring will continue as part of the Integrated 

Monitoring Program (IMP). 

6.3 Long-Term Stewardship Recommendations 

Based on remaining environmental conditions at IHSS Group 900-1 1, no specific long- 
term stewardship activities are recommended beyond the generally applicable Site 
requirements. These requirements may be imposed on this area in the future. 
Institutional controls that may be used as appropriate for this area include the following: 

0 Prohibitions on construction of buildings in the BZ; 

0 Restrictions on excavation or other soil disturbance; and 

0 Prohibitions on groundwater pumping in the area of MSS Group 900- 1 1. 

No specific engineered controls or MSS Group 900-1 1 specific environmental 
monitoring is recommended as a result of the conditions remaining at MSS Group 900- 
1 1. Likewise, no specific institutional or physical controls are recommended as a result 
of the conditions remaining at MSS Group 900-1 1. 
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This closeout report and associated documentation will be retained as part of the Rocky 
Flats Administrative Record (AR). The specific long-term stewardship recommendations 
will also be summarized in the Rocky Flats Long-Term Stewardship Report. 

a 
MSS Group 900-1 1 will be evaluated as part of the Sitewide CRA, which is part of the 
RVFS that will be conducted for the Site. The need for and extent of any more general, 
long-term stewardship activities will also be evaluated in the RVFS and will be proposed 
as part of the preferred alternative in the Proposed Plan for the Site. Institutional controls 
and other long-term stewardship requirements for Rocky Flats will ultimately be 
contained in the Corrective Action DecisiodRecord of Decision (CAD/ROD). 

6.4 Accelerated Action Stewardship 

a 

Stewardship actions that were implemented during the accelerated action included 
performing air monitoring, surface water monitoring, groundwater monitoring and 
posting signs and barriers. 

7.0 DEVIATIONS FROM THE ER RSOP 

Overall removal methods and objectives did not deviate from ER RSOP Notification #03- 
07 or the IM/lRA with the following exceptions: 

Additional sampling was conducted at MSS 900-140 (Regulatory Contact Record dated 
October 18,2004). 

8.0 POST-REMEDIATION CONDITIONS 

Post-remediation conditions at MSS Group 900-1 1 are described below. 

8.1 Residual Contamination 

Accelerated actions at MSS 900-1 55 resulted in the removal of plutonium-contaminated 
soil with activities greater than 50 pCi/g in the Inner Lip Area and the Outer Lip Area. 
Native soil with putonium-239/240 activities greater than the WRW AL (50 pCi/g) were 
excavated until a confirmation sample returned a result less than 50 pCi/g of plutonium- 
239/240 or at least 3 ft (from the surface) of material was removed. The highest activity 
between 0 and 3 feet is 49.88 1 pCi/g at sampling location CO36-018. The lowest activity 
between 0 and 3 feet is 0.199 pCi/g at sampling location CP35-002. The average residual 
plutonium-239/240 activity is 13.04 pCi/g, and the average excavation depth was 0.9 feet. 
The average excavation depth in the Inner Lip Area was 1.1 feet, and in the kriged area it 
was 0.9 feet. The extent of soil removal is shown on Figure 10. All SORs for 
radionuclides at MSS 900-155 in soil were less than 1. 

Accelerated actions at MSS 900-140 consisted of excavation of several potential trench 
areas, the removal of debris, and confirmation sampling in the trenches and in 10 area 
outside of the trenches. There were no WRW AL exceedances. The highest remaining 
lithium concentration in the surface soil is 33 mgkg at sampling location CR36-076. All 
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subsurface soil metal concentrations are less than background means plus two standard 
deviations. 

9.0 WASTE MANAGEMENT 

Waste from the IHSS Group 900-1 1 accelerated action consisted of asphalt, concrete, and 
soil. All waste was characterized to ensure appropriate disposal. Table 6 summarizes the 
waste management information for this project. 

10.0 SITE RECLAMATION 

The excavated areas were regraded and a xeric grassland seed mix was spread over the 
site using broadcast seeding methods. Erosion matting in conjunction with straw wattles 
and bales were used to conserve moisture and prevent erosion. 

11.0 

As a result of this action, multiple samples have been designated as NLR. Any sample 
representative of roadbase or fill material overlying the first native soil horizon is NLR, 
because all of this material was removed. 

NO LONGER REPRESENTATIVE SAMPLING LOCATIONS - 

The native soil horizons were disturbed at varying depths. Table 7 lists the sample 
location code, start depth, and end depth that correspond to the NLR sample. The 
samples will be permanently flagged as NLR in SWD, the Site’s official repository for 
environmental data. 

12.0 DATA QUALITY ASSESSMENT 

The DQA process ensures that the type, quantity, and quality of environmental data used 
in decision making are defensible, and is based on the following guidance and 
requirements: 

0 EPA 1994a, Guidance for the Data Quality Objective (DQO) Process, QNG-4; 

0 EPA 1998, Guidance for the Data Quality Assessment Process, Practical Methods for 
Data Analysis, QNG-9; and 

0 

Verification and validation (V&V) of data are the primary components of the DQA. The 
final data are compared with original project DQOs and evaluated with respect to project 
decisions; uncertainty within the decisions; and quality criteria required for the data, 
specifically precision, accuracy, representativeness, completeness, comparability, and 
sensitivity (PARCCS). Validation criteria are consistent with the following RFETS- 
specific documents and industry guidelines: 

U.S. Department of Energy (DOE), 1999c, Quality Assurance, Order 414.1A. 
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0 EPA 540/R-94/012, 1994b, USEPA Contract Laboratory Program National 
Functional Guidelines for Organic Data Review; 

0 EPA 540/R-94/013, 1994d, USEPA Contract Laboratory Program National 
Functional Guidelines for Inorganic Data Review; 

0 Kaiser-Hill Company, L.L.C. (K-H) V&V Guidelines: 
- General Guidelines for Data Verification and Validation, DA-GRO l-vZ, 2002a 

- V&V Guidelines for Isotopic Determinations by Alpha Spectrometry, DA- 

- V&V Guidelines for Volatile Organics, DA-SSOl-v3,2002~ 

- V&V Guidelines for Semivolatile Organics, DA-SS02-v3,2002d 

- V&V Guidelines for Metals, DA-SSOS-V~, 2002e, and 

RCO1-~2,2002b 

0 Lockheed-Martin, 1997, Evaluation of Radiochemical Data Usability, ESERMS-5. 

This report will be submitted to the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) AR for permanent storage 30 days after 

andor EPA. 
. . being provided to the Colorado Department of Public Health and Environment (CDPHE) 

12.1 V&V of Results 

Verification ensures that data produced and used by the project are documented and 
traceable in accordance with quality requirements. Validation consists of a technical 
review of all data that directly support the project decisions so that any limitations of the 
data relative to project goals are delineated and the associated data are qualified 
accordingly. The V&V process defines the criteria that constitute data quality, namely 
PARCCS parameters. Data traceability and archival are also addressed. In general, 
V&V criteria include the following: 

0 Chain-of-custody; 

0 Preservation and hold times; 

0 Instrument calibrations; 

0 Preparation blanks; 

0 Interference check samples (metals); 

0 

Laboratory control samples (LCSs); 

0 Field duplicate measurements; 

Matrix spikedmatrix spike duplicates (MSNSDs); 

Preliminary Review Draft for Interagency Discussioflot Issued for Public Comment 
28 



Draft Closeout Report for IHSS Group 900-1 1, IHSS 900-1 55 and IHSS 900-1 40 

0 . Chemical yield (radiochemistry); 

0 Required quantitation limitdminimum detectable activities (sensitivity of chemical 
a 

and radiochemical measurements, respectively); and 

. .. 

31 

0 Sample analysis and preparation methods. 

Evaluation of V&V criteria ensures that PARCCS parameters are satisfactory (Le., within 
tolerances acceptable to the project). Satisfactory V&V of laboratory quality controls are 
captured through application of validation “flags” or qualifiers to individual records. 

Raw hard-copy data (for example, individual analytical data packages) are currently filed 
by report identification number (RIN) and maintained by K-H Analytical Services 
Division (ASD); older hard copies may reside in the Federal Center in Lakewood, 
Colorado. Electronic data are stored in the WETS SWD. 

Both real and quality control (QC) data are included on the enclosed CD. - 

12.1.1 Accuracy and Precision 

The standard measures of accuracy and precision that are generally measured are: 

LCSs; 

Surrogates; 

0 Field blanks; and 

SampleMSs. 

Results are compared to method requirements and project goals. The results of these 
comparisons are summarized for RFCA COCs where the result could impact project 
decisions. Particular attention is paid to those values near ALs when QC results could 
indicate unacceptable levels of uncertainty for decision-making purposes. 

Laboratory Control Sample Evaluation 

As indicated in Table 8, LCS analyses were run for alpha spectroscopy and method 
SW846 6010. 

The minimum and maximum LCS results are tabulated, by chemical, for the entire 
project in Table 9. LCS results that were outside of tolerances were reviewed to 
determine whether a potential bias might be indicated. LCS recoveries are not indicative 
of matrix effects because they are not prepared using site samples. LCS results do 
indicate whether the laboratory may be introducing a bias in the results. Recoveries 
reported above the upper limit may indicate the actual sample results are less than 
reported. Because this is environmentally conservative, no further action is needed. The 
analytes with unacceptable low recoveries were evaluated. If the highest sample result 
less than the AL, divided by the lowest LCS recovery for that analyte, is less than the AL, 
no hrther action is taken because any indicated bias is not great enough to affect project 
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decisions. As a result of this analysis, the LCS recoveries for this project did not impact 
project decisions. Any qualifications of individual results because of LCS performance, 
exceeding upper or lower tolerance limits are captured in the V&V flags, described in 
Section 12.1.3. 

Surrogate Evaluation 
Surrogates were not evaluated during this project because only radionuclides and metals 
are reported. 

Field Blank Evaluation 

Results of the field blank analyses are provided in Table 10. Detectable (non-"U" 
laboratory qualified) amounts of contaminants within the blanks, which could indicate 
possible cross-contamination of samples, are evaluated if the same contaminant is 
detected in the associated real samples. Evaluation consists of multiplying the field blank 
results by 10 (for laboratory contaminants) or by 5 (for non-laboratory contaminants) and 
comparing them to the WRW ALs. To be conservative a factor of 10 is used in this 
evaluation. When the corrected field blank result is less than the WRW AL the 
associated real results are considered acceptable. In the MSS Group 900-1 1 data none of 
the field blank results multiplied by 10 exceeded their WRW ALs. Therefore, blank 
contamination did not adversely impact project decisions. 

Sample Matrix Spike Evaluation 

The minimum and maximum MS results are summarized by chemical for the entire 
project in Table 1 1. For inorganics, the associated maximum sample results were divided 
by the lowest percent recovery for each analyte. If the resulting number was less than the 
AL, decisions were not impacted, and no action was taken. For this project, all results 
were acceptable with the exception of aluminum, chromium, lead, manganese, and 
vanadium. Project decisions were not impacted because results for these metals were less 
than the WRW ALs, and in most cases less than background means plus two standard 
deviations. 

12.1.2 Precision 

Precision is measured by evaluating both MSDs and field duplicates, as described in the 
following sections. 

Matrix Spike Duplicate Evaluation 

Laboratory precision is measured through use of MSDs, which is summarized in Table 
12. Analytes with the highest relative percent differences (RPDs) were reviewed by 
comparing the highest sample result to the WRW AL. For analytes with RPDs greater 
than 35 percent, if the highest sample concentrations were sufficiently below the AL, no 
fbrther action is needed. For this project, the review indicated decisions were not 
impacted. 
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Field Duplicate Evaluation 

Field duplicate results reflect sampling precision, or overall repeatability of the sampling 
process. The frequency of field duplicate collection should exceed 1 field duplicate per 
20 real samples, or 5 percent. As indicated in Table 13, all field duplicate frequencies 
were greater than 5 percent. 

The RPD values indicate how much variation exists in the field duplicate analyses. For 
the DQA, the highest RPD values (Table 14) were reviewed. The highest concentrations 
for analytes with high RPD values (>35 percent) were multiplied by three, and the 
resulting values were compared to the ALs. Plutonium and americium FWDs were high 
but this is expected for the characterization records that were remediated. Some of the 
metal RPDs were also high, however project decisions were not impacted because the 
results were very low. 

12.1.3 Completeness 

Based on original project DQOs, a minimum of 25 percent of ER Program analytical (and 
radiological) results must be formally verified and validated. Of that percentage, no more 
than 10 percent of the results may be rejected, which ensures that analytical laboratory 
practices are consistent with quality requirements. Table 15 shows the number and 
percentage of validated records (codes without “l”), the number and percentage of 
verified records (codes with “l”), and the percentage of rejected records for each analyte 
group. Because the frequency of validation is within project quality requirements and in 
compliance with the WETS validation goal of 25 percent of all analytical records, the 
results indicate that these data are adequate. 

Thirty-six method 6200 results were rejected. However, project decisions were not . 
impacted because project decisions were based on method 6010 results. 

Sensitivity 

RLs, in units of pCi/g for radionuclides, were compared with RFCA U s .  Adequate 
sensitivities of analytical methods were attained for all COCs that affect project 
decisions. “Adequate” sensitivity is defined as a RL less than an analyte’s associated AL, 
typically less than one-half the AL. 

12.2 Summary of Data Quality 

Thirty-six method 6200 results were rejected. However, project decisions were not 
impacted because project decisions were based on method 6010 results. 

Compliance with the project quality requirements and WETS validation goal of 25 
percent of all analytical records indicates these data are adequate. If additional V&V 
information is received, IHSS Group 900-1 1 records will be updated in the SWD. Data 
qualified as a result of additional data will be assessed as part of the CRA process. Data 
collected and used for IHSS Group 900-1 1 are adequate for decision making. 
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13.0 PROJECT CONCLUSIONS 

This accelerated action resulted in the removal of radioactively contaminated soil from 
IHSS 900-155 in Group 900-1 1 and hot spots in OU 1. No soil exceeding the plutonium- 
239/240 WRW AL remains within 3 feet of the surface. IHSS 900-140 was characterized 
for metals, specifically lithium. All metal concentrations in soil were less than WRW 
ALs. 

Results of the accelerated action justifi NFAA. Justification is based on: 

Removal of soil with plutonium-239/240 activities greater than WRW ALs to a depth 
of 3 feet at IHSS 900-155; 

0 Confirmation sampling results are less than WRW AIS; 

0 Results of the SSRS; and 

0 Results of the Stewardship Evaluation. 
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IHSSPAC 

IHSS 1 12 - 903 Pad 
IHSS 900-155 - Inner Lip 
and Parts of the Outer Lip 

K S S  900-155 - Outer Lip 

IHSS 900-140 - Hazardous 
Disposal Area 

PAC SE- 1602 - East Firing 
Range 

Table 1 
IHSS Group 900-11 Decision Document History 

NFAA 
Justification 

NA 
NA 

NA 

1998 Annual Update 
to the Historical 
Release Report 

(DOE 1998) 

2003 Annual Update 
to the Historical 
Release Report 
(DOE 2003d)' 

NA 

Sampling 

NA 
BZSAP 

Addendum 

(DOE 2003a) 
BZ-04-01 

NA 

BZ-04-0 1 
(DOE 2003b) 

BZSAP 
Addendum 

(DOE 2003~) 
BZ-04- 1 1 

Remediation 

ER RSOP Notification 02-09 (DOE 2002a) 
ER RSOP Notification 03-07 (DOE 2003b) 

Inteiim Measurehterim Remedial Action for 
IHSS Group 900-1 1 (903 Lip Area and Vicinity, 

The Windblown Area, and Surface Soil in 
Operable Unit 1 [881 Hillside] (DOE 2004a) 
Interim Measurehnterim Remedial Action for 

IHSS Group 900-1 1 (903 Lip Area and Vicinity, 
The Windblown Area, and Surface Soil in 

Operable Unit 1 [88 1 Hillside] (DOE 2004a) 

~ 

Interim Measurehnterim Remedial Action for 
IHSS Group 900-1 1 (903 Lip Area and Vicinity, 
The Windblown Area, and Surface Soil in 
Operable Unit 1 [881 Hillside] (DOE 2004a) 
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Preliminary Review Draft for Interagency Discussion/Not Issued for Public Comment 
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d\ Draft Closeout ReDort for IHSS Group 900-1 1. IHSS 140 and IHSS 155 

Table 2 
IHSS 900-155 Confirmation Sampling Results 

Preliminaly Review Drafi for Interagency DiscussionNot Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-1 1, IHSS 140 and IHSS 155 

2.000 pcvg 
CO35-001 748520.998 2085683.05 1 0.9 1.1 Americium-24 1 0.673 76 0.020 pcvg 
CO35-001 748520.998 2085683.051 0.9 1.1 Plutonium-239/240 3.838 50 0.020 pcug 
CO35-001 748520.998 2085683.051 0.9 1.1 Uranium-235 0.207 8 0.120 pcvg 

CN40-002 749364.874 2085507.231 0 0.5 Uranium-238 2.876 35 1 

Preliminary Review Drafi for Interagency Discussioflot Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-1 1, IHSS 140 and IHSS 155 

CO37-034 
CO37-034 
CO37-034 

1 1.5 Americium-241 3.930 76 0.020 pcvg 
748852.561 2085603.37 1 1.5 Pl~t0niUm-239/240 24.100 50 0.020 pcvg 
748852.561 2085603.37 1 1.5 Uranium-235 0.209 8 0.120 pcvg 

748852.561 2085603.37 

Preliminary Review Draft for Interagency Discussioflot Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-11, IHSS I40 and IHSS 155 

Preliminaly Review Draft for Interagency DiscussioMot Issued for Public Comment 
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A’ Draft Closeout Report for IHSS Group 900-11, IHSS 140 and IHSS 1.5.5 
- 

CO38-07 1 749104.142 2085550.344 1.2 1.7 Uranium-235 0.140 8 0.120 pcvg 
CO38-07 1 749104.142 2085550.344 1.2 1.7 Uranium-238 1.867 35 1 1.490 pCi/g 
CO38-072 749019.968 2085549.317 1.3 1.8 Americium-24 1 7.709 76 0.020 pcug 
CO38-0 72 749019.968 2085549.31 7 1.3 I .8 Plutonium-239/240 43.941 50 0.020 p c v g  
CO38-072 7490 19.968 2085549.3 17 1.3 1.8 Uranium-235 0.164 8 0.120 pci/g 
CO38-073 748976.855 2085550.344 1 1.5 Americium-24 1 1.040 76 0.020 pcilg 

CO38-073 748976.855 2085550.344 1 .’ 1.5 Uranium-235 0.201 8 0.120 pci/g 
CO38-0 73 748976.855 I 2085550.344 I . 1:5 PIutonium-239/240 5.928 50 0.020 p c v g  

CO38-072 7490 19.968 2085549.3 17 1.3 1.8 Uranium-235 0.164 8 0.120 pci/g 
CO38-073 748976.855 2085550.344 1 1.5 Americium-24 1 1.040 76 0.020 pcilg 

CO38-073 748976.855 2085550.344 1 .’ 1.5 Uranium-235 0.201 8 0.120 pci/g 
CO38-0 73 748976.855 I 2085550.344 I . 1:5 PIutonium-239/240 5.928 50 0.020 p c v g  

CO38-075 1 749061.579 I 2085550.649 1 1.5 I 1.6 1 Americium-241 I 4.260 I 76 I 0.020 I pci/g 

Preliminary Review Draji for Interagency DiscussiotulVot Issued for Public Comment 
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Draft Closeout Report for lHSS Group 900-1 I ,  IHSS 140 and IHSS 155 

, 

Preliminaly Review Draft for Interagency DiscussionhVot Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-1 I ,  IHSS I40 and IHSS I55 

. .  
Location Code Latitude Longitude 

~ ~~~~ 

CO39-037 749186.262 2085549.3 17 
(2040-004 749363.848 2085550.344 
CO40-004 I 749363.848 I 2085550.344 
co40-004 I 749363.848 1 2085550.344 
c040-004 749363.848 2085550.344 
CO40-005 749364.874 2085591.404 
CO40-005 749364.874 2085591 A04 
CO40-006 749363.848 2085633.491 . 

~ ~~~ 

CO40-006 749363.848 2085633.491 
CO40-006 749363.848 2085633.49 1 
CO40-006 749363.848 2085633.49 1 
CO40-00 7 749364.874 2085676.604 
(2040-00 7 749364.874 2085676.604 
CO40-007 749364.874 2085676.604 
CO40-007 749364.874 2085676.604 

CP35-016 748483.864 2085908.31 8 

CP35-019 I 748513.766 I 2085878.589 
CP35-0 19 I 748513.766 I 2085878.589 
CP35-020 . I 748483.895 I 2085848.899 

CP35-02 1 748543.195 2085848.778 

0 0.5 Uranium-235 0.236 8 0.094 pCYg 
0.0 0.5 Plutonium-239/240 U 1.414 50 0.066 pCi/g 

Preliminary Review Draft for Interagency DiscussiowXot Issued for Public Comment 
i g  
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Draft Closeout Report for IHSS Group 900-1 I, IHSS 140 and IHSS I55 

CP36-034 748691.821 2085878.23 1.6 1.8 Uranium-238 1.928 35 1 1.490 
CP36-035 74875 1.294 2085878.24 1 1.2 PlutoniUm-239/240 0.361 50 0.020 
CP36-035 748751.294 20858 78.24 1 1.2 Uranium-234 3.494 300 2.640 
CP36-035 74875 1.294 2085878.24 1 1.2 Uranium-235 0.199 8 0.120 

- 
Preliminary Review Drap for Interagency Discussioflot Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-1 I ,  IHSS 140 and IHSS I55 

CP3 7-046 748851.99 2085770.56 1.5 1.6 Plutonium-2,39/240 1.804 50 0.020 
CP37-046 74885 1.99 2085770.56 1.5 1.6 Uranium-235 0.140 8 0.120 
CP37-047 74885 1.99 20858 13.356 1 1.1 Americium-24 1 1.928 76 0.020 
CP3 7-04 7 748851.99 2085813.356 I I .  1 PIutonium-239/240 IO.  990 50 0.020 

, 

Preliminary Review Draji for Interagency Discussioflot Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-1 I, IHSS 140 and IHSS 155 

I Stiirt I .End 
Location Code Latitude Longitude Depth Depth. 
CP37-047 74885 1.99 20858 13.356 1 1.1 
CP37-048 74885 1.419 2085855.01 1 1 1.1 
CP37-048 748851.41 9 2085855.01 I I 1.1 

Analyte 
Uranium-238 
Americium-24 1 
Plutonium-239/240 

Americium-24 1 
Plutonium-239/240 

Uranium-235 

Uranium-235 
Americium-24 1 
PlutoniUm-239/240 
Uranium-238 
Americium-24 1 
Plutonium-239/240 
Uranium-235 
Uranium-238 
Americium-24 1 
Plutonium-23 9/240 
Uranium-238 
Americium-241 
Plutonium-239/240 
Uranium-234 
Uranium-235 
Uranium-238 
Americium-24 1 
Uranium-234 
Uranium-235 
Uranium-238 
Americium-24 1 
Plutonium-239/240 
Uranium-234 
Uranium-23 8 

Preliminary Review Drafi for Interagency Discussioflot Issued for Public Comment 
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0 Draft Closeout Report for IHSS Group 900-1 I ,  IHSS 140 and IHSS 155 

Preliminaly Review Drafi for Interagency Discussioflot Issued for Public Comment 
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-6- Draft Closeout Report for IHSS Group 900-11, IHSS 140 and IHSS 155 

preliminary Review Drafi for Interagency Discussioflot Issued for Public Comment 
13 



3 Draft Closeout Report for IHSS Group 900-1 1, IHSS 140 and IHSS 155 

Preliminary Review Draji for Interagency Discussioflot Issued for Public Comment 
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oc.’ Draft Closeout Report for IHSS Group 900-1 I ,  IHSS I40 and IHSS 155 

. .  
~. 

I CQ36-038 I 748692.091 

v End 
. Depth 

0.6 
0.6 
1.1 
1.1 
0.7 
0.7 
1.2 
1.2 

2086056.421 I 0.4 I 0.6 ~ 

Americium-24 1 76 0.020 pci/g 
~1utonium-239/240 I I 1.350 I 50 0.020 pci/g 

PlutoniUm-239/240 22.300 50 0.020 pci/g 
Uranium-235 0.292 8 0.120 pci/g 
Uranium-23 8 1.589 35 1 1.490 pCi/g 
Plutonium-239/240 U 2.008 r50 0.020 pcug 
Plutonium-239/240 U 2.21 7 50 0.020 . pci/g 
Uranium-235 0.149 8 0.120 DCi//P 

Preliminay Review Drafi for Interagency Dismsiof lo t  Issued for Public Comment 
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3 Draft Closeout Report for IHSS Group 900-1 1, IHSS 140 and IHSS I55 
J 

Preliminary Review Drafi for Interagency Dbcussioflot Issued for Public Comment 
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Drat? Closeout ReDort for IHSS GrouD 900-1 1. IHSS I40 and IHSS I55 

I Start I End 
Location Code Latitude Longitude . Depth. Depth 
CQ36-0.50 748692.039 208593 7.63 1.7 1.9 

1 C 1 37-032 1 748876.399 1 2086064.174 1 !I$ 1 
C 37-032 748876.399 2086064.1 74 
C 37-033 748832.863 2086022.952 
C 37-033 748832.863 2086022.952 0.7 0.9 
C 37-033 748832.863 2086022.952 0.7 0.9 
CQ3 7-03 3 I 748832.863 I 2086022.952 I 0.7 I 0.9 
CQ37-033 I 748832.863 I 2086022.952 I 0.7 I 0.9 
CQ37-034 748831.954 2086064.123 1.3 1.5 
CQ37-034 748831.954 2086064.123 1.3 1.5 
CQ37-034 74883 1.954 2086064.123 1.3 1.5 
CQ37-034 74883 1.954 2086064.123 1.3 .1.5 

CQ37-035 748833.536 2086106.138 0.7 0.9 
CQ37-035 748833.536 2086106.138 0.7 . 0.9 

CQ37-035 748833.536 1 2086106.138 1 '  0.7 1 0.9 
CQ37-03 6 748958.695 I 2086106.652 I 0.5 I 0.6 

WRW 
D 'Result AL B b  units ' . _ -  . Analyte 

I 40.966 50 0.020 I p ci/g 
Uranium-238 I 1.659 . 351 1.490 I p ci/g 
Americium-24 1 2.690 76 0.020 pci/g 
PlutoniUm-239/240 15.600 50 0.020 pci/g 
Uranium-234 3.679 300 2.640 DCVP 

I 

Preliminary Review Drafi for Interagency Discussioflot Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-1 1, IHSS 140 and IHSS 155 

Preliminary Review Drafi for Interagency Discussioflot Issued for Public Comment 
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' . Draft Closeout Report for IHSS Group 900-1 I ,  IHSS I40 and IHSS I55 

Preliminary Review Draji for Interagency Discussioflot Issued for Public Comment 
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-b Draft Closeout Report for IHSS Group 900-11, IHSS 140 and IHSS 155 

Preliminary Review Draji for Interagency Discussioflot Issued for Public Comment 
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- Draft Closeout Revort for IHSS Group 900-I I ,  IHSS I40 and IHSS I55 

Location Code 
Start- -End WRW 

Latitude Lonpj'tude ' Depth Depth Analyte D Result AL Bkg UniQ 
CQ38-040 
CQ38-040 
CO38-040 

749043. I46 2086022.771 1. I 1.3 Plutonium-239/240 30.820 . 50 0.020 pcug ' 

749043.146 2086022.77 1 1 ;1 1.3 Uranium-235 0.157 8 0.120 pcug 
749043.146 2086022.771 1.1 1.3 Uranium-238 1.917 35 1 1.490 ~ C i / g  

Preliminary Review Draft for Interagency DiscussionhVot Issued for Public Comment 
4 3  

CQ38-044 
CQ38-044 
CO38-044 

749000.92 2086064.426 1.5 1.6 Americium-24 1 7.297 76 0.020- pcug 
749000.92 2086064.426 1.5 1.6 PIutonium-239/240 41.593 50 '0.020 pcug 
749000.92 2086064.426 1.5 1.6 Uranium-235 0.132 8 0.120 e DCiIP 



F? 
9 Draft Closeout Report for IHSS Group 900-1 1, IHSS I40 and IHSS I55 

Preliminary Review Draji for Interagency Discussioflot Issued for Public Comment 
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6- Draft Closeout Report for IHSS Group 900-1 1, IHSS I40 and IHSS I55 

Preliminary Review Drafi for Interagency Discussioflot Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-1 I ,  IHSS 140 and IHSS 155 

I .  

I ! Preliminary Review Draji for Interagency Dkcussioflot Issued for Public Comment 
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Drafi Closeout Reuort for IHSS Grow 900-1 1. IHSS I40 and IHSS I55 

CR35-009 748442.734 2086223.894 0.7 0.9 Uranium-235 
CR35-009 748442.734 2086223.894 0.7 0.9 Uranium-238 
CR35-010 748526.804 2086297.749 1.9 2.1 Plutonium-239/24(2. 
CR35-010 748526.804 2086297.749 1.9 2. I Uranium-234 
CR3 5-0 10 748526.804 2086297.749 1.9 2.1 Uranium-235 
CR35-010 748526.804 I 2086297.749 1.9 
CR35-011 748507.862 I 208625 1.33 1 1 

2.1 Uranium-238 
1.2 Americium-241 
1.2 Plutonium-239/240 
1.2 Uranium-234 
1.2 Uranium-235 
1.2 Uranium-238 
0.8 Americium-241 
0.8 Plutonium-239/240 

0.8 Americium-241 
0.8 PIutonium-239/240 

0.8 Uranium-238 

0.8 Uranium-235 
0.8 Uranium-238 
1.4 Plutonium-239/240 
1.4 Uranium-234 

WRW 
D Result AL Bkg Units 

Preliminary Review Drafr for Interagency Discussioflot Issued for Public Comment 
25 



Draft Closeout ReDort for MSS GrouD 900-1 I. IHSS I40 and IHSS I55 -1 

2086294.076 I 0.3 I 0.5 I Plutonium-239/240 
2086294.076 I 0.3 I 0.5 I Uranium-235 
2086264.416 0.3 0.5 Americium-241 
2086264.416 0.3 0.5 Plutonium-239/240 
2086234.73 ’ 0.3 0.5 Americium-24 1 

CR36-035 748603.339 
CR36-035 748603.339 
CR36-035 748603.339 
CR36-036 748573.567 
CR36-036 7485 73.567 
CR36-036 748573.567 
CR36-037 74875 1.962 
CR36-03 7 748751.962 

2086234.73 
2086234.73 

Americium-241 
Plutonium-239/240 

2086205.136 I 0.6 I 0.8 I Uranium-238 . 

2086175.4 I 0;5 I 0.7 I Americium-241 
. 20861 75.4 
2086175.4 

CR36-038 748722.28 2086264.259 0.5 0.7 Plutonium-239/240 
CR36-039 748692.454 2086234.674 0.8 I .O Plutonium-239/240 
CR36-040 748662.63 1 2086204.982 0.8 1 Americium-241 
CR36-040 748662.631 2086204.982 0.8 I Plutonium-239/240 
CR36-04 1 748633 2086175.315 0.5 0.7 Americium-241 

Preliminary Review Drafl for Interagency Discussioflot Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-1 1, IHSS 140 and IHSS 155 

CR36-042 I 748603.219 1 2086145.68 
CR36-042 I 748603.219 I 2086145.68 
CR36-042 748603.2 19 2086145.68 
CR36-042 748603.2 19 2086145.68 
CR36-043 748751.74 2086234.581 

I CR36-043 I 748751.74 I 2086234.581 
I CR36-043 I 748751.74 I 2086234.581 
I CR36-044 1 748722.173 I 2086204.964 

CR36-044 748722.173 2086204.964 
CR36-045 748692.344 2086175.314 
CR36-045 748692.344 20861 75.3 14 
CR36-045 748692.344 2086175.314 
CR36-045 748692.344 2086 175.3 14 
CR36-046 748662.545 2086145.649 
CR36-046 748662.545 20861 45.649 
CR36-046 748662.545 2086 145.649 
CR36-047 74875 1.788 2086175.144 
CR36-047 748751.788 20861 75.144 
CR36-048 748722.042 2086145.453 
CR36-048 748722.042 2086145.453 
CR36-049 748591.926 2086325.202 
CR36-049 748591.926 2086325.202 
CR36-050 748573.086 2086278.946 

0.5 0.7 y 
0.9 
0.9 1.1 
1.0 1.2 
1 1.2 
1 1.2 

0.8 1.0 
0.8 1 
0.5 0.7 
0.5 0.7 
0.5 0.7 
0.5 0.7 
0.5 0.7 
0.5 0.7 
0.5 0.7 
0.8 1 
0.8 I . 1 

0.9 1.1 . * 
1.3 

Americium-241 0.020 pci/g 
~1utonium-239/..40 I ' 1 4.102 I 50 1 0.020 pci/g 

Americium-241 I 3.200 76 0.020 pci/g 
~lutonium-239/240 I I 18.240 50 0.020 pcug. 

~~ 

Uranium-234 I 5.525 I 300 1 2.640 [ pCi(g7 

Preliminary Review Draji for Interagency Discussioflot Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-1 I ,  IHSS I40 and IHSS I55 . .  

I CR37-026 I 748832.813 I 2086274.256 I 0.5 I 0.7 I Uranium-238 1 I 1.694 I 351 
I CR37-027 I 748833.612 I 2086316.285 I 1.5 I 1.7 I Americium-241 I I 2.371 I 76 

1.490 

0.020 

~~~~ ~ 

Preliminaly Review Drafi for Interagency Discussioflot Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-11, IHSS 140 and IHSS 155 

Start End 
Location Code Latitude Longitude -Depth Depth 
CR37-029 748959.265 2086232.187 0.8 1 
CR37-030 I 748958.695 I 2086190.532 I 0.8 I 1 
CR37-030 I 748958.695 I 2086190.532 I 0.8 I 1 
CR37-030 748958.695 2086190.532 0.8 1 
CR37-03 1 74895 8.695 2086148.877 0.8 0.9 
CR37-031 748958.695 2086148.877 0.8 0.9 
CR37-032 748917.611 2086147.736 0.8 0.9 
CR37-032 74891 7.61 I 2086147.736 0.8 0.9 PIutonium-239/240 6.829 50 0.020 pcug 

Uranium-235 0.122 8 0.120 pci/g 
Uranium-235 0.125 8 0.120 DCi/e 





0 
Draft Closeout Report for IHSS Group 900-1 I ,  IHSS I40 and IHSS 155 

Preliminary Review Drafi for Interagency DiscussionNot Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-1 I ,  IHSS I40 and IHSS I55 

Preliminary Review Drafi for Interagency DiscussionLVot Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-1 1, IHSS I40 and IHSS I55 

Preliminary Review Drafi for Interagency Discussioflot Issued for Public Comment 
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Drajl Closeout Report for IHSS Group 900-1 I ,  IHSS I40 and IHSS I55 

. ,  

Preliminary Review Drafi for Interagency Discussioflot Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-1 1, IHSS 140 and IHSS 155 

Preliminary Review Draft for Interagency Discussioflot Issued for Public Comment 
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Draft Closeout ReDort for~IHss'GrouD 900-1 I .  IHSS 140 and IHSS 155 

CS35-007 748379.206 2086465.537 0.5 0.7 
CS35-007 7483 79.206 2086465.537 0.5 0.7 
CS35-007 748379.206 2086465.537 0.5 0.7 
CS35-007 748379.206 * 2086465.537 . 0.5 0.7 
CS35-008 748444.222 2086493.066 0 1.2. 
CS35-008 I 748444.222 I '2086493.066 I 0 1  1.2 
CS35-008 ' I 748444.222 I 2086493.066 1 0 1  1.2 

CS35-011 I 748387.616 1 2086354.19 I .0.1 I 0.3 
CS35-011 1 748387.616 I 2086354.19 I 0.1 1 0.3 

Americium-24 1 I 2.339 76 I 0.020 I pcug 
~1utonium-239/240 I I 23.332 50 1 0.020 I pcuj? 

Preliminary Review Drajl for Interagency Discussioflot Issued for Public Comment 
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W Draft Closeout Report for IHSS Group 900-1 I ,  IHSS 140 and IHSS I55 

Preliminary Review Drafi for Interagency Discussioflot Issued for Public Comment 
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A Draft Closeout Report for LHSS Group 900-11, IHSS 140 and IHSS 155 

S@rt .' End 
Location Code Latitude Longitude Depth Depth 

~ ~ 

CS36-003 1 748620.889 I 2086529.39 1 0.9 I 1.1 
CS ?6-00.3 I 748620.889 I 2086529.39 I 0.9 I 1.1 
CS36-003 748620.889 2086529.39 0.9 1.1 
CS36-004 748602.06 1 2086483.109 0.8 1 
CS36-004 748602.061 2086483.109 0.8 1 
CS36-004 748602.06 1 2086483.109 0.8 1 
CS36-004 748602.06 1 2086483.109 0.8 1 

Americium-24 1 76 I 0.020 I pci/g 
~utonium-23~240 I I 9.074 I 50 I 0.020 I pcug 
Uranium-235 0.138 8 0.120 pci/g 
Americium-24 1 5.570 76 0.020 pci/g 
PlutoniUm-239/240 24.700 50 0.020 pci/g 
Uranium-235 0.219 8 0.120 pcilg 

Preliminary Review Drafi for Interagency DiscussiodVot Issued for Public Comment 
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e Draft Closeout Report for IHSS Group 900-1 I ,  IHSS 140 and IHSS I55 

Preliminary Review Drafi for Interagency DiscussionhVot Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-1 I, IHSS 140 and IHSS 155 

Preliminary Review Drafi for Interagency Discussioflot Issued for Public Comment 
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DraJ Closeout Report for IHSS Group 900-1 1, IHSS 140 and IHSS 155 

c 

Preliminary Review Draji for Interagency Discussioflot Issued for Public Comment 
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e 
A Draft Closeout Report for B S S  Group 900-11, IHSS 140 and MSS 155 

CS39-023 74921 1.477 2086526.053 1 2 Uranium-235 0.178 8 0.120 pci/g 

CS39-024 74921 1.477 2086484.398 0.5 0.7 Americium-241 2.428 76 0.020 pci/g 
2086526.053 1 2 Uranium-238 3.331 35 1 1.490 pCi/g CS39-023 74921 1.477 

Preliminary Review Draft for Interagency Discussioflot Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-11, IHSS 140 and IHSS 155 

Preliminary Review Drafr for Interagency Discussioflot Issued for Public Comment 
45 



Draft Closeout Report for IHSS Group 900-11, IHSS 140 and IHSS 155 

Preliminary Review Draft for Interagency Discussioflot Issued for Public Comment 
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Draft Closeout Report for LYiYS Group 900-1 1, IHSS I40 and IUSS I55 I 

Preliminary 'Review Drafi for Interagency Discussioflot Issued for Public Comment 
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i 
Draft Closeout Report for IHSS Group 900-1 1, IHSS 140 and IHSS I55 

! 

I (336-007 I 748574.411 I 2086548.17 I 0.1 

Preliminary Review Drafi for Interagency Discussioflot Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-1 I, IHSS 140 and IHSS 155 

I 

Preliminary Review Draft for Interagency DiscussionNot Issued for Public Comment 
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TJx D raft Closeout Report for IHSS Group 900-1 I ,  IHSS I40 and IHSS I55 

Preliminary Review Drafi for Interagency Discussioflot Issued for Public Comment 
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Draft Closeout Report for IHSS Group 900-1 I ,  IHSS I40 and IHSS I55 
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‘Start End 
Location Code Latitude Longitude Depth Depth 
CU35-022 748529.604 2086836.217 0.6 0.8 
CU35-023 7485 10.724 2086789.94 I 0.8 1 1 
CU35-023 74851 0.724 2086789.94 I 0.8 I 1 

CU36-003 I 748594.762 I 2086863.786 I 0.4 I 0.6 
CU36-003 I 748594.762 1 2086863.786 I 0.4 I 0.6 
CU36-003 748594.762 2086863.786 0.4 0.6 
CU36-003 748594.762 2086863.786 0.4 0.6 
CU36-004 748575.831 2086817;385 0.6 0.8 
CU36-004 7485 75.83 I 2086817.385 0.6 0.8 
CU36r004 748575.831 2086817.385 0.6 0.8 
CU36-004 748575.83 1 2086817.385 0.6 0.8 
CU36-005 748659.881 208689 1.29 1 0.5 0.7 

Analyte 
Uranium-238 
Americium-24 1 
Plutonium-239/240 
Uranium-235 
Uranium-23 8 
Americium-24 1 
Plutonium-239/240 
Uranium-235 

Uranium-235 , 8  I 0.120 I pcug 
Uranium-238 1 I 1.633 I 351 I 1.490 I pCVg 
~mericium-24 1 j  I 1.506 1 76 I 0.020 [ pcug 
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CU40-0 1 8 
CV35-009 
CV35-009 
CV35-0 10 
CV?5-OlO 

749393.889 2086916.504 1 1.3 Uranium-238 46.500 35 1 1.490 pCi/g 

748409.4 78 2086939.019 0.3 0.5 Plutonium-239/240 29.577 50 0.066 pCUg 

748539 671 2O86994.O I5 0. I 0.3 PIutonium-239/240 33. I85 50 0.066 DCUP 

748409.478 2086939.019 0.3 0.5 Americium-241 5.189 76 0.023 pci/g 

748539.671 2086994.015 0.1 0.3 Americium-241 I 5.822 76 0.023 pcilg 
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Draft Closeout Report for IHSS Group 900-1 I ,  IHSS I40 and IHSS I SS .V  

(2x38-010 749108.405 2087464.583 0.1 I 0.3 
CX38-0 1-1 749089.71 8 2087418.195 0.1 I 0.3 
CX38-011 749089.718 2087418.195 0.1 0.3 
CX38-011 749089.71 8 2087418.195 0.1 0.3 
CX38-012 749070.992 2087371.793 0.7 0.9 
CX38-013 7491 54.864 2087445.84 0. I 0.3 

1 749 173.648 CX39-001 1 2087492.043 1 0.: 1 (I:: 
CX39-001 749 173.648 2087492.043 
CX39-002 749238.024 2087519.563 0.3 0.5 
CX39-002 749238.824 2087519.563 0.3 0.5 
CX39-003 749220.0 12 2087473.199 0.3 

WRW 
Analyte D Result AL Bkg Units 

Americium-24 1 2.91 1 76 0.023 pCi/g 
Plutonium-239/240 16.593 50 0.066 pCUg 

Uranium-235 0.263 . 8  I 0.094 pCi/g 
Uranium-238 4.464 ,351 I 2.000 pci/g 
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~~~ 

CX39-0 13 749358.928 2087416.778 0.2 0.4 
CX39-014 749340.095 208 73 70.663 0.5 0.7 
CX40-0 12 749386.582 2087351.565 0.1 0.3 
cY40-012 749386.582 2087351.565 0.1 0.3 
cY40-012 749386.582 2087351.565 0.1 0.3 
CX40-0 1 2 749386.582 208735 1.565 0.1 0.3 
CX40-0 12 749386.582 2087351.565 0.1 0.3 
CX40-014 749470.395 2087425.494 0.2 0.4 
CX40-014 7494 70.395 2087425.494 I '0 .2  0.4 
CX40-014 749470.395 2087425.494 I 0.2 0.4 . 

1 CY39-002 I 749192.442 I 2087538.29 I 0.3 I 0.5 
CY39-003 749257.541 ' 2087565.74 0.3 0.5 
CY39-003 749257.541 2087565.74 0.3 . 0.5 
CY39-003 749257.541 2087565.74 0.3 0.5 
CY39-003 749257.541 2087565.74 0.3 0.5 
CY39-003 749257.541 2087565.74 0.3 0.5 

Uranium-234 

Preliminaly Review Drafi for Interagency Discussioflot Issued for Public Comment 
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I1 
Table 3 

HSS 900-155 Confirmation Sampling SORs 
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CQ38-045 
CQ38-065 

0.8 0;9 0.56 
0.5 0.7 0.07 
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* 
CR37-034 
CR3 7-03 5 
CR37-036 

Draft Closeout Report for IHSS Group 900-1 I ,  IHSS I40 and IHSS I55 

0.5 0.6 0.14 
0.8 0.9 0.08 
0.5 0.6 0.52 

CR37-030 0.8 I 1 
CR37-03 1 0.8 I 0.9 

CR38-024 0.8 0.9 
CR38-025 0.8 0.9 
CR38-026 1 1.1 
CR38-027 1 1.1 
CR38-028 1 1.2 
CR38-029 1 1.1 

SktY 0.18- 

0.18 
0.55 
0.20 
0.34 
0.12 
0.4 1 

CR37-037 
CR37-03 8 
CR37-039 
CR37-064 
CR37-065 0.5 
CR37-066 0.5 
CR37-067 I 0.5 
CR38-020 I 0.5 
CR38-02 1 
CR38-022 
CR38-023 

0.9 
0.6 
0.8 
0.7 
0.7 
0.7 
0.7 
0.6 
1.8 
1 
0.9 

0.16 
0.05 
0.12 
0.37 

Preliminary Review Draft for Interagency DkcussionNot Issued for Public Comment 
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CS35-006 
CS35-007 
CS35-008 

0.3 0.5 0.66 
0.5 0.7 0.2 1 
0 1.2 0.48 
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CS37-048 
cs37-049 

0.9 1.1 0.15 
1 1.2 0.07 . 

CS37-051 
CS38-022 
CS38-023 
CS3 8-024 0.05 . 
CS38-025 0.8 0.9 0.09 

CS37-051 
CS38-022 
CS38-023 
CS3 8-024 0.05 . 
CS38-025 0.8 0.9 0.09 
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CT37-00 1 
CT37-002 
(3'37-003 
CT37-004 0.14 
CT37-005 0.3 1 
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CT38-022 
CT38-023 
CT38-024 0.08 
rn38-02s 1.1 1.3 0.10 

CT38-022 
CT38-023 
CT38-024 0.08 
rn38-02s 1.1 1.3 0.10 

Preliminary Review Draft for Interagency DiscussiodNot Issued for Public Comment 
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CU39-017 ' 0.8 1 
CU39-018 0.8 1 0.11 
CU39-019 0.8 1 0.02 
CU39-020 1 1.2 0.18 
CU39-02 1 0.7 0.9 0.05 
CU39-022 1 1.2 0.09 

. Preliminary Review Draft for Interagency Discussionh'ot Issued for Public Comment 
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0.4 0.6 0.17 
0.4 0.6 0.02 
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CX39-006 I 0.7 . 

CX39-007 I 0.2 

. Location : ;I Stsip:%: : :'. ,End . 

CX39-003 0.1 0.3 0.18 
CX39-004 0.1 0.3 0.11 
CX39-005 0.1 0.3 0.04 

. ,.,.; 
. Code ' , . De-'th- .De'th ':.SOR! 

0.9 I 0.26 
0.4 I 0.06 

CY40-015 I 0.3 0.11 I 

Preliminary Review Draft for Interagency DiscussionNot Issued for Public Comment 
93 



3 .  2 0 
Draft Closeout Report for IHSS Group 900-1 I ,  IHSS I40 and IHSS 155 

Table 4 
IHSS 900-155 Summary Statistics 
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Table 5 
IHSS 900-140 Surface Soil Summary Statistics 
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Drafr Closeout Report for IHSS Group 900-1 1, IHSS I40 and IHSS 155 

Amount 

Mass (pounds) 
Volume (CY) 
LLW (CY) 
Low-level Mixed Waste (LLMW) (CY) 
Transuranic-Mixed (TRM) ( CY) 

Table 6 
IHSS Group 900-11 Project Waste Information 

Concrete Soil 

855560 134338612 
523 43676.839 
523 43393.387 
NA 283.45185 
NA NA 

Preliminary Review Draft for interagency DiscussionLVot h u e d  for Public Comment 
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I 

Table 7 
NLR Locations 

BH93698 0.5 1 
BH93698 1 1.5 
BH93798 0 0.5 
BH93798 0.5 0.9 
BH93798 1.4 1.8 
BH93898 0 0.5 
BH93998 0 0.5 
BH93998 0.5 1 

I BH92698 I ~~ 0 I 0.4 i 

BH94198 
BH94498 
BH94498 
BH94498 
BH94598 
BH94598 
BH94598 
BH94698 

I BH92698 ' I 0.4 I 0.9 \ I  

0.8 1.2 
0 0.3 

0.3 0.8 
0.8 1.3 
0 0.5 

0.5 1 
1 1.5 
0 0.5 

I BH93098 I 0 I 0.5 i 
I BH93198 I 0 I 0.5 i 
I BH93 198 I 0.5 I 1 i 

I I I 

BH93598 I 0 I 0.4 
I BH93598 I 0.4 I 1 i 
I BH93598 I 0.8 I 1.2 i 
I BH93598 I ' 1.2 I 1.4 i 
I BH93698 I 0 I 0.5 ' I 

I BH94098 I 0 I 0.4 1 
I BH94198 I 0 I 0.4 ' I  
I BH94198 .. I 0.4 I 0.8 1 

I BH94698 I 0.5 I 0.9 1 
I BH94698 I .  1.4 I . 1.8 1 

Preliminary Review Draji for Interagency Discussioflot Issued for Public Comment 
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BH94998 
BH94998 

I BH94898 I 0 I 0.5 i 

0.4 0.8 
0.8 1.2 

I BH94898 I 0 I 0.5 i 

BH95098 
BH95098 
BH95298 
BH95298 
BH95298 
BH95298 
BH95398 
BH95398 
BH95398 

I BH94898 I 0.5 I 1 i 

1 1.5 
1.5 2 
0 0.5 

0.5 1 
1 1.5 

1.5 2 
0 0.5 
0, 0.5 

0.5 1 

I I I BH94898 1 1.5 i 

BH95798 
BH95798 
BH95798 
BH95798 
BH95798 
BH95898 
BH95898 
BH95898 
BH97398 

I I I BH94898 1.5 . 2  
I 0 0.4 i 

0 0.5 
0 0.5 

0.5 1 
1 1.5 

1.5 2 
0 0.5 

0.5 1 
1 1.5 
0 0.5 

BH97398 

I ~ 1.2 I 1.7 1 

1 1.5 

~ 

I BH95098 I 0 I 0.5 1 
I BH95098 I 0 1 - 0.5 1 
I BH95098 I 0.5 I 1 1 

I ' BH95398 I 1 I 1.5 1 
I BH95398 I 1.5 I 2 1 

I BH95698 I 1 I 1.5 1 
I BH95698 I 1.5 I 2 1 

I B H 9 7 3 9 8 I 0.5 I 1 I 

Preliminary Review Draft for Interagency DBcussionNot Issued for Public Comment 
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CR37-008 
CR37-009 
CR37-009 
CR38-033 
CR38-039 
CS37-002 
CS37-003 

e 

. o  0.3 
0 0.3 
0 0.3 

0.7 0.8 
0.8 1 
0 0.5 
0 0.5 

BH97598 I 0 I 0.5 i 

CS37-008 I 0 .  

BH97598 I 0.5 ' I 1 i 

0.5 

BH97598 I 1 I 1.5 1 

CS3 8-03 6 
CS39-002 
CS39-002 
CS39-003 
CS39-004 
CS39-005 
CS39-006 
CS39-013 
CX37-011 

BH97598 I 

0.5 0.8 
. o  0.3 

0 0.3 
0 0.3 
0 0.5 
0 0.5 
0 0.5 
0 0.5 
0.8 1 

1.5 

' IHSS.900-140 

I 

I 

2 

CQ36-068 

1 

0 4 

CO39-007 - 1  0 I 0.5 1 

CQ36-070 
CQ37-079 
CQ37-080 
CQ37-08 1 
CR36-066 
CR36-067 

CO39-008 ' I 0 I 0.5 1 

0 4 
0 4 
0 4 
0 4 
0 4 
0 4 

CO39-013 I 0 I - 0.5 1 
CO39-016 I 0. I 0.5 1 

CS37-010 I 0 I 0.5 1 
' CS38-003 I 0 I 0.5 1 

CR37-072 1- ' 0 I 4 1 
CR37-073 I 0 I 4 1 
CR37-074 I 0 I 4 I 
FOV0747 I 0 I 0 1 
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99 



Draft Closeout Report for IHSS Group 900-1 I ,  IHSS I40 and IHSS I55 

Table 8 
LCS Summary 
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ALPHA SPEC 
ALPHA SPEC 
ALPHA SPEC 

Table 9 
LCS Evaluation Summary 

14596-10-2 Americium-241 94 109 %REC 
10-12-8 Plutonium-2391240 90 102 %REC 

7440-61-1 Uranium-238 85 118 %REC 

Table 10 
Field Blank Summary 

EMXT I 7429-90-5 I Aluminum 38.7 U g 5  

GEL I 14596-10-2 I Americium-24 1 I RNS I 0.00946 I DCYL 

\ 

Field blank (EB = equipment, field = FB, rinse = RNS, trip = TB) for results greater than 
detection limits (not “U” qualified) 
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Table 11 
Sample MS Evaluation Summary 
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ALPHA SPEC 
GAMMA SPECTROSCOPY 
SW-846 6010 
SW-846 6200 

Table 12 
Sample MSD Evaluation Summary 

24.19% 124 30 
105 1 63 5.99% 
41 7 17.07% 
54 4 7.41% 

Table 13 
Field Duplicate Sample Frequency Summary 
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r 

Table 14 
RPD Evaluation Summary 
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Table 15 
Validation and Verification Summary 

No V&V 65 65 0 0 1 0 
I 1 I 
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Appendix A 
Project Photographs 
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Remediated Cell 



Remediation at Central Avenue 
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Remediation at Central Avenue 



Soil in Intermodal 
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Dust Suppression 



\ 

Erosion Control 

903 Lip Area 



a 

IHSS 140 Trench 

IHSS-140 Debris 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datemime: 12/15/03 1500 hrs 

Site Contact(s): 
Phone: 303.966.4815 

Mike Keating, Jan Walstrom, Karen Wiemelt 

Regulatory Contact: Gary Kleeman 
Phone: 303.3 12.6246 

Agency: U.S. E.P.A. 

Purpose of Contact: Use consultative process to disposition remedial activities in specific grid cells in 903 
Lip Area 

Discussion 
At a meeting at WETS, the following was agreed to: . 
. Based on previous characterization data, grid cell A6 and C11 will be remediated and confirmation 

samples will be collected to verify soil activity is below 50 pCVg Pu. 
Based on pre-screen characterization data, grid cells GO and SO will be remediated and confirmation 
samples will be collected to verify soil activity is below 50 pCVg Pu. Additional soil samples 
(composite) will be collected fiom 2 grid cells immediate north and northeast from each of these grid 
cells (see attached drawing). 
Based on pre-screen soil samples being below 50 pCVg Pu, no M e r  remedial activities will be 
required in grid cells AAO-FO, HO-RO, TO-VO, Al-J1 and AA1-AA10 (see attached drawing). 
Additional decisions on the disposition of the remaining grid cells around the perimeter of the 903 Pad 
will be made using the consultative process as data becomes available. 

. 

. 

Contact Record Prepared By: Mike Keating 

Reauired Distribution 
S. Bell, RFFO 
J. Berardini, K-H 
L. Brooks, K-H ESS 
M.Broussard, K-H RISS 
L. Butler, K-H RISS 
G. Carnival, K-H RISS 
N. Castaneda, RFFO 
C. Deck, K-H Legal 
R. DiSalvo, RFFO 
S. Gunderson, CDPHE 

Additional Distribution 
(choose names as amlicablek 

M. Keating, K-H RISS 
G. Kleeman, USEPA 
D. Kruchek, CDPHE 
D. Mayo, K-H RISS 
R. McCalister, DOE 
J. Mead, K-H ESS 
S. Nesta, K-H RISS 
L. Norland, K-H RISS 

E. Pottorff, CDPHE 
K. North, K-H ESS 

A. Primrose, K-H RISS 
T. Rehder, USEPA 
S. Serreze, RISS 
D. Shelton, K-H 
C. Spreng, CDPHE 
S. Surovchak, RFFO 
K. Wiemelt, K-H RISS 
C. zahm, K-H 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datemime: 1/26/2004/ 11:30 AM 

Site Contact@): Mike Keating 
Phone: 303.966.4815 

Regulatory Contact: Gary Kleeman 
Phone: 303.3 12.6246 

Agency: USEPA 

Purpose of Contact: 

Discussion 

Review and approval of issues on 903 Lip project 

1. 

2. 

Mike Keating and Gary Kleeman met to review and discuss the following: 
1. Analytical results for additional soil sampling performed north of road, 
2. The results of the kriging process to determine the limits of remediation in the south inner lip area 

(south of the grid cell area currently being remediated). 
Decisions and Agreements 

The analytical results of the additional sampling showed cells RO’, Sly ,  Tl’, and UO’ below 50 pCi/g 
Pu (calculated from gamma spectroscopy) and no remediation will be required in those grid cells. 
Approximately % of the cell QO’ (NW portion) is currently covered by an asphalt road and gravel 
shoulder area. The sample was collected from the SE portion. The analytical results of the SE portion 
of QO’ showed 56.9 pCi/g PU and remediation will be performed in that portion of that cell. 
After reviewing the map containing the results of the kriging for the southern portion of the inner lip 
area, EPA approved the limits of remediation as shown on the map (see attached kriging map). This 
approval will allow K-H to complete the remediation of this area by removing soils that exceed the 
action level of 50 pCi/g Pu within the limits of remediation as shown on the maps. The white space 
area near the center of the map shows a small area less than 50 pCUg Pu within the 90 percent UCL 

3. 

4. 

boundary. This area would not require remediation. However, because this area is completely 
surrounded by soils greater than 50 pCi/g Pu, it will be remediated. 
Confirmation sampling, as shown on the attached map, will demonstrate that the remedial objective 
has been met. The confibmation sampling will consist of soil samples collected from the upper 3-inches 
of soil at each one of the locations shown on the drawing. If the confi i t ion sample exceeds 50 pCi/g 
Pu (calculated), additional excavation and c o d i t i o n  sampling will be implemented until the 
confirmation sample is less than 50 pCi/g Pu (calculated). A revised Buffer Zone SAP FY04 
Addendum is being prepared that describes the remedial activities and confirmation sampling in the 
the southern portion of the inner lip area for EPA review and approval. 
This approval is only applicable to the inner lip area. The outer lip area will be addressed in the 900- 1 1 
IM/IRA. 

Contact Record Prepared By: Mike Keating 
~ 

Required Distribution 
S. Bell, RFFO 
J. Berardini, K-H G. Kleeman, USEPA T. Rehder, USEPA 
L. Brooks, K-H ESS D. Kruchek, CDPHE S. Serreze, RISS a M.Broussard, K-H RISS D. Mayo, K-H RISS D. Shelton, K-H 

M. Keating, K-H RISS A. Primrose, K-H RISS 

Contact Record 8/27/03 
Rev. 8/21/03 
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L. Butler, K-H RISS 
G. Carnival, K-H RISS 
N. Castaneda, RFFO 
C. Deck, K-H Legal 
R. DiSalvo, RFFO 
S. Gunderson, CDPHE 

a R. McCalister, DOE 
J. Mead, K-H ESS - S. Surovchak, RFFO 
S. Nesta, K-H RISS 
L. Norland, K-H RISS 

E. Pottorff, CDPHE 

C. Spreng, CDPHE 

K. Wiemelt, K-H RISS 
C. Zahm, K-H 

K. North, K-H ESS 

Additional Dis’tribution 
(choose names as arylicable): 

Contact Record 8/27/03 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datemime: 3/25/2004 13:30 

Site Contact(s): Mike Keating 
Phone: 303.966.4815 

Regulatory Contact: Gary Kleeman 
Phone: 303.3 12.6246 

Agency: US EPA 

Purpose of Contact: Finalize language in revised SAP for 903 Lip area 

Discussion 
Agreements: 
1. Remediation work in the southern portion of the inner lip (knging area) will be sequenced to 

minimize safety issues of personnel and heavy equipmFt working on sloped areas. This will 
typically include a down-slope or cross-slope work sequence. 

2. Confmt ion  samples will be collected and analyzed on a daily basis. 
3. Confirmation samples will be as shown on the Figure 5 in the revised SAP. 
4. All confirmation sample points will be labeled for work tracking 
5. Confirmation samples that exceed the 50 pCi/g Pu (calculated) will be reexcavated in a 

42’x42’ square area as shown on Figure 5 in the revised SAP. Confirmation samples 
immediately adjacent to the limits of remediation may consist of a partial 42’x42’ square. 

Contact Record Prepared By: Mike Keating 

Reauired Distribution: 

M. Aguilar, USEPA 
S. Bell, DOE-RFFO 
J. Berardini, K-H 
B. Birk, DOE-RFFO 
L. Brooks, K-H ESS 
M. Broussard, K-H RISS 
L. Butler, K-H RISS 
G. Carnival, K-H RISS 
N. Castaneda, DOE-RFFO 
C. Deck, K-H Legal 
S. Gunderson, CDPHE 
M. Keating, K-H RISS 

Contact Record 6120102 
Rev. 9/23/03 

Additional Distribution: 

R. McCallister, DOE-RFFO 
J. Mead, K-H ESS 
S. Nesta, K-H RISS 
L. Norland, K-H RISS 

E. Pottorff, CDPHE 
A. Primrose, K-H RISS 
R. Schassburger, DOE-RFFO 
S. Serreze, K-H RISS 
D. Shelton, K-H ESS 
C. Spreng, CDPHE 
S. Surovchak, DOE-RFFO 

K. North, K-H ESS 
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G. Kleeman, USEPA 
D. Kruchek, CDPHE 
D. Mayo, K-H RISS 

K. Wiemelt, K-H RISS 
C. Zahm, K-H Legal 

Contact Record 6/20/02 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datemime: 411 312004 

Site Contact(s): Jan Walstrom 
Phone: 303.966.5028 

Regulatory Contact: Mark Aguilar 
Phone: 720.320.6252 

Agency: USEPA 

Purpose of Contact: 903 Lip Project 

Discussion 
Due to recent safety developments regarding potential hazardous material disposal in the MSS 
140 area (inner lip), additional safety planning and review will be required prior to remediating 
the area. Due to this delay, EPA has agreed to allow remediation to proceed into the “outer lip” 
area. Remediation activities for the “outer lip” will be the same as the “inner lip” kriging area ; 
i.e. soil excavation, confurnation sample collection (50 foot random interval) and analysis, 
grading, seeding, placing erosion mat, etc. Confirmation samples will be collected and analyzed 
daily. A numeric system will be established to eriable specific location and tracking of progress 
and confurnation sample results. Confirmation samples areas that indicate remaining soil exceeds 
50 pCi/g Pu (calculated) will be over excavated in a 50’x50’ grid and a new confirmation sample 
will be collected for that area. 

Contact Record Prepared By: Jan Walstrom/Mike Keating 

Rewired Distribution: 

M. Aguilar, USEPA 
S. Bell, DOE-RFFO 
J. Berardini, K-H 
B. Birk, DOE-RFFO 
L. Brooks, K-H ESS 
M. Broussard, K-H RISS 
L. Butler, K-H RISS 
G. Carnival, K-H RISS 
N. Castaneda, DOE-RFFO 
C. Deck, K-H Legal 
S. Gunderson, CDPHE 
M. Keating, K-H RISS 

Additional Distribution: 

R. McCallister, DOE-RFFO 
J. Mead, K-H ESS 
S. Nesta, K-H RISS 
L. Norland, K-H RISS 

E. Pottorff, CDPHE 
A. Primrose, K-H RISS 
R. Schassburger, DOE-RFFO 
S. Serreze, K-H RISS 
D. Shelton, K-H ESS 
C. Spreng, CDPHE 
S. Surovchak, DOE-RFFO 

K. North, K-H ESS 
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G. Kleeman, USEPA 
D. Kruchek, CDPHE 
D. Mayo, K-H RISS 

K. Wiemelt, K-H RISS 
C. Zahm, K-H Legal 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datemime: 10/4/2004 1O:OO 

Site Contact@): Mike Keating 
Phone: 303.966.48 15 

Regulatory Contact: Lany Kimmel 
Phone: 303.312.6659 

Agency: US EPA 

Purpose of Contact: Ditch between Central Ave and 903 Inner Lip 

Discussion 
Additional radiological sampling and analysis is completed for the area located between Central 
Ave. and the 903 Inner Lip area. This area was originally thought to be included in the Central 
Ave. Ditch project. However, this area was not included and was sampled to determine if any 
"grids" exceeded the AL. 
The sampling was based on protocol for the adjacent Inner Lip sampling grids. This protocol 
includes a 5 grab composite for each grid. Previous sampling of the grids north and west of the 
former 903 Pad were also below AL and determined to be NFA. 
The Am results (pCVg) are attached in a map. The project has used a conversion of Pu=Amx5.7. 
No sample exceeded the action level. Based on the data presented, EPA concurs that the area 
sampled is an NFA 

Contact Record Prepared By: Mike Keating, 903 Project Manager 

Reauired Distribution: 

M. Aguilar, USEPA 
S. Bell, DOE-RFFO 
J. Berardini, K-H 
B. Birk, DOE-RFFO 
L. Brooks, K-H ESS 
M. Broussard, K-H RISS 
L. Butler, K-H RISS 
G. Carnival, K-H RISS 
N. Castaneda, DOE-RFFO 
C. Deck, K-H Legal 
S. Gunderson, CDPHE 
M. Keating, K-H RISS 
L. Kimmel, USEPA 
D. Kruchek, CDPHE 
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A. Primrose, K-H RISS 
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S. Surovchak, DOE-RFFO 
K. Wiemelt, K-H RISS 
C. Zahm, K-H Legal 

K. North, K-H ESS 
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D. Mayo, K-H RISS 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datemime: 1 O/ 12/2004 1O:OO 

Site Contact@): Mike Keating 
Phone: 303.966.4815 

Regulatory Contact: Larry Kimmel 
Phone: 303.3 12.6659 

Agency: US EPA 
~~~ ~ 

Purpose of Contact: MSS 140 Sampling and Lithium Analysis 

Discussion 

EPA approves additional sampling of IHSS 140 as shown on the attached map. The map shows 
ten sample locations in the SE area of IHSS 140. RFETS will assign sample numbers and collect 
these surface soil samples. We will analyze for metals as previous sample efforts. Results will be 
presented to USEPA and CDPHE. 

Contact Record Prepared By: Mike Keating, 903 Project Manager 

Required Distribution: 

M. Aguilar, USEPA 
S. Bell, DOE-RFFO 
J. Berardini, K-H 
B. Birk, DOE-RFFO 
L. Brooks, K-H ESS 
M. Broussard, K-H RISS 
L. Butler, K-H RlSS 
G. Carnival, K-H RISS 
N. Castaneda, DOE-RFFO 
C. Deck, K-H Legal 
S. Gunderson, CDPHE 
M. Keating, K-H RISS 
L. Kimmel, USEPA 
D. Kruchek, CDPHE 
D. Mayo, K-H RISS 

Additional Distribution: 

R. McCallister, DOE-RFFO 

S. Nesta, K-H RISS 
L. Norland, K-H RISS 

E. Pottorff, CDPHE 
A. Primrose, K-H RISS 
R. Schassburger, DOE-RFFO 
S. Serreze, K-H RISS 
D. Shelton, K-H ESS 
C. Spreng, CDPHE 
S. Surovchak, DOE-RFFO 
K. Wiemelt, K-H RISS 
C. Zahm, K-H Legal 

J. Mad,  K-H ESS 

K. North, K-H ESS 
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Serreze, Susan 

w m :  Keating, Michael 
ent: Thursday, October 14,2004 8:15 AM 

To: Larry Kimmel; Ainscough, Harlen 
cc: , Wiemklt, Karen; Serreze, Susan 
Subject: Revise IHSS 140 sample locations 

Here is a revised soil sample plan for IHSS 140. The sample grid generally covers the "trench" area previously sampled for 
lithium. If this looks OK, I will prepare a contact record. 

140northern.pdf 
(35 KB) 

Mike Keating, P.E. 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: miehael.keating@,rfets.gov 

"Only those who dare to fail greatly can ever achieve greatly. ' I  

-Robert F. Kennedy 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Datemime: 10/18/04 

Site Contact@): Mike Keating 
Phone: 303.966.4815 

Regulatory .Contact: Larry Kimmel 
Phone: Harlen Ainscough 

Agency: US EPN CDPHE 
~~ 

Purpose of Contact: MSS 140 Lithium Samples 

Discussion 
The attached map shows the location of 10 additional surface and subsurface samples to be 
collected in the IHSS 140 area. Samples will be analyzed for lithium. 

Contact Record Prepared By: Mike Keating, PE, Project Manager 
\ 

Required Distribution: 

M. Aguilar, USEPA 
S. Bell, DOE-RFFO 
J. Berardini, K-H 
B. Birk, DOE-RFFO 
L. Brooks, K-H ESS 
M. Broussard, K-H RISS 
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L. Kimmel, USEPA - 
D. Kruchek, CDPHE 
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Additional Distribution: 

R. McCallister, DOE-RFFO 
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K. North, K-H ESS 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

____ 

Datemime: 

Site Contact(s): Mike Keating 
Phone: 303.966.481 5 

Regulatory Contact: Larry Kimmel 
Phone:, Harlen Ainscough 

Agency: US EPAI CDPHE L 

Purpose of Contact: IHSS 140 Lithium Samples 

Discussion 
The attached map shows the location of 10 additional surface and subsurface samples to be 
collected in the MSS 140 area. Samples will be analyzed for lithium. 

Contact Record Prepared By: Mike Keating, PE, Project Manager 

Rewired Distribution: Additional Distribution: 
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Serreze, Susan 

From: Kimmel.Lany@epamail.epa.gov 
Sent: 
To: Keating, Michael 

Cc: 
Subject: Re: IHSS 140 sampling 

Thursday, October 21,2004 8:42 AM 

#ER Contact Records; Ainscough, Harlen; tbechtel@greystone.us 

Mike, 

EPA concurs with the proposed sampling. 
Larry Kimmel 
EPA Remedial Project Manager 
Phone 303-312-6659 

kimmel. larry@epa.gov 
Fax 303-3 12-6067 

----- "Keating, Michael" <Michael.Keating@rfets.gov> wrote: ----- 

To: #ER Contact Records <#ERContactRecords@rfets.gov> 
From: "Keating, Michael" <Michael.Keating@rfets.gov> 
Date: 10/19/2004 09:29AM 
Subject: IHSS 140 sampling 

ccIHSS,14,0 contact record 10-19-04.doc>> 

Mike Keating, P.E. 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
> E-mail: michael.keating@rfets.gov 

"Only those who dare to fail greatly can ever achieve greatly." 
-Robert F. Kennedy 

CCIHSS 140 Add-1 Sampling Locs.pdf>> * 

11/29/2004 
~- 



Draft Closeout Report for IHSS Group 900-1 1, IHSS 900-155 and IHSS 900-140 

.* 

Daily Status Reports ' 

. -  

I 

a 
Preliminary Review Draft for Interagency Discussionlhrot Issued for Public Comment 



Ruthven, Mark A. I 

. ao: 

cc: 
Subject: 

Lindsay, Thomas 
Monday, December 08,2003 4 5 5  PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 12/08/03 

, 

Activities accomr>lished for Mondav 12-08-03 
0 

0 

0 

0 

Marquez Construction welded a new cutting edge on the bucket of one trackhoe. 
Project started the installation of the snorkel on the exhaust of the trackhoe after welding was completed. 
Started framing for the exhaust of the second ionex unit at the tent structure. 
Lined intermodals for 903 Pad. 
Received 28 (12 new ones, 16 from EOU) and shipped 12 offsite. 

Activities planned for Tuesdav, 12-09-03. 

0 

0 

Complete tent #I setup with the second ionex unit and the snorkel exhaust, perform a final smoke test. 
Start repackaging 17 random intermodals into IP-1 boxes to be counted at 664 Facility. 
903 Lip Area Pre-Evolution is scheduled for Wednesday morning - Bldg. 060 at 8:OO a.m. 
Line intermodals that are received. 
Ship and receive empty intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2124 
radio #3757 

T-124A 

1 



1 Ruthven, Mark A. 

From: 0 .  snt: 
. 0: 

cc: 
Subject: 

- Lindsay, Thomas 
Tuesday, December 09,2003 5: 12 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Status Report 12/09/03 

Activities accomplished for Tuesdav 12-09-03 
0 Completed hookup of the snorkel on the trackhoe and both lonex units at tent #l. 
0 Performed a smoke test at tent #I. 
0 After the pre-evolution briefing on repackaging waste the project repackaged 1 container this afternoon, 

LO2608 or GFLU001094 into an IP-1 box. 
0 Lined intermodals for 903 Pad. 
0 Received 4 (2 new ones, 2 from EOU) and shipped 12 offsite. 

Activities planned for Wednesdav, 12-1 0-03. 
0 Continue repackaging effort at tent #l. 
0 Conduct Pre-Evolution Briefing at Bldg. 060 8:OO a.m. for the 903 Lip Area. 
0 Begin work at the 903 Lip Area. 
0 Line intermodals that are received. 
0 Ship and receive empty intermodals. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

I 

1 



Lindsay, Thomas 
Wednesday, December 10,2003 5:23 PM 
Castaneda, Norma; Dreith, Garyi Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. I 

Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Repackaging / Lip Area Status Report 12/10/03 

my;: 
*- ;o: 

cc: 
Subject: 

903 Pad Repackaaina activities accomplished for Wednesdav 12-1 0-03 
0 The snorkel broke on the trackhoe this morning, however, engineering controls are still effective (lonex 

Units) in removing CO from the tent structure based on real time air monitoring. 
0 The project repackaged today 3 intermodals into IP-I boxes, the intermodal and WEMS numbers are as 

follows; AWIUOOO2361LO2182, MHFU0020891L02243, and BFLU0000661L02228. 
0 Lined intermodals for 903 Pad. 
0 Received 3 and shipped 3 offsite. 

903 Pad ReDackaoing activities planned for Thursdav 12-1 1-03 
0 Continue Repackaging at tent #I.  
0 Prepare first four IP-I containers for shipping to 664 Facility 

903 Lip Area activities accomplished for Wednesday, 12-1 0-03. 
Conducted Pre-Evolution Briefing at Bldg. 060 8:OO a.m. for the 903 Lip Area. 
Began excavation at 903 Lip Area this afternoon and filled 1 intermodal from grid VI. 

903 Lip Area activities planned for Thursday 12-1 1-03 
0 Continue excavation of grid VI .  
0 Take confirmation sample. 
0 Start excavation of grids UliTl.  

903 Project Reportable Issues: 
None 

Thomas M. Lindsay 
FUSSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. ' 

From: Keating, Michael 

. 0: 
ent: Thursday, December 11,2003 4: 13 PM 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; Spence, Tracey; McQueary, Steven; Lindsay, Thomas 
903 Pad Repackaging / Lip Area Status Report 1211 1/03 

0 

cc: 
Subject: 

903 Pad Repackaqinq activities accomplished for Thursday 12-1 1-03 
The project repackaged 7 intermodals into IP-I boxes 

0 Two IP-I containers shipped to Bldg 664 for assay 

903 Pad Repackaninq activities planned for Friday 12-12-03 
0 Continue Repackaging the last 6 IP-Is from the lntermodals at tent # I .  

903 Lip Area activities accomplished for Thursday 12-1 1-03. 
0 Excavation in Cells V I  and U1 
0 Confirmation sample for grid V1 was 0.0 pCilg Am 
0 Lined intermodals for 903 Lip area 
0 Received 24 and shipped 1 offsite. 

903 Lip Area activities planned for Friday 12-1 2-03 
0 Continue excavation of grid U1. 
0 Start excavation of grids TIISI. 
0 Take confirmation sample. 

903 Pad and Lip Proiect Reportable Issues: 
None 

Mike Keating, P.E. 
K-H Project Manager 
Phone: 303.966.481 5 
Nextel: 303.994.069 1 
E-mail: michael.keatineOrfets.zov 

"Only those who dare to fail greatly can ever achieve greatly. " 
-Robert F. Kennedy 

1 



Ruthven, Mark A. 

From: Keating, Michael *+, 'ent: Friday, December 12,2003 355 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; McQueary, Steven; Lindsay, Thomas 
903 Pad Repackaging / Lip Area Status Report 12/12/03 

' to: 

cc: 
Subject: 

903 Pad Repackaaina activities accomplished for Fridav 12-1 2-03 
0 Completed the repackage project wl6  intermodals into IP-1 boxes 
0 Will ship 5 IP-1s to 664 next Monday 

903 Lip Area activities accomplished for Fridav 12-1 2-03. 
Excavation in Cells U1 , T1 , and S1 

0 All 3 confirmation samples failed 
0 Lined intermodals for 903 Lip area 

Received 10 and shipped 0 offsite. 

903 Lip Aredactivities planned for Mondav 12-1503 
Continue excavation of grid U1 , T1, S1. 

0 Take confirmation samples. 
0 Line intermodals for lip area 

903 Pad and Lip Proiect Reportable Issues: 
None 

Mike Keatine, P.E. 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatinp@,rfetwov 

"Only those who dare to fail greatly can ever achieve greatly. '' 
-Robert F. Kennedy 

1 



Ruthven, Mark A. 

cc: 
Subject: 

Keating, Michael 
Tuesday, December 16,2003 4:15 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.~m'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; McQueary, Steven; Lindsay, Thomas 
903 Lip Area Status Report 12/16/03 

903 Lip Area activities accomplished for Tuesday 12-1 6-03. 
0 Continued excavation in Cells U1, T1 , and S1 
0 Grid cell U1 passed confirmation 
0 Lined intermodals 

Received 0 and shipped 0 offsite. 

903 Lip Area activities olanned for Wednesday 12-17-03 
0 Continue excavation of grid T1 , S1. 

Begin excavation in cells W1 and X l  
0 Take confirmation samples. 

Line intermodais for lip area 

903 Pad and Lip Proiect Reportable Issues: 
None 

Mike Keating, P.E. 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
Email: micbael.keatinglii),rfets.gov 

"Only those who dare to fail greatly can ever achieve greatly. 
-Robert F. Kennedy 

, 

1 



Ruthven. Mark A. 

From: 
.ent: 
(0: 

cc: 
Subject: 

Lindsay, Thomas 
Wednesday, December 17,2003 538 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harien.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; McQueary, Steven; Lindsay, Thomas 
903 Lip Area Status Report 12/17/03 

903 Lip Area activities accomplished for Wednesday 12-17-03. 
0 Continued excavation in cells TI, S1, and W1. 

0 Lined intermodals. 
I 

0 Grid cells S-1 and T-1 passed confirmation at 0.0 pCi@ 1 .O' deep. 

~ 0 Received 0 and shipped 0 offsite. 

903 Lip Area activities planned for Thursday 12-1 8-03 
0 Continue excavation of grids W1, and X1. 
0 Take confirmation samples. 
0 Line interrnodals for lip area 

~ 

Thomas M. Lindsay 
LISSER 
T-124A 
X5705 
cell 994-2724 
radio #3757 



Ruthven, Mark A. a From: 
, ent: 
(0: 

cc: 
Subject: 

Lindsay, Thomas 
Thursday, December 18,2003 7: 10 AM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Ha,rry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; McQueary, Steven; Lindsay, Thomas 
RE: 903 Lip Area Status Report 12/17/03 - Revised 

I revised the status report to include additional information, (highlighted). 

Thomas M. Lindsay 
RISSIER 

' T-124A I 

X5705 
cell 994-2724 
radio #3757 

--Original Message- 
From: Lindsay, Thomas 
Sent: 
To: 

Wednesday, December 17.2003 538 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar, 'harlen.ainscough@state.co.us'; Butler, Lane; 

Wemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, 
Annette; Snyder, Duke; Plappert. Robert; Foreman, Hany L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gematt, Steven; Smith, 
James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Ruthven, Mark A. 

Bumeister, Mark; Mdlueary, Steven; Lindsay, Thomas 
903 Lip Area Status Report 12/17/03 Subject: 

903 Lip Area activities accomplished for Wednesday 12-17-03. 
Continued excavation in cells T1, S1, and W1 filling 6 intermodals. 
Grid cells S-1 and T-1 passed confirmation at 0.0 pCi@ 1.0 deep. 

0 Excessive high winds caused down time in the afternoon. 
0 Lined intermodals. 
0 Received 0 and shipped 0 offsite. All shipments to E.O.U. are temporarily on hold. 

. 903 Lip Area activities planned for Thursday 12-18-03 
0 Continue excavation of grids W1 , and X1. 
0 Take confirmation samples. 
0 Line intermodals for lip area 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



I Ruthven, Mark A. 

From: 
'ent: 
(0: 

cc: 
Subject: 

Lindsay, Thomas 
Thursday, December 18,2003 4:41 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harien.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Noriand, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; McQueary, Steven; Lindsay, Thomas 
903 Lip Area Status Report 121 8/03 

903 LiD Area activities accomplished for Thursday 12-1 8-03. 
0 Continued excavation in cells W1, XI, RI, Q1 and PI .  
0 Filled 23 intermodals. 

, 0 Grid cells W1, XI,  Q1 and R1 passed confirmation. W1 was 0.0 pCilg for the confirmation and field 
duplicate at 1 .O deep, X I  was 0.0 pCigl at 0.5' deep, Q1 was 1.9 pCilg at 1 .O deep and R1 was 0.0 
pCilg at 1' deep. 

0 Lined intermodals. 
0 Received 12 (new containers from factory) and shipped 0 offsite. Shipments to E.O.U. are still paused 

at this time. 

903 Lip Area activities planned for Friday 12-19-03 
0 Continue excavation of grids PI, 0 1  and N1. 
0 Take confirmation samples. 
0 Line intermodals for lip area. 
0 Receive containers. 

903 Lip Proiect Reportable Issues: 
' None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #I3757 

T-124A 

1 



Ruthven, Mark A. 

cc: 
Subject: 

Lindsay, Thomas 
Friday, December 19,2003 456 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 12/19/03 

903 Lip Area activities accomplished for Friday 12-19-03. . 

e 

e 

e 

e 

, e  

0 

e 

Continued excavation in cells N1,Ol ,P1 and X2. 
Filled 34 intermodals. 
Installed matting from X1 through Q1. 
Grid cells P1,01, and X2 passed confirmation. P i  was 3.26 pciig at 0.5' deep, 01 was 2.76 pCigl at 
1.5' deep, X2 was 2.76 pCilg at 1.5' deep. 
Lined intermodals. 
Received and unloaded 800 - 50 Ib. bags of absorbent. 
Received 2 (new containers from factory) and shipped 0 offsite. Shipments to E.O.U. are still paused 
at this time. 

903 Lip Area activities planned for Monday 12-22-03 
Continue excavation of grids M1, N1 , and W2. 

I Take confirmation samples. 
e Line intermodals for lip area. 
e Receive containers. 

903 Lip Proiect Rewrtable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

\ 

1 



Ruthven, Mark A. 

cc: 
Subject: 

Lindsay, Thomas 
Monday, December 22,2003 4:29 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gematt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Ruthven, 
Mark A 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Pad Status Report 12/22/03 

903 Lip Area activities accomplished for Monday 12-22-03. . 

0 Continued excavation in cells M1, Nland W2. 
0 Filled 34 intermodals. 
0 Grid cells M1, N1, and W2 passed confirmation. M1 was 0.0 pCilg at 1.5' deep for the confirmation 

and F.D samples, N1 was 0.0 pCigl at 1.5' deep, W2 was 2.4 pcilg at 0.5' deep. 
0 Lined intermodals. 

Received 4 (new containers from factory) and shipped 0 offsite. Shipments to E.O.U. are still paused 
at this time. 

903 Lip Area activities planned for Tuesday 12-23-03 
Continue excavation of grids U2, V2. 

0 Take confirmation samples. 
0 Line intermodals for lip area. 
0 Receive containers. 

903 LiD Proiect Reportable Issues: 
e None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 
Tuesday, December 23,2003 4:40 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A., 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 

....., . . :!,:;:;.:TO: 

, 

cc: 
Subject: 903 Lip Area 

903 Lip Area activities accomplished for Tuesday 12-23-03. 
0 Continued excavation in cells K1 and L1. 
0 Filled 26 intermodals. 
0 Grid cells K1 and L1 passed confirmation. K1 was 2.4 pCi/g at 1.5' deep and L1 was 0.0 pCig/ at 1.5' 

deep. 
0 Lined intermodals that were received from E.O.U. 
0 Received 28 from E.O.U. and shipped 0 offsite. Shipments to E.O.U. are still paused at this time. 

. 

903 Lip Area activities planned for Wednesday 12-24-03 
0 Continue excavation of grids U2, V2. 
0 Take confirmation samples. 
e Line intermodals for lip area. 
0 Receive containers. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISSAIR 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

From: 

To: 

cc: 
Subject: 

Lindsay, Thomas 
Wednesday, December 24,2003 1257 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 12-24-03 

903 Lip Area activities accomplished for Wednesday 12-24-03. 
0 Continued excavation in cells V21U2 and T2. 
0 Filled 13 intermodals. 
0 '  Took 3 confirmation samples, V2,U2 and T2, all failed. V2 was 13 pCilg, U2 was I 1  pCigl and T2 

was17 pCigl, all at 0.5' deep. These cells will be over-excavated. 
0 Lined intermodals that were received. 
0 Received 0 and shipped 0 offsite. Shipments to E.O.U. are still paused at this time. 
0 No additional work will be conducted this week, Merry Christmas!!!! 

903 Lip Area activities planned for Monday 12-29-03 
0 Continue excavation of grids if intermodals are available. 
0 Take confirmation samples. 
0 Line intermodals for lip area. 
0 Receive and possibly ship containers. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

From: Lindsay, Thomas 

To: 
Monday, December 29,2003 5:02 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 

Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 12/29/03 

@ Sent: 

I Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 

cc: 
Subject: 

903 Lip Area activities accomplished for Monday 12-29-03. 
0 Continued over excavation in cell V2 filling 2 intermodals. 
0 Because the project is short of containers at this time we worked half a day only, the crew was let go 

at lunch time. 
0 Took 1 confirmation sample at cell V2. V2 was 0.0 pCilg at 0.8' deep. 

0 Received 8 and shipped 0 offsite. Shipments to E.O.U. are still paused at this time but are expected 
to resume by tomorrow. 

. 0 Lined intermodals that were received. 

903 Lip Area activities planned for Tuesday 12-30-03 
0 Continue excavation of grids U2 and T2. 

Take confirmation samples. 
Line intermodals for lip area. 
Receive and possibly ship containers. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



I 

Ruthven, Mark A. 

cc: 
Subject: 

Lindsay, Thomas 
Tuesday, December 30,2003 550 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 12/30/03 

903 Lip Area activities accomplished for Tuesday 12-30-03. . 

0 Continued over excavation in cell U2 filling 5 intermodals. 
0 Took 1 confirmation sample at cell U2. U2 was 3.95 pCilg at 0.8' deep. 
0 Lined intermodals that were received. 
0 Received 20 and shipped 0 offsite. Shipments to E.O.U. were paused today but are expected to 

resume tomorrow. 

903 Lip Area activities planned for Wednesday 12-31-03 
'0 Continue excavation of grids T2. 
0 Take confirmation samples. 
0 Line intermodals for lip area. 
0 Ship containers. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



From: Lindsay, Thomas 
Sent: 
To: 

Wednesday, December 31,2003 2:30 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 12/31/03 

cc: 
Subject: 

903 Lip Area activities accomplished for Wednesday 12-31-03. 
0 

0 

Lined intermodals. 
0 

Continued over excavation in cell T2, S2 and R2 filling 17 intermodals. 
Took 3 confirmation samples at cells R2, S2 and T2. R2 was 0.8 pCilg at 0.5' deep, S2 was 1.78 
pCilg at 1 .I' deep and T2 was 3.84 pCigl at 0.8 deep. 

Received 0 and shipped 13 offsite. Shipments to E.O.U. were started back up today. 

\ 

903 Lip Area activities planned for Monday 1-05-03 
0 Continue excavation of grids at Q2 and P2. 
0 Take confirmation samples. 
0 Line intermodals for lip area. 

Ship containers. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

From: Lindsay, Thomas 
;Sent: 

Y To: 
Monday, January 05,2004 4:44 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 1/05/04 

cc: 
Subject: 

903 Lip Area activities accomplished for Monday 1-05-04. 
0 Continued excavation in cell Q2 filling 5 intermodals. 
0 Took 1 confirmation sample at cell Q2 but it failed. 
0 Lined intermodals. 
0 Received 2 and shipped 18 (1 5 from 903 Pad, 3 from 865) offsite. 

. 

.., ... 

903 Lip Area activities planned for Tuesday 1-06-04 
0 Continue excavation of grids at Q2 and P2 pending intermodal availability. 
0 Take confirmation samples. 
0 Line intermodals for lip area. 
0 Ship and receive containers. 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

To: 

cc: 
Subject: 

Lindsay, Thomas 
Tuesday, January 06,2004 4 5 9  PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. I 

Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 1/06/04 

903 Lip Area activities accomplished for Tuesday 1-06-04. . 

Operated on a reduced staff today due to lack of intermodals and weather. 
Lined interrnodals that were received today after they dried out and were surveyed. 
Received 23 and shipped 20 offsite. 

903 Lip Area activities planned for Wednesday 1-07-04 
Resume excavation of grids at Q2 and P2. 
Take confirmation samples. 

0 Line intermodals for lip area. 
Ship and receive containers. 

903 i ip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

L 

1 



From: Lindsay, Thomas 

To: 
Wednesday, January 07,2004 5 0 4  PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 

:Sent: 

cc: 
Subject: 

Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 1/07/04 

903 Lip Area activities accomplished for Wednesday 1-07-04. 
0 Resumed excavation on grids Q2,02 and P2 filling 24 intermodals. 
0 Took 3 confirmation samples from 02, P2 and Q2 after over-excavating. Cell Q2 was -,.43 pC 

0.8 deep, P2 was 1 .O' deep at 0.0 pCilg and 0 2  was 2.14 pCi/g at 1.8 deep. 
0 Received 0 and shipped 12 offsite. 

\ 

903 Lip Area activities planned for Thursday 1-08-04 
0 A reduced staff will ship and receive containers until additional empties are received onsite. 
0 Line intermodals for lip area. 
0 Ship and receive containers. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

. McQueary, Steven 
Friday, January 09, 2004 4:OO PM 
Castaneda, Norma; Dreith, Gary; Spreng, Carl; Butler, Lane; Wiemelt, Karen; Norland, Lee; 
Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 01/09/04 

@El;: 
To: 

cc: 
Subject: 

903 Lip Area activities accomplished for Friday 1-09-04. 
0 

0 Shipped 20 intermodals 

0 Loaded 207C Project lift liners into 2 intermodals. . 
0 

903 Lip Area activities planned for Monday 1-12-04 
0 Resumed excavation on grids. 
0 Continue to ship, received and line intermodals. 

Line intermodals for lip area. 

I 0 Received 18 intermodals. 

Sent 5 intermodals for 779 Project. 

903 Lip Proiect Reportable Issues: 
None 

Steven McQueary a (303) 966-4228 Office 
(303) 994-3245 Cell 
€n virocon, mc. 

1 



Ruthven, Mark A. 

From: 
Sent: 
To: 

cc: 
Subject: 

Lindsay, Thomas 
Monday, January 12,2004 8:18 AM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Spreng, Carl; Mark Aguilar; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 1/08/04 

903 Lip Area activities accomplished for Thursday 1-08-04. 
0 

0 

0 

Limited operations today due to no intermodals. 
Lined containers that were received,today. 
Received 19 and shipped 17 offsite. 

903 Lip Area activities planned for Friday 1-09-04 
0 A reduced staff will ship and receive containers. 
0 Line intermodals for lip area. 
0 Ship and receive containers. 

903 Lip Proiect Reportable Issues: 
None 

a 
I 

Thomas M. Lindsay 
RISSIER , 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

cc: 
Subject: 

Lindsay, Thomas 
Monday, January 12,2004 519 PM 
Castaneda, Norma; Dreith, Gary; Spreng, Carl; Butler, Lane; Wiemelt, Karen; Norland, Lee; 
Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gematt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Ruthven, Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 1/12/04 

903 Lip Area activities accomDlished for Mondav 1-12-04. 
0 Resumed excavation activities today at grids N2 and X3 filling 15 intermodals. 
0 Took multiple confirmation samples at grids N2 and X3 which failed at 48.5 pCi@ and 8.29 pCilg 

0 Lined containers that were received today. 
0 Received 3 (2 from repairs 1 new one) and shipped 29 offsite. 

' respectively. 

903 Lip Area activities planned for Tuesdav 1-13-04 
0 A reduced staff will ship and receive containers. 
0 Line intermodals for lip area. 
0 Ship and receive containers. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

Lindsay, Thomas 
Wednesday, January 14,2004 502 PM 
Castaneda, Norma; Dreith, Gary; Spreng, Carl; Butler, Lane; Wiemelt, Karen; Norland, Lee; 
Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 1/14/04 

, From: 
Sent: 
To: 

cc: 
Subject: 

903 Lip Area activities accomplished for Wednesday 1-14-04. 
0 Resumed excavation activities today at grids N2, X3, W3,V3 and U3 filling 21 intermodals. 
0 Took five (5) confirmation samples at grids N2, X3, W3, V3 and U3 however only 3 passed V3 and U3 

failed. Cell N2 was 1.32 pCilg at 1.5' deep, cell X3 was 3.36 pCi@ at 0.8' deep and W3 was 4.01 
pCi@ at 0.5' deep. Cell U3 confirmation was 6.9 pCilg but the duplicate was 9.4 pCi/g which failed and 
V3 confirmation failed at 18 pCilg. 
Lined containers that were received today. 8 

Tent #2 was demolished today by KH - D&D. 
0 Received 16 and shipped 22 off site. 

903 Lip Area activities planned for Thursday 1-15-04 
0 Continue excavation tomorrow at grids U3 and V3, take confirmation samples. 

Line intermodals for lip area. 
Ship and receive containers. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 99.4-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

From: 

!.0: 
@ %nt: 

Lindsay, Thomas 
Thursday, January 15,2004 4:27 PM 
Castaneda, Norma; Dreith, Gary; Spreng, Carl; Butler, Lane; Wiemelt, Karen; Norland, Lee; 
Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 1/15/04 

cc: 
Subject: 

903 Lip Area activities accomplished for Thursday 1-15-04. 
0 Resumed excavation activities today at grids V3, U3 and T3 filling 11 intermodals. 
0 Took three (3) confirmation samples at grids V3, U3 and T3 however only V3 passed with the 

confirmation and F.D. at 0.0 pCi@ 0.8' deep. The other two grids U3 and 13 failed at 26 pCilg and 
10.34 pCi@ respectively. 

0 Lined containers that were received today. 
0 KH - D&D continued work on tent #2 removing it as waste. 
0 Received 11 and shipped 26 offsite. 

903 Lip Area activities planned for Fridav 1-16-04 
0 Operate on a minimum staff to support shipping and receiving. 
0 Line intermodals for lip area. 
0 Ship and receive containers. 

. 

\ 

,903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
' RISSER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



Ruthven, Mark A. 

From: Lindsay, Thomas 
Monday, January 19,2004 453 PM 
Castaneda, Norma; Dreith, Gary; Spreng, Carl; Butler, Lane; Wiemelt, Karen; Norland, Lee; 
Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A. 

903 Lip Area Status Report 1/19/04 

@,Sent: 
1 'TO: 

I cc: Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
Subject: 

903 Lip Area activities accomplished for Monday 1-1 9-04. 
Resumed excavation activities today at grids U3, T3, S3, R3 and Q3 filling 24 intermodals. 
Took five (5) confirmation samples but only 3 passed. Grid U3 was 0.91 pCi@ at 1.5' deep, T3 was 
1.5 pCi@ at 0.8 deep and and R3 was 0.0 pCi@ at 0.8 deep. Grids S3 and Q3 failed and will be over- 
excavated. 
Lined containers that were received today. 
Started work again at tent #1 with the steelworkers and randomly selected 10 IP-1 intermodals to be 
repacked into smaller IP-1 boxes and sampled at 664 Facility. This group includes containers >21 
nCilg < 39 nCilg that were previously excavated from the 903 Pad project. The project completed one 
internodal LO21 75 (AWIU000277). 
Additional trucks arrived onsite today to help support the increased shipping backlog. 
Received 41 and shipped 39 offsite. 

e 903 Lip Area activities planned for Tuesdav 1-20-04 
0 Continue excavation on the Lip Area and collect confirmation samples. 

Line intermodals for lip area. 
0 Continue efforts for repackaging I sampling randomly selected IP-1 containers at tent # l .  
0 Ship and receive containers. 

903 Lip Project Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



- 
. .  

Ruthven, Mark A. 

,From: 
.Sent: 
TO: 

cc: 
Subject: 

Lindsay, Thomas 
Tuesday, January 20,2004 5:03 PM 
Castaneda, Norma; Dreith, Gary; Spreng, Carl; Butler, Lane; Wiemelt, Karen; Norland, Lee; 
Geimer, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; ,Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 1/20/04 

903 Lip Area activities accomplished for Tuesday 1-20-04. 
0 Resumed excavation activities today at grids S3, Q3, P3,. 03 and N3 filling 21 intermodals. 
0 Took five (5) confirmation samples 2 passed 1 failed and the other 2 sample results will be available 

tomorrow. Grid S3 was 1.3 pCi@ at 0.8' deep, Q3 was 2.79 pCilg at 0.8' deep. Grid P3 will be over- 
excavated and failed at 36.9 pCi@. 

0 Lined containers that were received today. 
Continued work at tent #I with the steelworkers and repacked 5 into smaller IP-I boxes for sampling 
at 664 Facility. 

0 Received 6 and shipped 29 offsite. 

903 Lip Area activities planned for Wednesday 1-21-04 
0 Continue excavation on the Lip Area and collect confirmation samples. 
0 Line intermodals for lip area. 
0 Continue efforts for repackaging I sampling randomly selected IP-I containers at tent #I. 
0 Ship and receive containers. 

903 Lip Project Reportable Issues: 
None 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

From: 
Sent: 0 To: 

cc: 
Subject: 

Lindsay, Thomas 
Wednesday, January 21,2004 5: 13 PM 
Castaneda, Norma; Dreith, Gary; Spreng, Carl; Butler, Lane; Wiemelt, Karen; Norland, Lee; 
Geirner, Raymond; Shafer, Douglas; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 1/21/04 

903 Lip Area activities accomplished for Wednesday 1-21 -04. 
0 Continued excavation activities today at grids P3, 0 3  and. M2 filling 22 intermodals. 
0 The two samples from Tuesday that were not reported are N3 at 3.93 pCilg 0.5' deep, and 0 3  which 

failed at 50.3 pCilg and was over-excavated today. 
0 Took three (3) confirmation samples and two passed. Grid P3 was 0.0 pCilg at 1 .O' deep, 0 3  was 2.28 

pCilg at 1 .O' deep. Grid M2 failed and will be over-excavated tomorrow. 
0 Lined containers that were received today. 
0 Completed the ten random intermodals at tent #I by repacking the last 4 into smaller IP-1 boxes for 

sampling at 664 Facility. 
0 Received 33 and shipped 30 offsite. 

' 

903 Lip Area activities planned for Thursday 1-22-04 
0 Continue excavation on the Lip Area and collect confirmation samples. 
0 Line intermodals for lip area. 
0 Ship and receive containers. 

903 Lip Proiect ReDortable Issues: 
0 None 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



From: 
..Sent: 
To: 

Lindsay, Thomas 
Thursday, January 22,2004 5: 19 PM 
Castaneda, Norma; Dreith, Gary; Spreng, Carl; Butler, Lane; Wiemelt, Karen; Norland, Lee; 
Geimer, Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, ' 

Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; 
Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, 
Alan; Ruthven, Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 1/22/04 

cc: 
Subject: 

903 Lip Area activities accomplished for Thursday 1-22-04. 
0 

0 

0 Lined containers today. 
0 

0 

Continued excavation activities today at grids K2, L2, and M2 filling 25 intermodals. 
Took two (2) confirmation samples and both passed. Grid L2 was 2.48 pCilg at 1.5' deep, M2 was 3.89 

/ pCilg at 1.7' deep. 

Resumed work at tent #1 repackaging intermodals into 4 x 4 IP-1 boxes filling 8. These boxes will be 
sent to 664 counting facility. 
Received 0 and shipped 30 offsite. 

903 Lip Area activities planned for Friday 1-23-04 
0 

0 

No excavation activities will be performed at the Lip Area. 
Line intermodals for lip area. 

- 

0 

0 Ship and receive containers. 
Continue repackaging intermodals at tent #I into smaller 4 x 4 boxes. 

903 Lip Proiect Reportable Issues: 
5 None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

a 
1 



Ruthven, Mark A. 

From: 
:ent: 0 i'o: 

cc: 
Subject: 

Lindsay, Thomas 
Tuesday, January 27,2004 7:34 AM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan: Ruthven, 
Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 1/26/04 

903 Lip Area activities accomplished for Monday 1-26-04. 
0 Continued excavation activities today at grids K2, X4, W4 and V4 filling 24 intermodals. 

Took four (4) confirmation samples. Grid K2 was 3.0 pCi/g at 2.0' deep, X4 was 0.0 pCilg at 0.5' deep, 
W4 at 0.5' deep was 2.0 pCilg and V4 at 0.5' deep was 0.0 pCi/g. 
Lined containers today. 
Resumed work at tent #I repackaging intermodals into 4 x 4 IP-I boxes filling 6. These boxes will be 
sent to 664 counting facility. 

0 Received 11 and shipped 26 offsite. 

903 Lip Area activities planned for Tuesday 1-27-04 
Continue excavation activities at the Lip Area and take confirmation samples. 

0 Line intermodals for lip area. 
Continue repackaging intermodals at tent #I into smaller 4 x 4 boxes and ship to 664 facility. 

0 Repack two NCR intermodals from 865 Facility. 
0 Ship and receive containers. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISSER - 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



Ruthven, Mark A. 

From: 

To: 

cc: 
Subject: 

Lindsay, Thomas 
Tuesday, January 27,2004 4:59 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 1/27/04 

903 Lip Area activities accomplished for Tuesday 1-27-04. 
0 

0 

0 

Continued excavation activities today at grid U4 filling 8 intermodals. 
Took one (1) confirmation sample at U4 which failed and will be over-excavated tomorrow. 
Most of the effort today was spent in repackaging two intermodals from 865 project that were tagged 
as NCRs. This waste can now be shipped offsite and the two original containers will be free released 
offsite for repairs. 

0 Lined containers today. 
0 Continued work at tent #1 repackaging intermodals into 4 x 4 IP-1 boxes filling 3 from L02669. The 

remainder of the day was spent lightening two heavy intermodals from the 903 pad. 
0 Received 36 and shipped 26 offsite. - 

903 Lip Area activities planned for Wednesdav 1-28-04 
0 Continue excavation activities at the Lip Area and take Confirmation samples. 
0 Line intermodals for lip area. 

Continue repackaging intermodals at tent #1 into smaller 4 x 4 boxes and ship to 664 facility. 
0 Ship and receive containers. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



cc: 
Subject: 

Lindsay, Thomas 
Wednesday, January 28,2004 5:03 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 1/28/04 

. 

903 Lip Area activities accomplished for Wednesday 1-28-04: 
0 Continued excavation activities today at grids U4, S4, T4, R4 and Q4 filling 24 intermodals. 
0 Took five (5) confirmation samples but only 3 passed, Q4 and R4 failed and will be over-excavated 

tomorrow. Grid U4 was 0.0 pCilg at 1 .O' deep, grid T4 was 0.0 pCilg at 0.5' deep and S4 was 1 .O 
pCilg at 0.5' deep. 

0 Lined containers today. 
0 Continued work at tent # I  repackaging internodal LO2166 completing it and filling 9 boxes. 
0 A third forklift is onsite to help support the shipping and receiving of containers at the Lip Area. 
0 Received 20 and shipped 26 offsite. 

903 Lip Area activities planned for Thursday 1-29-04 
0 Continue excavation activities at the Lip Area and take confirmation samples. 
0 Line intermodals for lip area. 
0 Continue repackaging intermodals at tent # I  into smaller 4 x 4 boxes and ship to 664 facility. 
0 Ship and receive containers. 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISSrnR 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



Ruthven. Mark A. 

Lindsay, Thomas 
Thursday, January 29,2004 451 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Shafer, Douglas; Keating, Michael; Primrose, Annette; 
Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; 
Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, 
Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 1/29/04 

-.. 
To: 

cc: 
Subject: 

903 Lip Area activities accomplished for Thursday 1-29-04. 
0 Continued excavation activities today at grids R4, Q4, P4, 0 4  and N4 filling 31 intermodals. 
0 Took five (5) confirmation samples but only 3 passed, 0 4  and N4 failed and will be over-excavated on 

Monday. Grid R4 was 3.01 pCi@ at 1 .O deep, grid Q4 was 2.0 pCi@ at 1.5' deep and P4 was 0.0 
pCi@ at 1.7' deep for the confirmation and F.D. 

0 Lined containers today. 
0 Continued work at tent #1 repackaging intermodal LO3148 completing it and filling 8 boxes. Shipped 

four (4x4) boxes to 664 facility. 
0 Received 43 and shipped 25 offsite. 

903 Lip Area activities planned for Friday 1-30-04 
0 Minimum crew will operate today supporting shipping and receiving only. 
0 Line intermodals for lip area. 
0 Ship and receive containers. 

. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

\ 

1 



Ruthven, Mark A. 

Lindsay, Thomas 
Monday, February 02,2004 513 PM 
Castaneda, Norma; Oreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiernelt, Karen; Norland, Lee; Geirner, 
Raymond; 'rlewis5853@aol.corn'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 2/02/04 

cc: 
Subject: 

903 Lip Area activities accomplished for Monday 2-02-04. 
0 Continued excavation activities today at grids 04, N4, W5 and X5 filling 25 intermodals. 

Took four (4) confirmation samples but only 2 passed. 0 4  was 0.8' deep at 0.0 pCi@ and X5 at 0.5' 
deep was 1.32 pCilg. Grids N4 and W5 will be over-excavated tomorrow. 

0 Progress was hindered when the loader broke down early this morining until it was repaired. 
0 Lined containers today. 
0 Continued work at tent # I  repackaging intermodals LO101 1 and LO3142 filling 17 boxes. 

Received 30 and shipped 26 (5 from 774,2lfrom 903 Lip) offsite. 

903 Lip Area activities planned for Tuesday 2-03-04 
Continue excavation activities at N4 and W5 grids. Take confirmation samples. 

0 Line intermodals for lip area. 
0 Ship and receive containers. 

903 Lip Project Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

, I 

, 

1 



Ruthven, Mark A. 

From: Lindsay, Thomas 
Sent: Tuesday, February 03,2004 510 PM 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramitlo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 2/03/04 

.. To: 
* 

cc: 
Subject: 

903 Lip Area activities accomplished for Tuesday 2-03-04. 
Continued excavation activities today at grids W5, V5, U5, T5, S5, R5 and Q5 filling 40 intermodals. 
Took six (6) confirmation samples but only 3 passed. W5 was 0.8' deep at 0.0 pCilg, V5 at 0.8' deep 
was 0.0 pCi/g and T5 was 1 .O deep at 4.6 pCilg and 3.96 pCi@ for the confirmation and F.D. samples 
respectively. Grid R5 failed at 13.10 pCilg, S5 failed at 24.24 pCilg and U5 failed. 
Frozen ground has made it difficult to excavate the first 6" and take a confirmation sample. Some of 
the depths abpe are from the first excavationlsampling event but because the ground is frozen, 
chunks of soil are excavated verses loose soil. 

0 Lined containers today. 
Continued work at tent # I  repackaging intermodals and filling 16 boxes. 
Received 22 and shipped 20 (5 from 774, 15 from 903 Lip) offsite. 

0 

903 Lip Area activities planned for Wednesday 2-04-04 
Continue excavation activities starting at U5, S5, R5 etc. Take confirmation samples. 
Line intermodals for lip area. 

0 Ship and receive containers. 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas .M. Lindsay 
RISSER 
T-124A 
X5705 
cell 994-2724 / 

radio #I3757 

\ 

1 



Ruthven, Mark A. 

From: 
Sent: 
To: 

cc: 
Subject: 

Lindsay, Thomas 
Wednesday, February 04,2004 452 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 2/04/04 

903 Lip Area activities accomplished for Wednesday 2-04-04. 
0 Continued re-excavation today at grids N4, U5, S5, R5 and Q5 filling 10 intermodals. 
0 Took five (5) confirmation samples and four passed. N4 was 0.0 pCilg at 2.0' deep, U5 was 0.0 pCi@ 

at 0.8' deep, S5 was 0.0 pCi@ at 0.7' deep, R5 was 0.0 pCilg at 0.8' deep. Grid Q5 failed at 15.12 
pCi@. 
Weather played havoc on Radiological Operations making it hard to survey containers. Worked a 
partial day only. I 

0 Lined containers today. 
Continued work at tent #1 repackaging intermodals and filling 11 boxes. 

0 Received 37 and shipped 20 offsite. 

903 Lip Area activities Dlanned for Thursdav 2-05-04 
Continue excavation activities starting at grid Q5. Take confirmation samples. 

0 Line intermodals for lip area. 
0 Ship and receive containers. 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



From: 
m s e n t :  
', ;:) To: 

cc: 
Subject: 

Ruthven, Mark A. 

Lindsay, Thomas 
Thursday, February 05,2004 4:49 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar, Spreng, Carl; . 
'harten.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gematt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Home, Alan; Ruthven, Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 2/05/04 

90 Lip Area activities accomplished for Thursday 2-0504. 
0 Continued reexcavation today at grids Q5, P5,05 and N5 filling 27 intermodals. 
0 Took four (4) confirmation samples and three passed. N5 was 2.08 pciig at 0.8 deep, P5 was 2.69 

pciig at 1 .O' deep and Q5 was 1.93 pCig at 1 .O' deep. Grid 05  failed at 61.2 pCi/g. 
0 Weather continued to play havk on Radiological Operations making it hard to survey containers. 
0 Lined containers today. 
0 Continued work at tent #1 repackaging intermodals and filling 9 boxes. 
0 Received 37 and shipped 25 offsite. 

903 Lip Area activities planned for Friday 2-06-04 
0 Repack 8 lift liners from the soil vacuum project of the Outer Lip into intermodals. 

Ship SWBs to Envirocare that were analyzed at 664 facility from earlier TRU Waste Repackaging 
effort. 

0 Line intermodals for lip area. 
0 Ship and receive containers. 

903 LiD Proiect Reportable Issues: 
0 None 

I 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #I3757 

T-124A 

1 



Ruthven. Mark A. 

From: McQueary, Steven 
Friday, February 06,2004 4:OO PM 
Lindsay, Thomas; Keating, Michael; Butler, Lane; Wiemelt, Karen; Primrose, Annette; 
Foreman, Harry L.; McQueary, Steven; Bean, Curtis; Blake, Chad; Gernatt, Steven; Nesta, 
Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; Castaneda, Norma; Norland, 
Lee; Geimer, Raymond; Snyder, Duke 
Jaramillo, Jeremy R.; Burmeister, Mark 
903 Lip Area Status Report 02-06-04 

0 ;int: 

cc: 
Subject: 

903 Lip Area activities accomplished for Thursday 2-06-04. 
0 Continued excavation today at grids V6, X6, and W6 filling 4 intermodals. 

No confirmations taken due to no URS support. 
0 Weather continued to be an issue with respect to Radiological Operations making it hard to survey 

containers. 
Lined containers today. 
Received 38 and shipped 20 offsite. 

0 Repackaged 8 soil vacuuming lift liners into 3 intermodals 
Repaired 2 NCRed containers with gasket problems 

0 Loaded 19 SWB's for shipment 

903 Lip Area activities planned for Monday 2-09-04 
0 Continue excavation in Lip Area. 

Line intermodals for lip area. 
Ship and receive containers. 

903 Lip Proiect Reportable Issues: 
0 None 

Steven McQueary 
(303) 966-4228 Office 
(303) 994-3245 Cell 
En virocon, Inc. 

1 

I 

, 



Ruthven, Mark A. 

Lindsay, Thomas 
Monday, February 09,2004 502 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gematt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 2/09/04 

cc: 
Subject: 

\ 

903 Lip Area activities accomplished for Mondav 2-09-04. 
0 Continued reexcavation today at grids 05, X6, W6, V6, U6 filling 30 intermodals. 
0 Took five (5) confirmation samples and all five passed after overexcavation was performed. 05 was 

5.95 pCi/g at 1.0 deep, U6 was 0.0 pCi/g at 1.0 deep, V6 was 4.91 pCi/g at 0.5' deep, W6 was 0.0 
pCilg at 0.8deep and X6 was 0.0 pCi@ at 1 .O deep. 

0 Lined containers today. 
0 Continued work at tent #1 repackaging intermodals filling 9 boxes. Final results are complete on the 

10 random selected intermodals and the data is under review. 
0 Received 24 and shipped 20 offsite. 

903 Lip Area activities planned for Tuesday 2-10-04 
0 Continue excavation activities at T6 and S6. Take confirmation samples. 
0 Continue repackage effort in tent # l .  
0 Line intermodals for lip area. 
0 Ship and receive containers. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



I 
Ruthven, Mark A. 

From: Lindsay, Thomas 
:Sent: 
To: 

Tuesday, February 10,2004 3:02 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl;- 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A. 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas cc: 

. Subject: 903 Lip Area Status Report 2/10/04 

903 Lip Area activities accomplished for Tuesday 2-10-04. 
0 Continued excavation today at grids S6/T6 filling 16 intermodals, (6 intermodals were blended with Lip 

Area soil from tent # I  repackaging activities). 
0 Took two (2) confirmation samples. Grid S6 was 2.96 pCi@ at 0.5' deep, T6 was 2.31 pCilg at 0.5' 

deep. 
i. ' 1  0 Worked a partial day only, operations were shut doNn due to safety issues across RFETS. 

0 Lined containers today. 
0 Continued work at tent # I  supporting lip area project by blending residual soil from repacked 

intermodals with Lip Area waste. I 

0 Received 6 (4 returned from MCS repaired) and shipped 20 offsite. 

903 Lip Area activities planned for Wednesday 2-1 1-04 
0 KH senior management will brief all workers on recent safety issues before work can commence. 

Work will proceed pending KH management approval. 
0 Excavation activities may resume starting at grid R6. Take confirmation samples. 
0 Continue repackage effort in tent # I .  
0 Line intermodals for lip area. 
0 Ship and receive containers. 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

' I  



From: 0. ..:Sent: 
.' ' To: 

cc: 
Subject: 

Lindsay, Thomas 
Wednesday, February 11,2004 4 5 8  PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose; Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A,; 
Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 211 1/04 

903 Lip Area activities accomplished for Wednesday 2-1 1-04. 
0 Operations were still shut down due to safety issues across RFETS. Briefed workers at noon today 

regarding the safety issues and corrective actions. 
Approval was given by KH management to support only shipping and receiving activities. Weather 
made it difficult for rad operations to survey and release shipments. We staged the containers that 
were scheduled for today's shipment. 

903 Lip Area activities planned for Wednesdav 2-12-04 
0 Support shipping and receiving operations only. 
0 Expect to startup all operations by Monday, 2/16/04. 
0 Ship and receive containers. 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

I 

1 



ent: 

cc: 
Subject: 

Lindsay, Thomas 
Thursday, February 12,2004 4:24 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna 
8urmeister, Mark; McQueary,Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 2/12/04 

903 Lip Area activities accomplished for Thursdav 2-12-04. 
0 Minimal operations were conducted today, support of shipping / receiving activities. 
0 The project lined intermodals. 

Shipped 25 intermodals and received 0 empties. 

903 Lip Area activities planned for Mondav 2-1 6-04 
0 Startup of all operations on Monday, 2/16/04 will be pending KH senior management approval. 
0 Ship and receive containers. 

. 

903 Lip Project Reportable Issues: 
0 None 

Thomas M. Lindsay 
.,RISS/ER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



cc: 
Subject: 

903 Lip Area activities accomplished for Monday 2-1 6-04. 
0 

- 

A sitewide safety pause was conducted across RFETS. All of the 903 Lip Area personnel were briefed 
on the past occurrenceslevents. Minimal operations were conducted today; 1) Staging intermodals for 
shipment, 2) Lining intermodals. 

0 A correction to Thursday's status report (2112104) 0 intermodals were shipped. 

903 Lip Area activities planned for Tuesdav 2-17-04 
0 A phase II safety briefing will be discussed with all workers in the morning before work commences. 

This brief will provide feedback from the workforce on work practiceslprocedures. 
0 Commence work operations after the safety brief. 
0 Ship and receive containers pending Material Stewardship safety brief with trucking. 

903 Lip Proiect Reportable Issues: 
None 

Lindsay, Thomas 
Monday, February 16,2004 523 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar, Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.~m'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 2/16/04 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

From: ' Lindsay, Thomas 
Tuesday, February 17,2004 539 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar, Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.~m'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 2/17/04 

ep: 

cc: 
Subject: 

903 Lip Area activities accomplished for Tuesday 2-17-04. 
0 

0 

0 Lined intermodals. 
0 

~ 

The phase II portion of the safety pause was implemented today which solicited the workers input. 
Work recommenced at the Lip Area in the afternoon at grids Q6 and R6 filling 2 intermodals and 
weighing 3 from last week. 

No shipping or receiving occurred today, this work will recommence tomorrow. 

903 Lip Area activities planned for Wednesdav 2-1 8-04 
0 Continue excavation activities at Q61R6 and row 7, take confirmation samples. 
0 Ship and receive containers. 

903 Lip Proiect Reportable Issues: 
0 This afternoon at approximately 1 :55 p.m. a worker was taken to Vista hospital offsite because of a 

non-work related incident, Management and supervision was notified of the incident. 

Thomas M. Lindsay- 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 '  



Ruthven, Mark A. 

From: 

cc: . 
Subject: 

Lindsay, Thomas 
Wednesday, February 18,2004 528 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 211 8/04 

903 Lip Area activities accomplished for Wednesday 2-18-04.. 
0 

0 

Continued excavation activities today at grids W7, W8, W9, V7, V8 and R6 grids filling 22 intermodals. 
Took six confirmation samples and five passed. W7 was 3.09 pCi@ at 0.5' deep, W8 was 0.0 pCi@ at 
0.5' deep, W9 was 1.2 pCi@ at 0.5' deep, V7 was 4.38 pCi@ at 0.5' deep and V8 was 4.19 pCilg at 
0.5' deep. Grid R6 failed at 40.9 pCilg and will be overexcavated tomorrow. 

0 The steelworkers repacked one internodal (LO1779 I GFLU1064) into an IPl box to have it assayed a1 
664 facility. 

0 Lined intermodals. 
0 Shipped 24 offsite and received 30 empties. 

903 Lip Area activities planned for Thursday 2-19-04 
0 Continue excavation activities at R6 and westward, take confirmation samples. 
0 Ship and receive containers. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

From: 

To: 

cc: 
Subject: 

Lindsay, Thomas 
Thursday, February 19,2004 317 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Ka'ren; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 2/19/04 

903 Lip Area activities accomplished for Thursday 2-1 9-04. 
0 . Continued excavation activities today at grids R6, Q6, P6, 0 6  and U8 filling 29 intermodals. 
0 Took five confirmation samples and four passed. R6 was 2.14 pCilg at 0.8 deep, Q6 was 6.24 pCilg 

at 0.5 deep, P6 was 5.57 pCilg at 0.5 deep, and 0 6  was 0.0 pCVg and 1.78 pCi/g for the confirmation 
and F.D. samples at 0.8 deep. Grid U8 failed at 28.1 pCi/g and will be over-excavated Monday. 
The steelworkers repacked six intermodals into IP1 boxes to have them assayed at 664 facility. They 
are LO1779 (GFLU001064), L02607(MHFU002118), L02665(MHFU2137), LO2496(BFLUOO275), 
L02762(GFLU001135), and L01734(GFLU001067). 

0 Lined intermodals. 
0 Shipped 26 offsite and received 0 empties. 

0 

903 Lip Area activities planned for Monday 2-23-04 
0 Continue excavation activities at N6 and U8 westward, take confirmation samples. 
0 Ship and receive containers. 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

From: 
Sent: 

cc: 
Subject: 

Lindsay, Thomas 
Monday, February 23,2004 4 5 4  PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.~m'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Hany L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 2/23/04 

903 Lip Area activities accomplished for Monday 2-23-04. 
0 Continued excavation activities today at grids C11, and D11 filling 21 intermodals. 
0 Took two confirmation samples C11 was 1.6 pCilg at 1 .O' deep, D11 was 2.0 pCilg at 1.5'. 
0 The steelworkers repacked 5 IP1 boxes today from 5 intermodals to have them assayed at 664 facility. 

They are L02185, L01734, L02608, L02239, and 101034. 
0 Lined intermodals. 
0 Shipped 25 offsite and received 37 empties. 

903 Lip Area activities planned for Tuesday 2-24-04 
O Continue excavation activities at E l  I IF I  1 , take confirmation samples. 

. 

0 Ship and receive containers. - 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay, 
RISS/ER 

M705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

Lindsay, Thomas 
. Tuesday, February 24,2004 455 PM 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna 
Burmeister, Mark; McQueary, Steven; -Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 2/24/04 

cc: 
Subject: 

903 Lip Area activities accomplished for Tuesday 2-24-04. 
0 Continued excavation activities today at grids E l  1, F12 and F11 filling 26 intermodals. 
0 Took three confirmation samples but only two passed E l  1 was 5.0 pCi@ at 1.0' deep and F12 was 3.0 I 

pCiIg at 1 .O'. Grid F I  1 failed at 27 pCilg and will be over-excavated tomorrow. 
0 The steelworkers repacked 3 IP1 boxes today from 3 intermodals to have them assayed at 664 facility. 

They are L03145, LO3066 and L02228. 
0 Lined intermodals. 
0 Shipped 28 offsite and received 34 empties. 

- 

903 Lip Area activities planned for Wednesdav 2-2504 
0 

0 Ship and receive containers. 

903 Lip Proiect Reportable Issues: 
0 None 

Continue excavation activities at F1 I IG I  1IG12, take confirmation samples. 

Thomas M. Lindsay 
? RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



From: Lindsay, Thomas 
ent: Wednesday, February 25,2004 451 PM 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscoough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 2/25/04 

@%: 

cc: 
Subject: 

903 Lip Area activities accomplished for Wednesday 2-25-04.- 
0 Continued excavation activities today at grids F11 and GI2 filling 15 intermodals. 
0 Took two confirmation samples F11 was 0.0 pCi@ at 2.0 deep with several over-excavations and GI2 

was 0.0 pCilg at 1 .0  deep. 
0 The project was impacted today because travelers were not generated for intermodals due to the site 

mainframe went down from a virus. The problem has been corrected. 
0 The steelworkers are blending intermoal LO2679 (MHFU002141). 
0 Lined intermodals.' 
0 Shipped 15 offsite and received 22 empties. 

903 Lip Area activities planned for Thursdav 2-26-04 
0 Continue excavation activities at G I  I IH I  llH12 and take confirmation samples. 
0 Ship and receive containers. 

- 
903 Lip Project Reportable Issues: 
0 None 

, j  

Thomas M. Lindsay 
RISSLER 

x5705 
cell 994-2724 
radio #3757 

T-124A 

1 



From: . Lindsay, Thomas 
Sent: Thursday, February 26,2004 450 PM 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 2/26/04 

qo: 
, 

cc: 
Subject: 

903 Lip Area activities accomplished for Thursday 2-26-04. 
0 

0 

0 

0 Lined intermodals. 
0 

- 

Continued excavation activities today at grids G l 1  and G12 filling 28 intermodals. 
Took two confirmation samples G I  1 was 2.0 pCi@ at 1.5' deep and HI2 was 2.0 pCilg at 1 .O' deep. 
The steelworkers continue blending intermoal LO2679 (MHFU002141). 

Shipped 25 offsite and received 28 empties. 

903 Lip Area activities planned for Fridav 2-27-04 
0 Ship and receive containers. 
0 Line intermodals. 

903 Lip Proiect Reportable Issues: 
None 

. Thomas M. Lindsay 
RISS/ER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 





Ruthven, Mark A. 

From: Lindsay, Thomas 
Sent: 
To: 

Friday, February 27,2004 4:30 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 2/27/04 

cc: 
Subject: 

903 Lip Area activities accomplished for Friday 2-27-04. 
0 No excavation activities today. 
0 The project crew lined intermodals that were received. 

Onsite trucking took 8 damaged intermodals to MCS and returned 8 that were repaired. 
0 Shipped 25 offsite and received 31 empties. 

903 Lip Area activities planned for Monday 3-01-04 
0 

0 

0 

0 Ship and receive containers: 

Continue excavation operations at H I  1 and 112 moving eastward. 
Continue blending and repackaging efforts at tent #I. 
Line intermodals that are received. 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #I3757 

T-124A 

230 1 



From: 
'Sent: 
To: 

0 

cc: 
Subject: 

Lindsay, Thomas 
Monday, March 01,2004 4:42 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 3/01/04 

903 Lip Area activities accomplished for Monday 3-01 -04. 
0 The project continued excavation today at H111112 filling 26 intermodals today. 

Took two confirmation samples H I  1 at 1 .O' deep 2.98 pCi1g and 112 at 0.5' deep 6.56 pCi1g. 
Completed blending operations for LO2679 (MHFU002141). 

0 The project crew lined intermodals that were received. 
0 Shipped 24 offsite and received 18 empties. 

903 Lip Area activities planned for Tuesday 3-02-04 
0 

0 

0 

0 Ship and receive containers. 

903 Lip Proiect Reportable Issues: 

Continue excavation operations at I1 1 and J12 moving eastwarb. 
Continue blending and repackaging efforts at tent #I. 
Line intermodals that are received. 

/ 0 None 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

. 



Lindsay, Thomas 
Tuesday, March 02,2004 5: 15 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 3/02/04 

a:::: I. -ITo: 

cc: 
Subject: 

903 Lip Area activities accomplished for Tuesday 3-02-04. 
0 The project continued excavation today at I1 I IJ I  llJ121U7 and U8 filling 25 intermodals today. 

Took five confirmation samples but only two passed. Grid I1 1 at 1.0' deep was 6.81 pCi@ (this grid 
failed later based on the preliminary URS data and will be re-excavated tomorrow), grid J12 at 1 .O' 
deep was 1.63 pCi@ and 3.60 pCi/g for the confirmation and F.D. respectively, grid J11 at 1.5' deep 
was 1.38 pCilg. Grids U7 and U8 both failed at 7.89 pCilg and 34.1 pCi/g and will be over-excavated 
tomorrow in conjunction with I1 1. 
KH construction D&D removed Bldg. 952. 
The project lined intermodals that were received. 

0 Shipped 20 offsite and received 23 empties. 

- 

903 Lip Area activities planned for Wednesdav 3-03-04 
0 

0 

0 Ship and receive containers. 

Continue over-excavation at I1 1 and U71U8. 
Continue blending and repackaging efforts at tent #I. 
Line intennodals that are received. 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISS/ER ' 

X5705 
cell 994-2724 
radio #3757 

T-124A ~ 

i 
, 



Lindsay, Thomas 
Wednesday, March 03,2004 4:46 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman: Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth;' Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 3/03/04 

cc: 
Subject: 

903 Lip Area activities accomplished for Wednesday 3-03-04.. 
0 

0 

I 

The project continued excavation today at U7/U8/T8/111 and T7 filling 35 intermodals today. 
Took five confirmation samples, four passed. Grid I1 1 at 1 .O' deep was 0.0 pCilg, grid U7 at 0.8' deep 
was 0.0 pCilg, grid U8 at 1.5' deep was 1 . I 2  pCilg, grid T8 at 0.5' deep was 2.44 pCilg. Grid T7 fails 
at 0.5' deep 26.6 pCilg and will be over-excavated tomorrow. 

0 The steelworkers completed blending LO2753 (BFL1000076): 
0 The project lined intermodals that were received. 
0 Shipped 26 offsite and received 20 empties. 

903 Lip Area activities planned for Thursday 3-04-04 
0 Continue excavation at T7 and S81S7. 
0 Continue blending and repackaging efforts at tent #1L01033 (BFLUOOO312). 
0 Line intermodals that are received. , 
0 Ship and receive containers. 

903 Lip Proiect Reportable Issues:' 
0 None 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



From: Lindsay, Thomas 

'To: 
Thursday, March 04,2004 503 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 3/04/04 

masent: 
cc: 
Subject: 

903 Lip Area activities accomplished for Thursday 3-04-04. ' 

The project continued excavation today at S8/S9/SlO and T7 filling 27 intermodals today. 
Took four confirmation samples, three passed. Grid S8 at 0.8' deep was 3.48 pCi/g, grid S9 at 0.5 
deep was 5.92 pCi/g and 5.25 pCi/g for the confirmation and F:D. respectively, grid T7 at 1.5' deep 
was 0.0 pCilg. Grid S10 fails at 0.5 deep 9.09 pCilg and will be over-excavated. 
The steelworkers completed blending LO1033 (BFLU000312) and repacking LO2243 (MHFU002089) ' 

into an IP-2 container. 
The project lined intermodals that were received. 
Shipped 10 offsite and received 24 empties. 0 

903 Lip Area activities planned for Friday 3-05-04 
0 No excavation activities. 
0 

0 Ship and receive containers. 

Perform minor repairs to intermodals and ship offsite other intermodals to MCS for repair. 
Line intermodals that are received. e 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



cc: 
Subject: 

Lindsay, Thomas 
Monday, March 08,2004 5:21 PM 
Castaneda, Noma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 3/08/04 

903 Lip Area activities accomplished for Monday 3-08-04. 
0 

0 

. 
The project continued excavation today at S71R91R10 filling 20 intermodals today. 
Took three confirmation samples. Grid S7 at 1.1' deep was 0.8 pCi@ and 3.4 pCilg for the 
confirmation and F.D. respectively, grid RIO at 0.9' deep was 5.19 pCi@ and grid R9 at 0.8' deep was 
0.0 pCilg. 
The steelworkers continued repackaging intermodals LO2185 (GFLUOOI 100) filling 5 boxes. 
The project lined intermodals that were received. 
Shipped 18 offsite and received 20 empties. 

0 

0 

0 

903 Lip Area activities planned for Tuesday 3-09-04 
0 Continue excavation activities at R7. 
0 Take confirmation samples. 
0 Steelworkers will continue repackaging effort at tent # I .  
0 Line intermodals that are received. 
0 Ship and receive containers. * 
903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISS/ER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



Lindsay, Thomas 
Tuesday, March 09,2004 4:12 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna I 

Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 3/09/04 

cc: 
Subject: 

903 Lip Area activities accomplished for Tuesday 3-09-04. 
0 The project continued excavation today at R791R8lQ9 and Q10 filling 27 intermodals today. 

Took four confirmation samples. Grid R7 at 0.8 deep was 3.17 pCilg, grid R8 at 0.8' deep was 1.19 
pCilg, grid Q9 at 0.5 deep was 0.9 pCilg and grid Q10 at 0.5' deep was 0.0 pCilg. 

0 The steelworkers continued repackaging intermodal LO1 779 (GFLU001064). 
0 The project lined intermodals that were received. 

Shipped 17 offsite and received 2 empties. 

- 

903 Lip Area activities planned for Wednesdav 3-10-04 
0 Continue excavation activities at Q81Q7. 
0 Take confirmation samples. 
0 Steelworkers will continue repackaging effort at tent #1 I 
0 Line intermodals that are received. 
0 Ship and receive containers. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 
I 



Ruthven, Mark A. 

Lindsay, Thomas 
Wednesday, March 10,2004 507 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 3/10/04 

pnt: 
1'0: 

OFrom: 

cc: 
Subject: 

903 Lip Area activities accomplished for Wednesday 3-10-04. - 
The project continued excavation today at Q71Q8 and P7 filling 24 intermodals today. 
Took three confirmation samples, two passed. Grid Q7 at 0.8' deep was 1.32 pCi/g and grid P7 at 
0.5' deep was 6.62 pCilg. Grid Q8 failed at 0.5' deep 9.92 pCi@ and will be over-excavated tomorrow. 
The steelworkers continued repackaging intermodals LO2496 (BFLU000275) and LO3145 
(MHFU001366). 

0 The project lined intermodals that were received. 
0 Shipped 17 offsite and received 3 empties. 

903 Lip Area activities planned for Thursday 3-1 1-04 
0 Continue excavation activities at Q8. 
0 Take confirmation samples. 
0 Steelworkers will continue repackaging effort at tent # l .  
0 Line intermodals that are received. 
0 Ship and receive containers. I 

I 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
FUSSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

cc: 
Subject: 

Lindsay, Thomas 
Thursday, March 11,2004 450 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna I 

Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 3/11/04 

903 Lip Area activities accomplished for Thursdav 3-1 1-04. - 

0 

0 

The project continued excavation today at Q81P71P9 and P10 filling 24 intermodals today. 
Took five confirmation samples. The project re-excavated P7 today and took a second confirmation 
sample based on the preliminary URS laboratory data. Grid Q8 at 1 .O' deep was 0.0 pCilg, grid P7 at 
0.8 deep was 0.0 pCi@, grid P8 at 0.8 deep was 0.0 pa@, grid P9 at 0.5' deep was 1.71 pCig1 and 
grid P10 at 0.5' deep was 4.21 pCi1g. 
The steelworkers continued repackaging intermodals LO3066 (CVGU001082) and LO2608 
(GFLU001094). 
The project lined intermodals that were received. 
Shipped 25 offsite and received 25 empties. 

0 

0 

903 Lip Area activities planned for Fridav 3-12-04 
0 No excavation activities. 

Disconnect power and relocate the RCT support connex. 
0 Support shipping & receiving. 
0 Line intermodals that are received. 

Repair damaged intermodals. 

903 Lip Project Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISSIER 

E 7 0 5  
cell 994-2724 
radio #3757 

T-124A 

23% 1 



r 

\ 

Ruthven, Mark A. 

cc: 
Subject: 

Lindsay, Thomas 
Friday, March 12,2004 3:31 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.~m'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Hany L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 3/12/04 

903 Lip Area activities accomplished for Friday 3-12-04. 
0 . Onsite trucking shipped 10 intermodals offsite to MCS for repaik and brought back 8. Envirocon 

made minor repairs to other damaged containers onsite. 
0 Gash Electric disconnected power to the RCT instrument connex, Envirocon relocated the connex, 

and power was reconnected. Air sampler S-I 19 and of EPA's air sampler was down temporarily 
during this evolution. Power was restored by 10:30 a.m. 

0 The project lined intermodals that were received. 
0 Shipped 21 offsite and received 20 empties. 

903 Lip Area activities planned for Monday 3-15-04 
0 Continue excavation activities at the 0 grids. 

. I  0 Take confirmation samples. 
0 Line intermodals that are received. 
0 Ship and receive containers 

I 

903 Lip Project Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

e 
237 1 



a cc: 
Subject: 

Lindsay, Thomas - 
Monday, March 15,2004 4:47 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 3/15/04 

903 Lip Area activities accomplished for Mondav 3-15-04. 
0 

0 

0 

0 

0 

- 

The project continued excavation today at U9N9 and V10 filling 31 intermodals today. 
Took 3 confirmation samples. Grid U9 at 0.8 deep was 0.0 pCilg, grid V9 at 1 .O' deep was 2.0 pCilg 
and grid V10 at 0.5' deep was 5.0 pCilg. 
The steelworkers are in training all week, no work at tent # l .  
The project lined intermodals that were received. 
Shipped 0 offsite (the site server was down on Friday - WEMS was not accessible) and received 41 
empties. 

903 Lip Area activities planned for Tuesday 3-16-04 
0 Continue excavation activities at grids UIOR9 and T10. 
0 Take confirmation samples. 
0 Line intermodals that are received. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

, 
1 



From: 
Sent: 
TO: - 

cc: . 
Subject: 

Lindsay, Thomas 
Tuesday, March 16,2004 3:29 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; 
Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; 
Horne, Alan; Ruthven, Mark A.; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 3/16/04 

903 Lip Area activities accomplished for Tuesdav 3-16-04. 
The project performed minimum activities till noon because of high winds, no excavation was performed. 
The steelworkers are in training all week, no work at tent #1. 

0 Shipped 23 offsite and received 22 empties. 

903 Lip Area activities Dlanned for Wednesdav 3-1 7-04 
0 Continue excavation activities at grids UlO/T9 and T10. 
0 Take confirmation samples. 
0 Line intermodals that are received. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

, 

1 

I 



Ruthven, Mark A. 

cc: 
Subject: 

Lindsay, Thomas 
Wednesday, March 17,2004 4:32 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Mark Aguilar; Spreng, Carl; 
'harlen.ainscough@state.co.us'; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, 
Raymond; 'rlewis5853@aol.~m'; Keating, Michael; Primrose, Annette; Snyder, Duke; 
Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, 
Steven; Smith, James; Nesta, Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; 
Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 311 7/04 

903 Lip Area activities accomdished for Wednesdav 3-17-04. 
0 Because of high winds the project lined intermodals inside tent #1 for the morning activities. 
0 Excavation activities resumed in the afternoon at grids T9/T10 and U10 filling 17 intermodals. 
0 Took three confirmation samples, one passed, two failed. Grid U10 at 0.5' deep was 2.0 pCilg. 

Grids T9 and T10 failed at 39pCilg and 7 pCilg respectively. 
0 Lined intermodals that were received. 
0 Shipped 22 offsite and received 10 empties. 

903 Lip Area activities planned for Thursday 3-18-04 
0 Continue excavation activities at grids T9/T10. 
0 Take confirmation samples. 
0 Line intermodals that are received. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

From: 

6.0: 

cc: 
Subject: 

903 Lip Area activities accomplished for Thursday 3-18-04. 
0 Excavation activities resumed at grids TS/T10 and SI0 filling 23 intermodals. 
0 Took three confirmation samples. Grid T9 at 0.8' deep was 2.42 pcilg, grid TI0 at 0.8 deep was 

0.0 pCilg and grid SI0 at 0.8' deep was 2.34 pCi/g. 
0 Lined intermodals that were received. 
0 Shipped 30 offsite and received 20 empties. 

903 Lip Area activities planned for Friday 3-19-04 
0 Continue excavation activities at grid N6. 
0 Take confirmation samples. 
0 Line intermodals that are received. 
0 Ship and receive intermodals. 

903 Lir> Project Reportable.1ssue.s: 
None 

Thomas M. Lindsay 
RISS/ER , 

X5705 
cell 994-2724 
radio #3757 

T-124A 

Lindsay, Thomas 
Thursday, March 18,2004 522 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; Mewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 3/18/04 

1 



Ruthven, Mark A. 

From: 
:Sent: 0 ro: 

cc: 
Subject: 

Lindsay, Thomas 
Monday, March 22,2004 4:37 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'flewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen;, Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 3/22/04 

903 Lip Area activities accomplished for Monday 3-22-04. . 
0 Excavation activities resumed at grids N6, N7 and 0 7  filling 26 intermodals. 
0 Took three confirmation samples. Grid N6 at 1.0 deep was 2.18 pCilg, grid N7 at 0.8' deep was 

5.47 pCilg and grid 0 7  at 0.8' deep was 2.96 pCilg. 
0 Lined intermodals, changed out gaskets that were received. 
0 Shipped 25 offsite and received 16 empties. 

903 Lip Area activities planned for Tuesday 3-23-04 
0 Continue excavation activities at grid 08/09. 
0 Take confirmation samples. 
0 Line intermodals that are received. 
0 Ship and receive intermodals. 

903 Lip Project Reportable Issues: 
0 None ' 

Thomas M. Lindsay 
RISSlER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



Ruthven, Mark A. 

cc: 
Subject: 

Lindsay, Thomas 
Tuesday, March 23,2004 535 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jararnillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 3/23/04 

903 Lip Area activities accomplished for Tuesday 3-23-04. . 
0 

0 Lined intermodals. 
0 

0 

No excavation activities today. Gasket material for the doors was on order and had not arrived 
from Accurate Industries. 

Started moving equipment (generator, entry connex, etc.) from tent #I in preparation to perform a 
final radiological survey of the tent structure for demolition. 
Shipped 24 offsite and received 5 empties. 

,903 Lip Area activities planned for Wednesday 3-24-04 
0 Continue excavation activities at grid 08/09. 
0 Take confirmation samples. 
0 Line intermodals that are received. 
0 Ship and receive intermodals. 

903 Lip Project Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Ruthven, Mark A. 

From: Lindsay, Thomas 
mt: 

t.0: 

Wednesday, March 24,2004 4:48 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleernan; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiernelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 3/24/04 

e. 
cc: 
Subject: 

903 Lip Area activities accomplished for Wednesdav 3-24-04. . 
Continued excavation activities at grid 0 8  filling 7 interrnodals. 

0 Took one confirmation sample that failed at grid 08, 0.5' deep 57.7 pCilg. 
0 Lined interrnodals. 

Continued breaking down equipment from tent #1 and surveying out materials and equipment in 
preparation for a final radiological survey of the tent structure for demolition. 

0 Shipped 20 offsite and received 40 (14 new Cast intermodals, 26 from E.O.U)ernpties. 

a .  
Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio'#3757 

T-124A 

903 Lip Area activities planned for Thursday 3-25-04 
0 Continue excavation activities at grid 08/09. 
0 Take confirmation samples. 

Line interrnodals that are received. 
0 Ship and receive interrnodals. 

903 Lip Proiect Reportable Issues: 
None 

ZJ 1 



From: 

4 0: 

cc: 
Subject: 

Lindsay, Thomas 
Thursday, March 25,2004 4:49 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; 'geimer raymond rlewis5853@aol.com'; 
Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; 
Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; 
Broussard, Marcella; Horne, Alan; Ruthven, Mark A.; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 3/25/04 

903 Lip Area activities accomolished for Thursday 3-25-04. . 
0 Continued excavation activities at grids N81N10108109 and 010 filling 27 intermodals. 
0 Took five confirmation samples and three passed. Grid N8 at 0.5' deep was 0.0 pCi@, grid 0 8  at 

0.8' deep was 0.0 pCilg, grid 010 at 0.8' deep was 3.08 pCi1g. Grids 0 9  and N10 failed at 15.7 
pCi/g and 33.2 pCi/g respectively. 

0 Lined intermodals that were received. 
0 RCT's started rad surveys on tent # I  for release. 

Shipped 23 offsite and received 53 (6 new Cast intermodals, 47 from E.0.U) empties. 
0 Transferred onsite 10 intermodals each to 771 and 881 projects. 2 intermodals were transferred 

to the OPWL project. 

903 Lip Area activities planned for Fridav 3-26-04 
0 Line intermodals that are received. 
0. Receive intermodals. 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

2'11 1 



Ruthven, Mark A. 

cc: 
Subject: 

Lindsay, Thomas 
Monday, March 29,2004 4:43 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Ruthven, Mark A,; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 3/29/04 

903 Lip Area activities accomplished for Monday 3-29-04. . 
Continued excavation activities at grids N9lN10109 fining 22 intermodals. 

0 Took three confirmation samples. Grid N9 at 0.8 deep was 3.27 pCilg, grid N10 at 0.8' deep was 
2.27 pCilg and grid 0 9  at 0.8' deep was 0.7 pCilg. 
Lined intermodals that were received. 

0 RCT's continue rad surveys on tent #I for release. 
0 Shipped 20 offsite and received 11 empties. 

903 Lip Area activities planned for Tuesday 3-30-04 
0 Minimal activities tomorrow due to the loss of a fellow coworker over the weekend from a rare form 

of leukemia, Benji Archibeque. Most of the workers will be attending the funeral. 
Line intermodals that are received. 
Setup new loading area in the Kreiging Area. 
Ship and receive intemodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #I3757 

T-124A 

1 



Ruthven, Mark A. 

cc: 
Subject: 

e 

Lindsay, Thomas 
Wednesday, March 31,2004 512 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Ruthven, Mark A.; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 3/31/04 

903 Lip Area activities accomplished for Wednesday 3-31 -04. 
0 

0 

0 

0 

0 

903 Lip Area activities danned for Thursday 4-01-04 
0 

0 Take confirmation samples. 
0 

0 Ship and receive intermodals. 

Completed setup of new loading area over the ridge in the southwest lip area. 
Resumed excavation activities at row 3 over grid K3 filling 2 intermodals. 
Lined intermodals that were received. 
RCT's continue rad surveys on tent #1 for release. 
Shipped 12 offsite and received 2 new Cavanaugh empties. 

Continue excavation activities at grids K3, L3 and M3. 

Line intermodals that are received. 

Thomas M. Lindsay 
' RISS/ER 

X5705 
T-124A 

cell 994-2724 
radio #3757 

903 Lip Proiect Reportable Issues: 
None 

1 



cc: 
, Subject: 

Lindsay, Thomas - 
Thursday, April 01,2004 4:44 PM 
Castaneda,, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Ruthven, Mark A.; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 4/01/04 

903 Lip Area activities accomplished for Thursday 4-01-04. . 
Continued excavation activities at row 3 over grids K3/L3 and M3 filling 9 intermodals. 

0 Took 3 confirmation samples, all passed. Grid M3 at 2.45 pCilg was 1.3' deep, grid L3 at 3.5 
pCi@ was 1.3' deep and grid K3 at 1.18 pCi@ was 1.5' deep. 
Lined intermodals that were received. 
Tent #1 surveys are completed and the WRE has been signed, ready for D&D. 
Shipped 16 offsite and received 38 empties. Of the 38 received 26 were transferred to other 
projects for use. 

Continue excavation activities at grids K4, L4 and M4. 
903 Lip Area activities planned for Fridav 4-02-04 

0 Take confirmation samples. 
Repair damaged interrnodals. 

0 

Ship and receive intermodals. 
Line intermodals that are received. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

I . ,  

, 

1 



Ruthven, Mark A. 

From: 
Sent: a To: 

cc: 
Subject: 

Lindsay, Thomas 
Monday, April 05,2004 4 5 0  PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Ruthven, Mark A.; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 4/05/04 

903 Lip Area activities accomplished for Monday 4-05-04. . 

0 

Continued excavation activities at grids K51L5 and M5 filling 24 intermodals. 
Took six confirmation samples today, three from excavations performed on Friday of last week. 
Grid K4 at 1 .O deep was 0.0 pCi@, grid L4 at 1.6' deep was 2.63 pCilg, grid M4 at 1.5' deep was 
2.63 pCilg and M5 at 1.0' deep was 2.29 pcilg. Grids 15 and K5 failed at 27.1 and 26.0 pCi@ 
respectively. 

Shipped 18 offsite and received 26 empties. 
Lined intermodals that were received. - 

903 Lip Area activities planned for Tuesday 4-06-04 
0 

Take confirmation samples. 
0 

0 Ship and receive intermodals. 

Continue excavation activities at grids K5 and L5. 

Line intermodals that are received. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

cc: 
Subject: 

Lindsay, Thomas 
Tuesday, April 06, 2004 453 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Ruthven, Mark A.; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramitlo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 4/06/04 

903 Lip Area activities accomplished for Tuesdav 4-06-04. . 
0 Continued excavation activities at grids K51L51K6 and A6 filling 28 intermodals. 
0 Started excavation of grid A6 (west side of 903 Pad). 
0 Took three confirmation samples today. Grid K5 at 2.3' deep was 0.0 pCi@ and grid L5 at 2.1' 

deep was 1.98 pCi/g. Grid K6 at 1.5' deep failed at 22.7 pCilg and will be over-excavated. 
Lined intermodals that were received. 

0 Shipped 0 offsite and received 20 empties. 

903 Lip Area activities planned for Wednesdav 4-07-04 
0 Continue excavation activities at grids K61L6 and A6 west of 903 Pad. 

Take confirmation samples. 
0 Line intermodals that are received. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

XS705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

From: Lindsay, Thomas 
Sent: 
ro: 

Wednesday, April 07,2004 5:03 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Ruthven, Mark A.; Mayo, Donna 
Burmeister. Mark: McQueaw, Steven: Jaramitlo, Jeremy R.; Lindsay, Thomas 

0 

903 Lip Area Status Report 4/07/04 
cc: 
Subject: 

0 

903 Lip Area activities accomplished for Wednesday 4-07-04. . 
0 Continued excavation activities at grids K61L61M6 and A6 filling 42 intermodals. 

Continued excavation of grid A6 (west side of 903 Pad). 
0 Took three confirmation samples today. Grid K6 at 2.0' deep was 5.58 pCilg, grid L6 at 1.8' deep 

was 3.4 pCi/g and grid M6 at 2.1' deep was 2.1 pCi/g. 
Lined intermodals that were received. 

0. Shipped 15 offsite and received 27 (4 new containers from Cavanaugh, 23 from E.0.U) empties. 

903 Lip Area activities planned for Thursday 4-08-04 
0 Continue excavation activities at grids K71L71M7 and complete A6 west of 903 Pad. 

Take confirmation samples. 
Line intermodals that are received. 
Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

cc: 
Subject: 

Lindsay, Thomas 
Thursday, April 08, 2004 522 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng,' Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Ruthven, Mark A.; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 4/08/04 

903 Lip Area activities accomplished for Thursday 4-08-04. . 
0 Continued excavation activities at grids K71L71M7 and A6 filling 41 intermodals. 
0 Completed excavation of grid A6 (west side of 903 Pad). 
0 Took four confirmation samples today, three passed. Grid K7 at 1.5' deep was 4.42 pCilg, grid M7 

at 1.5' deep was 4.22 pCi1g and grid A6 at 2.0' deep was 2.67 pCilg. Grid L7 at 1.5' deep failed 
at 52.6 pCilg and will be over-excavated. 

0 Lined intermodals that were received. 
0 Shipped 15 offsite and received 23 (4 new containers from Cavanaugh, 19 from E.0.U) empties. 

903 Lip Area activities planned for Fridav 4-09-04 
0 No excavation activities. I 

0 Repair minor maintenance items on intermodals. 
0 Calibrate new scale. 
0 Line intermodals that are received. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



Ruthven, Mark A. 

From: 
Sent: 

cc: 
Subject: 

Lindsay, Thomas 
Monday, April 12,2004 4:33 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Ruthven, Mark A.; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 4/12/04 

903 Lip Area activities accomplished for Mondav 4-12-04. 
0 The weekend weather made conditions very muddy at the site and impaired operations. 
0 Continued excavation activities at grids L7 and K10 filling 9 intermodals. 
0 Took two confirmation samples today. Grid L7 at 2.0' deep was 0.0 pCilg and grid K10 at 0.9' 

deep was 0.0 pCilg. 
0 Lined intermodals that were received. 
0 Shipped 20 offsite and received 25 (4 new containers from Cavanaugh, 21 from E.0.U) empties. 

903 Lip Area activities planned for Tuesday 4-13-04 
0 

0 Collect confirmation samples. 
0 

0 Ship and receive intermodals. 

Continue excavation activities on row I O .  

Line intermodals that are received. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



I - I 

Ruthven, Mark A. 

From: Lindsay, Thomas 

.To: 
Tuesday, April 13, 2004 451 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Ruthven, Mark A,; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 4/13/04 

@sent: 

cc: 
Subject: 

903 Lip Area activities accomplished for Tuesday 4-1 3-04. 
0 Conditions from the weekend played havoc still when one piece of heavy equipment was stuck for 

awhile. 
0 Continued excavation activities at grid L10 filling 15 intermodals. 
0 Took one confirmation sample that failed, L10 at 12 pCilg, 0.8' deep. 
0 Lined intermodals that were received. 
0 Shipped 0 offsite and received 13 (4 new containers from Cavanaugh, 9 from E.0.U) empties. 

Shipments to E.O.U. are temporarily suspended. 

903 Lip Area activities planned for Wednesday 4-14-04 
0 Continue excavation activities at L10. 
0 Collect confirmation samples. 
0 Line intermodals that are received. 
0 Ship and receive intermodals. 

' 903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER ' 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

cc: 
Subject: 

Lindsay, Thomas 
Wednesday, April 14,2004 4:36 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geirner, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Ruthven, Mark A.; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 4/14/04 

903 Lip Area activities accomplished for Wednesday 4-14-04. 
0 Continued excavation activities at grids K81L81K9 and L10 filling 32 intermodals. 
0 Took four confirmation samples and three passed. Grid L10 was 0.0 pCilg at 1.1' deep, grid K8 at 

3.35 pCi@ was 0.8 deep and grid K9 passed at 1.4' deep 1.01 pCi@. Grid L8 failed at 1 1.6 pCi@ 
and will be over-excavated tomorrow. 

0 Lined intermodals that were received. 
0 Shipped 21 offsite and received 20 empties. 

903 Lip Area activities'planned for Thursday 4-1 5-04 
0 Continue excavation activities at L8. 
0 Collect confirmation samples. 
0 Line intermodals that are received. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



I 

Ruthven. Mark A. 

From: Lindsay, Thomas 

To: 
Thursday, April 15, 2004 4:44 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Ruthven, Mark A.; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 411 5/04 

a sent: 

cc: 
Subject: 

903 Lip Area activities accomplished for Thursday 4-1 5-04. 
0 Continued excavation activities at grids L81L9 and M8 filling 30 intermodals. 
0 Took three confirmation samples. Grid L8 was 3.35 pCi/g at 0.8 deep, grid L9 at 0.0 pCi/g was 

1.3' deep and grid M8 passed at 1.2' deep 0.0 pCilg. 
0 Lined intermodals that were received. 
0 Shipped 21 offsite and received 4 (3 new and 1 from E.0.U) empties. 

903 Lip Area activities planned for Friday 4-16-04 
0 No excavation activities. 
0 Survey and package into cargo containers the Soil Vacuum Equipment at the Outer Lip Area. 

Stage the equipment onsite for DOE. 
0 Perform routine maintenance / repair on intermodals. 
0 

0 Ship and receive intermodals. 
Line intermodals that are received. 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISSfER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. 

cc: 
Subject: 

Lindsay, Thomas 
Monday, April 19,2004 528 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar; Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Ruthven, Mark A.; Mayo, Donna 
Burmeister, Mark; McQuearry, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report'4/19/04 

903 Lip Area activities accomplished for Monday 4-19-04. 
0 Continued excavation activities at grids M91M10 and K11 filling 20 intermodals. 

Took three confirmation samples. Grid M9 was 0.0 pCilg at 0.8' deep, grid MI0 at 3.0 pCilg was 
0.8' deep and grid K11 passed at 0.8' deep 3.0 pCi1g. 

0 Lined intermodals that were received. \ 

Shipped 25 offsite and received 5 empties. 

903 Lip Area activities planned for Tuesday 4-20-04 
0 

0 Take confirmation samples. 
0 

0 

Continue excavation activities at U11 and start remediation on the west side of the Kreiging Area. 

Prepare work control documents for Outer Lip Area remediation. 
Line intermodals that are received. 

0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: - 

0 None 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Lindsay, Thomas 
Tuesday, April 20,2004 530 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Ruthven, Mark A,; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 4/20/04 

cc: 
Subject: 

903 Lip Area activities accomplished for Tuesday 4-20-04. 
0 Continued excavation activities at grid U11 filling 2 intermodals. 
0 Took one confirmation sample. Grid U11 was 4.0 pCilg at 0.5' deep. 
0 As evident above, the weather (high winds) hindered production today. 

Lined intermodals that were received. 
0 Shipped 25 offsite and received 12 empties. 

903 Lip Area activities planned for Wednesday 4-21-04 
0 

0 Take confirmation samples. 
0 

0 

0 Ship and receive intermodals. 

Continue excavation activities and start remediation on the west side of the Kriging Area. 

Start site preparation activities for the Outer Lip Area. 
Finalize work control documents for Outer Lip Area. Prepare for the MAR on Thursday. 
Line intermodals that are received. 

903 Lip Project Reportable Issues: 
0 '  None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Ruthven, Mark A. . 

From: 
@Sent: 

. To: 

cc: 
Subject: 

Lindsay, Thomas 
Monday, April 26,2004 549 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Ruthven, Mark A.; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 4/26/04 

903 Lip Area activities accomplished for Monday 4-26-04. 
0 Continued excavation activities today in the Kriging Area filling 23 intermodals. 

Took 10 confirmation samples 8 passed and 2 failed. Sample CO37-067 was 1.49 pCilg at 1 .O' 
deep, CP37-069 at 0.3' deep was 5.65 pCilg, CP36-038 was 0.0 pCilg at 0.3' deep, CP36-040 at 
0.5 deep was 3.56 pCi/g, CP36-039 at 0.5' deep 0.0 pCilg, CP37-068 at 0.5' deep 6.87 pCi/g, 
CP36-037 at 0.5' deep 0.0 pCilg and CP37-067 at 0.3' deep 3.08 pCilg. CP36-042 failed at 38.1 
pCi/g and CP36-036 failed at 18.1 pCilg. 

0 Continued site preparation activities for the 903 Outer Lip area. 
Shipped 20 offsite and received 28 empties. 

903 Lip Area activities planned for Tuesday 4-27-04 

0 Take confirmation samples. 
0 Conduct Pre-Evolution Briefing with the workers at Bldg. 060 12:30 p.m. for the Outer Lip project. 
0 Continue site preparation activities for the 903 Outer Lip area. 
0 Ship and receive intermodals. 

0 Continue excavation activities in the Kriging Area. . ,  

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Serreze, Susan 

cc: 
Subject: 

Lindsay, Thomas 
Thursday, April 2 
Castaneda, Norn 
Harlen; Butler, k 
@aol.com'; Keati 
Harry L.; Rueter, 
Stephen; Horne, 
Burrneister, Mark 
903 Lip Area Sta 

' 
9,2004 509 PM 
ma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
me; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
ing, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Alan; Serreze, Susan; Mayo, Donna 
;; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
tus Report 4/29/04 

903 Lip Area activities accomplished for Thursday 4-29-04. 
0 Continued excavation activities today at Lower Kriging area of the Inner Lip Area filling 12 

intermodals. 
Took 6 confirmation samples. At the Lower Lip Kriging area CP35-023 at 0.1' deep was 4.21 
pCi/g, CP35-024 at 0.4' deep was 0.0 pCi/g, CP36-042 at 1.3' deep was 0.0 pCi/g, CP35-022 at 
1.4' deep was 0.0 pCi@ for both the confirmation and F.D., CP35-021 at 1.4' deep was 5.1 1 pCi/g 
and CP36-035 at 1 .O' was 0.0 pCilg for the confirmation and F.D. samples. 

0 Continued site preparation activities for the 903 Outer Lip area, constructing the loadout area. 
Shipped 20 offsite and received 17 empties. 

903 Lip Area activities planned for Friday 4-30-04 
Start excavation at the east edge of the Outer Lip Area. 
Take confirmation samples. 

0 Complete construction of the loadout area for the 903 Outer Lip area. 
0 Relocate existing support connex and equipment from Inner Lip to Outer Lip area. 

Ship and receive intermodals. 

903 Lip Project Reportable Issues: 
None 0 

Thomas M. Lindsay 
RISS/F,R 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



OS:;: 
To: 

cc: 
Subject: 

903 Lip Project Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

Lindsay, Thomas 
Friday, April 30, 2004 4:07 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough,' 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 4/30/04 

903 Lip Area activities accomplished for Friday 4-30-04. 
0 We had good intentions but the weather won out today. Continued to construct our new load-out 

pad at the west edge of the Outer Lip Area. No excavation was performed. 
0 Relocated existing support connex, generator and other equipment from the Inner Lip to Outer Lip 

area. 
0 Shipped 20 offsite and received 30 empties. 

903 Lip Area activities planned for Monday 5-03-04 
0 Start excavation at the east edge of the Outer Lip Area. 

Take confirmation samples. 
0 Completelfinalize construction of the loadout area for the 903 Outer Lip area. 
0 KH-D&D will start demolition of tent #I. 

Ship and receive intermodals. 

\ 

. .  

1 



Serreze, Susan 

cc: 
Subject: 

Lindsay, Thomas 
Monday, May 03,2004 516 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Serreze, Susan; Mayo, Donna 
Burrneister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 5/03/04 

903 Lip Area activities accomplished for Monday 5-03-04. 
Continued excavation activities today at the Outer Lip area filling 18 intermodals. 

0 Took 4 confirmation samples. Sample CW40-014 at 0.2' deep 1.98 pCilg, CW40-015 at 0.1' deep 
5.53 pCilg, CW40-016 at 0.3' deep 0.0 pCilg and CW40-010 at 0.3' deep 1.40 pCilg. 
Completed construction of the loadout pad. 
KH-D&D tore down tent # I  today. 
Shipped 20 offsite and received 7 empties. 

903 Lip Area activities planned for Tuesday 5-04-04 
0 Continue excavation at the east edge of the Outer Lip Area. 

Take confirmation samples. 
0 KH-D&D will loadoutlship waste from tent #I. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
0 The project incurred a first-aid injury today. A summary follows: 

A worker was removing old stickers/labels from an empty intermodal that was received back from 
Envirocare. Using a hand scraper, with their glove on, the corner of the label was peeled up with their 
right hand. Afterwards, using their left hand without a glove for dexterity purposes, they pulled the 
remaining sticker off and swept their left hand into the scraper they were holding in their right hand. 
The small finger of the workers left hand was cut. The worker was taken to medical for review. No 
wound count was required. No stitches were required and Medical released the worker w/o 
restrictions back to work. The incident was classified as a first-aid. 

Thomas M. Lindsay 
RISS5R 

X5705 
cell 994-2724 
radio #3757 

T-124A 



From: Lindsay, Thomas 

To: 
Tuesday, May 04,2004 4:44 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Satus Report 5/04/04 

.Sent: 

cc: 
Subject: 

0 

0 

903 Lip Area activities accomplished for Tuesday 5-04-04. 
It was a good day. Continued excavation activities today at the Outer Lip area filling 41 

0 

0 '  

in termodals. 
Took 18 confirmation-samples, all passed. Sample CV40-015 at 3.42pCilg O.Tdeep, CX39-010 at 
0.0 pCilg 0.4' deep, CX39-013 at 1.06 pCi@ 0.2' deep, CX39-014 at 0.0 pCilg O.S'deep, CX40-012 
at 2.45 pCilg 0.1' deep, CY39-004 at 1.63 pCilg 0.2' deep, CW40-011 at 0.67 pCi@ 0.4' deep, 
CW40-012 at 1-09 pCilg 0.4' deep, CW40-013 at 2.08 pCilg 0.4' deep, CV40-014 at 0.0 pCilg 0.4' 
deep, CW40-017 at 1.79 pCi@ 0.2' deep, CW39-025 at 0.0 pCilg 0.7' deep, CW39-026 at 0.84 
pCilg 0.3' deep, CW39-028 at 0.0 pCilg (Target) and 2.1 1 pCi/g (F.D.) 0.5' deep, CV39-019 at 
1.58 pCilg 0.1' deep, CW40-009 at 0.0 pCilg 0.3' deep, CX39-006 at 3.87 pCilg 0.7' deep, and 
CY39-003 at 0.0 pCilg 0.3' deep. 
KH-D&D removed tent #I debris. 
Shipped 20 offsite and received 32 empties. 

903 Lip Area activities planned for Wednesdav 5-05-04 
0 

0 Take confirmation samples. 
0 

0 Ship and receive intermodals. 

Continue excavation at the east edge of the Outer Lip Area. 

Prepare for remediation on grid cells adjacent to Central Avenue of the Inner Lip Area west of WSI 
check point. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Serreze, Susan 

rom: 
e e n t :  

To: 

cc: 
Subject: 

Lindsay, Thomas 
Wednesday, May 05,2004 5:16 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 5/05/04 

903 Lip Area activities accomplished for Wednesday 5-05-04. 
0 Continued excavation activities today at the Outer Lip area filling 22 intermodals. 
0 Took I O  confirmation samples, all passed. Sample CV39-015 at 1.78pCi@ O.Jdeep, CY39-002 at 

0.98 pCi@ 0.3' deep, CY39-001 at 0.0 pCi/g 0.3' deep, CW39-020 at I .47 pCilg 0.3'deep, CW39- 
021 at 4.1 1 pCi@ 1.1' deep, CW39-027 at 2.50 pCilg 0.4' deep, CX39-001 at 0.0 pCilg (Target & 
F.D.) 0.2' deep, CX39-002 at 0.0 pCilg 0.3' deep, CW39-022 at 4.2 pCilg 0.7' deep, and CW39- 
023 at 0.82 pCi@ 0.6' deep. 

0 Plant Power removed power & telecom lines today in the island area of Central Avenue in 
preparation for remediation on Friday. These are the stepout grids that failed precharacterization 
earlier. 

0 Shipped 20 offsite and received 28 empties. 

903 Lip Area activities planned for Thursday 5-06-04 
0 Continue excavation at the east edge of the Outer Lip Area. 
0 Take confirmation samples. 
0 Prepare for remediation on grid cells adjacent to Central Avenue (island area) of the Inner Lip 

Area west of WSI check point. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Serreze, Susan 

Lindsay, Thomas 
Thursday, May 06,2004 529 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 5/06/04 

e::: 
To: 

cc: 
Subject: 

903 Lip Area activities accomplished for Thursday 5-06-04. 
0 Continued excavation activities today at the Outer Lip area filling 18 intermodals. 

Took 9 confirmation samples, all passed. Sample CX38-002 at 6.16 pCilg O.S'deep, CX38-005 at 
0.0 pCi@ 0.5' deep, CX38-006 at 1.59 pCi@ 0.3' deep, CX39-003 at 1.5 pCilg O.l'deep, CX39-004 
at 0.0 pCilg 0.1' deep, CX39-005 at 0.0 pCilg 0.1' deep, CX39-007 at 0.0 pCilg 0.2 deep, CX39- 
008 at 4.08 pCi/g 0.2' deep, CX39-011 at 0.0 pCi@ 0.3' deep. 

0 Plant power completed their work package removal of utilities for the island area along Central 
Avenue. A final walkdown with management was conducted today on the area. 
Shipped 20 offsite and received 25 empties. 

903 Lip Area activities planned for Friday 5-07-04 
0 Start excavation at the grids in the island area along Central Ave. west of the Guard Post. 

Take confirmation samples. 
Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Serreze, Susan 

rom: Lindsay, Thomas 
Monday, May 10,2004 5:Ol PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 5/10/04 

a n t :  
To: 

cc: 
Subject: 

903 Lip Area activities accomplished for Monday 5-10-04. 
0 Continued excavation activities today at the Outer Lip and Inner Lip area filling 24 intermodals. 
0 Took 11 confirmation samples, all passed except two samples. Sample CX36-007 at 4.75 pCilg 

O.l'deep, CX37-003 at 4.4 pCilg 0.1' deep, CX37-004 at 1.91 pCilg 0.3' deep, CX37-006 at 0.875 
pCi/g (target) 0.0 pCilg (F.D.) O.G'deep, CX37-009 at 0.0 pCi@ 0.1' deep, CX37-010 at 0.0 pCilg 
0.6 deep, CX38-001 at 1.96 pCi/g 0.1' deep, Grid TO at 2.09 pCi@ 0.3' deep and grid S O  at 0.0 
pCilg 0.7' deep. Samples CX37-014 at 12.1 pCi@ and CY37-004 at 15.0 pCilg failed and will be 

0 A new portable water tank arrived onsite and was positioned in place to provide a better means for 
dust suppression 

0 Shipped 20 offsite and received 31 empties. 

903 Lip Area activities planned for Tuesday 5-1 1-04 
0 Continue excavation activities on the Outer Lip and complete the last grid along Central Aveune 

for the Inner Lip, grid GO. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

over-excavated. / 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



From: 

To: 
.Sent: 

cc: 
Subject: 

Lindsay, Thomas 
Tuesday, May 11,2004 4:49 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 511 1/04 

903 Lip Area activities accomplished for Tuesdav 5-1 1-04. 
0 Continued excavation activities today at the Outer Lip area filling 18 intermodals. 
0 Took 7 confirmation samples, all passed except one sample. Sample CX37-005 at 1.56 pCi@ 

0.4'deep, CX37-008 at 0.0 pCi@ 0.7' deep, CX37-014 at 0.0 pCi@ 0.3' deep, CX36-006 at 3.29 
pCilg 0.4'deep, CW37-001 at 0.0 pCi/g (Target), 0.0 pCi/g (F.D.) 0.2' deep and CX37-012 at 1.31 
pCi@ 0.3' deep. Sample CX37-007 at 11.9 pCilg 0.1' deep failed and will be over-excavated. 

0 Deconned the small trackhoe at the island area along central avenue and moved it further west to 
grid GO. 

0 High winds in the afternoon caused problems for excavation. 
0 Shipped 20 offsite and received 28 empties. 

903 Lip Area activities planned for Wednesday 5-1 2-04 
0 Continue excavation activities on the Outer Lip and complete the last grid along Central Aveune 

for the Inner Lip, grid GO. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #I3757 

T-124A 

1 



To: 

cc: 
Subject: 

Lindsay, Thomas 
Wednesday, May 12,2004 524 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'dewis5853 
@aoI.com,; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 511 2/04 

903 Lip Area activities accomplished for Wednesday 5-1 2-04. 
0 Continued excavation activities today at the Outer Liparea and Inner Lip along Central Avenue 

filling 18 intermodals. 
0 Took 13 confirmation samples, all passed except one sample. At the Inner Lip Area along Central 

Avenue sample CP40-014 (Grid GO west) at 0.0 pCi/g 0.5' deep, CP40-015 (Grid GO east) at 0.0 
pCi/g 0.5' deep. At the Outer Lip area sample CX38-010 at 0.0 pCilg O.l'deep, CX37-011 at 5.83 
pCilg 0.1' deep, CX37-007 at 0.0 pCilg 0.4' deep, CY38-001 at 1.39 pCilg O.l'deep, CY37-004 at 
2.0 pCi/g 0.3' deep, CX37-013 at 4.63 pCi/g 0.1' deep, CX38-003 at 0.0 pCi/g 0.4' deep, CW37- 

' 

000 at 0.0 pCilg 0.3' deep, CW37-002 at 2.78 pCilg 0.2' deep and CX38-013 at 0.0 pCilg 0.1' 
deep. Sample CX37-016 at 14.3 pCilg 0.2' deep failed and will be over-kxcavated. My guess is 
CX37-011 will be over-excavated as well based on the preliminary numbers from the laboratory. 

0 Completed the last grid on Central Avenue GO. 
0 Shipped 20 offsite and received 12 empties. 

903 Lip Area activities planned for Thursday 5-13-04 
0 Continue excavation activities on the Outer Lip. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

, 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



rom: Lindsay, Thomas 
Friday, May 14, 2004 4:21 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 . 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 5/14/04 

e e n t  : 
To: 

cc: 
Subject: 

903 Lip Area activities accomplished for Fridav 5-14-04. 
0 No excavation was performed today, the outer lip and loadout pad were still significantly saturated. 
0 The crew unloaded another truckload of coconut matting and laid out matting in the InnerlOuter 

Lip areas that were downposted. 
0 Staged monitoring well pads for waste loading next week. 
0 Shipped 28 offsite and received 36 empties. 

903 Lip Area activities planned for Monday 5-17-04 
0 Resume excavation activities on the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lir, Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Serreze, Susan 

rom: Lindsay, Thomas 
Monday, May 17,2004 504 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 5/17/04 

a e n t :  
To: 

cc: 
Subject: 

903 Lip Area activities accomplished for Monday 5-1 7-04. 
Continued excavation activities today at the Outer Lip area filling 38 intermodals. 
Took 12 Confirmation samples, 7 passed and 5 failed. CX38-011 at 4.89 pCilg O.l'deep, CW38- 
007 at 4.07 pCi/g 0.3' deep, CW38-011 at 0.0 (target & F.D.) pCi/g 0.2' deep, CW39-012 at 3.14 
pCilg O.l'deep, CX38-007 at 0.0 pCi/g 0.5' deep, CX37-016 at 0.0 pCilg 0.8' deep and CX37-011 
at 0.0 pCilg 0.8 deep. Those samples that failed were CX38-014 at 15.8 pCilg O.l'deep, CX38- 
008 at 9.36 pCi@ (target) 7.59 pCi@ (F.D.) 0.4' deep, CW38-008 at 12.1 pCi/g 0.2' deep, CX38- 
015 at 8.51 pCi@ 0.4' deep and CX38-012 at 19.7 pCilg 0.6' deep. 
Shipped 20 offsite and received 15 empties. 

903 Lip Area activities planned for Tuesdav 5-1 8-04 
Continue excavation activities on the Outer Lip. 

0 Take confirmation samples. 
0 Ship and receive' intermodals. 

' 903 Lip Proiect Reportable Issues: 
None 

, 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



rom: 
e e n t :  

To: 

cc: 
Subject: 

Lindsay, Thomas 
Tuesday, May 18,2004 455  PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 5/18/04 

903 Lip Area activities accomplished for Tuesday 5-18-04. 
0 Continued excavation activities today at the Outer Lip area filling 38 intermodals. 

Took 16 confirmation samples, 14 passed and 2 failed. CX37-017 at 4.05 pCilg O.Jdeep, CX37- 
015 at 3.86 pCilg 0.1' deep, CW38-012 at 2.65 pCilg 0.9 deep, CX39-012 at 2.19 pCilg 0.4'deep, 
CW38-003 at 2.9 pCilg 0.3' deep, CX38-008 at 4.62 pCi@ (target) 4.22 pCi@ (F.D.) 0.3' deep, 
CW38-008 at 0.0 pCilg 0.7 deep, CX38-012 at 1.92 pCi@ 0.7' deep, CW38-015 at 0.0 pCilg 0.5' 
deep, CV39-009 at 0.0 pCi@ 0.6' deep, CX38-015 at 2.47 pCilg 0.9' deep, CX39-009 at 0.0 pCilg 
0.6' deep, CV38-010 at 3.72 pCilg 0.4' deep, CX38-014 at 0.84 pCilg 0.3' deep. Those samples 
that failed were CW39-015 at 10.0 pCilg 0.1' deep and CW39-016 at 7.45 pCilg 0.7' deep. 

0 Shipped 20 offsite and received 41 empties. 

903 Lip Area activities planned for Wednesday 5-18-04 
0 Continue excavation activities on the Outer Lip. 
0 Take confirmation samples. 
0 Ship and receive intennodals. 

1 

903 Lip Proiect Reportable Issues: 
None 

. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Serreze, Susan 

Lindsay, Thomas 
Wednesday, May 19,2004 5:46 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 5/19/04 

e;:: 
To: 

cc: 
Subject: 

903 Lip Area activities accomplished for Wednesdav 5-1 9-04. 
Continued excavation activities today at the Outer Lip area filling 31 intermodals. 
Took 10 confirmation samples all passed. CV38-015 at 0.0 pCilg 1 .O' deep, CW39-016 at 0.0 
pCi@ 0.5' deep, CW39-015 at 0.0 pCilg 0.8 deep, CW39-014 at 0.0 pCilg O.G'deep, CW39-013 at 
2.19 pCilg 0.1' deep, CW38-013 at 3.25 pCi/g 0.3' deep, CV39-010 at 0.0 pCi/g (target and F.D.) 
0.9 deep, CU35-014 at 2.17 pCilg 0.3' deep, CV35-010 at 3.41 pCilg 0.1' deep and CV36-017 at 
6.08 pCilg 0.1' deep. 
Shipped 20 offsite and received 3 empties. 

903 Lip Area activities planned for Thursdav 5-20-04 
0 Continue excavation activities on the Outer Lip. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



rom: 
a e n t  : 

To: 

cc: 
Subject: 

Keating, Michael 
Thursday, May 20,2004 505 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; ‘rlewis5853 
@aol.com’; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 5/20/04 

903 Lip Area activities accomDlished for Thursday 5-20204. 

0 7 Confirmations samples passed: CW39-024, @O.l’, 0.77 pCi/g, CV35-009, @0.3’, 3.17 pCi/g, 
CW39-019, @O.l’, 2.44 pCi/g, CV39-016, a0.5, 3.25 pCi/g, CV39-011, @0.6, 0.0 pCi/g, CV39- 
012, a0.6, 0.0 pCi/g, CV39-020, @0.5’, 0.0 pCilg 
Shipped 20 offsite and received 31 empties. 

903 Lip Area activities planned for Friday 5-21-04 
0 Place erosion mat and seed 
0 Improve lip area staging area to reduce tire rutting due to moisture and heavy equipment. 
0 Equipment maintenance 
0 Ship and receive intermodals. 

903 Lip Project Reportable Issues: 
0 2 first aids: bee sting, minor facial scratch 

Mike Keating, P.E. 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keating@rfets.gov 

“Only those who dare to fail greatly can ever achieve greatly. 
-Robert F. Kennedy 

’ 7/7c 



rom: 
O F S e n t  : 

To: 

cc: 
Subject: 

Lindsay, Thomas 
Monday, May 24,2004 4 3 4  PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aoI.com,; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 5/24/04 

903 Lip Area activities accomplished for Monday 5-24-04. 
0 

0 

Continued excavation activities today at the Outer Lip area filling 38 intermodals. 
Took 11 confirmation samples, 8 passed and 3 failed. CS36-016 at 0.0 pCilg 0.8' deep, CW39- 
017 at 0.0 pCi@ 0.6 deep, CS36-017 at 3.66 pCilg 0.5' deep, CV39-022 at 3.30 pCilg 0.3'deep, 
CW39-018 at 5.7 pCilg 0.4' deep, CS36-010 at 0.647 pCilg 0.6' deep, CS36-013 at 3.86 pCilg 
0.2' deep, CV39-021 at 0.0 pCilg 0.4' deep. The samples that failed were CV39-023 at 42.4 pCilg 
0.2' deep, CS36-014 at 7.24 pCi@ 0.3' deep and CV39-024 at 51 .O pCi@ 0.3 deep. 

0 Shipped 20 offsite and received 27 empties. 

903 Lip Area activities planned for Tuesday 5-25-04 
0 Continue excavation activities on the Outer Lip. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Serreze, Susan 

rorn: 
ent: 

To: 

cc: 
Subject: 

Lindsay, Thomas 
Tuesday, May 25,2004 454 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; Yewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 4/25/04 

903 Lip Area activities accomplished for Tuesday 5-25-04. 
0 Continued excavation activities today at the Outer Lip area filling 30 intermodals. 
0 Took 13 confirmation samples, all passed. CS36-014 at 0.0 pCilg 0.7' deep, CV39-012 at 0.0 

pCilg 0.8' deep, CW39-019 at 3.03 pCilg 0.4' deep, CS35-020 at 0.0 pCilg 0.3'deep, CV39-023 at 
0.0 pCi@ 0.6' deep, CV39-024 at 1.05 pCilg 0.9' deep, CS34-010 at 3.1 7 pCi@ 0.2' deep, CS34- 
01 1 at 0.0 pCi@ 0.3' deep, CR35-005 at 5.4 pCilg 0.2' deep, CR35-004 at 2.04 pCilg 0.3'deep, 
CR35-007 at 2.06 pCilg 0.2' deep, CS35-011 at 4.37 pCi@ 0.1' deep and CX38-004 at 4.24 pCi/g 
0.1' deep. 
Shipped 20 offsite and received 4 empties. 

, 

0 

903 Lip Area activities planned for Wednesdav 5-26-04 
0 Continue excavation activities on the Outer Lip. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
e None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 

I I 



rorn: 
e e n t  : 

To: 

cc: 
Subject: 

Lindsay, Thomas 
Wednesday, May 26,2004 516 PM ' 

Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 5/26/04 

903 Lip Area activities accomplished for Wednesday 5-26-04. 
0 Continued excavation activities today at the Outer Lip area filling 8 intermodals. 
0 High winds and a shortage of intermodals created tough times for loading today. 
0 Took 4 confirmation samples, one passed, three failed. CV38-012 at 6.7 pCilg 0.2' deep passed. 

Those that failed and will be re-excavated are CR36-049 at 22.6 pCilg 0.2' deep, CV38-007 at 
18.1 pCi@ 0.2' deep and CV38-008 at 13.4 pCi/g 0.l'deep. 

0 Shipped 22 offsite and received 13 empties. 

903 Lip Area activities planned for Thursdav 5-27-04 
0 Continue excavation activities on the Outer Lip. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
€USS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



rom: Lindsay, Thomas 
Thursday, May 27,2004 501 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 

m " t :  
To: 

cc: 
Subject: . 903 Lip Area Status Report 5/27/04 

903 Lip Area activities accomplished for Thursday 5-27-04. 
0 Continued excavation activities today at the Outer Lip area filling 6 intermodals. 
0 A shortage of intermodals are creating tough times for loading. 
0 Took 5 confirmation samples, one passed, four failed. CU37-014 at 3.92 pCilg (target) 0.3' deep 

and CU37-014 at 4.39 pCilg (F.D.) 0.3' deep passed. Those that failed and will be re-excavated 
are CU38-007 at 8.57 pCi/g 0.4' deep, CU38-012 at 13.5 pCilg 0.5' deep, CT37-008 at 13.5 pCi/g 
0.2' deep and CV40-016 at 38.1 pCi@ 0.l'deep. 
Shipped 22 offsite and received 3 empties. 

, 

903 Lip Area activities planned for Tuesday 6-01-04 
0 

0 

0 Take confirmation samples. 
0 Ship and receive intermodals. 

No work is scheduled for Friday or Monday (holiday). 
Continue excavation activities in the Outer Lip Area pending intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



cc: 
Subject: 

Lindsay, Thomas 
Tuesday, June 01,2004 515 PM 
Castaneda, Norma; Dreith, Gary; Gap Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 6/01'/04 

903 Lip Area activities accomplished for Tuesday 6-01-04. 
0 Continued excavation activities today at the Outer Lip area on the outside boundaries of the 

Kriging area filling 10 intermodals. 
0 A shortage of intermodals are creating tough times for loading. 
0 Took 1 confirmation sample. CX40-013 at 5.04 pCilg 0.1' deep. 
0 Shipped 25 offsite and received 5 empties. 

903 Lip Area activities planned for Wednesdav 6-02-04 
0 Continue excavation activities in the Outer Lip Area pending intermodals. 

Take confirmation samples. 
Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #I3757 

T-124A 



1: Lindsay, Thomas 
Wednesday, June 02,2004 7:24 AM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
RE: 903 Lip Area Status Report 6/01/04 

cc: 
Subject: 

My apologies to everyone, we received 35 empties yesterday not 5! 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

-Original Message- 
From: Lindsay, Thomas 
Sent: 
To: 

Tuesday, June 01,2004 515 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, Harlen; Butler, Lane; Wiernelt, Karen; 

Norland, Lee; Geirner, Raymond; 'rlewis5853@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; 
Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Horne, Alan; 
Blaser, Brian; Serreze, Susan; Mayo, Donna 

cc: 
Subject: 

Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 6/01/04 

903 Lip Area activities accomplished for Tuesday 6-01-04. 
0 Continued excavation activities today at the Outer Lip area on the outside boundaries of the 

Kriging area filling 10 intermodals. 
0 A shortage of intermodals are creating tough times for loading. 
0 Took 1 confirmation sample. CX40-013 at 5.04 pCi/g 0.1' deep. 
0 Shipped 25 offsite and received 35 empties. 

903 Lip Area activities planned for Wednesday 6-02-04 
0 

0 Take confirmation samples. 
0 Ship and receive intermodals. 

Continue excavation activities in the Outer Lip Area pending intermodals. 

903 Lip Project Reportable Issues: 
None 

e 
zb\ 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 
I 

1 



.From Sent: 
To: 

cc: 
Subject: 

Lindsay, Thomas 
Wednesday, June 02,2004 4:46 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jararnillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 6/02/04 

903 Lip Area activities accomDlished for Wednesday 6-02-04. 
0 Continued excavation activities today at the Outer Lip area filling 19 intermodals. 
0 Took 6 confirmation samples, 1 failed. CV38-012 at 0.0 pCilg 0.6 deep, CV38-008 at 0.0 

pCilg 0.9 deep, CV39-013 at 1.1 pCilg 0.8' deep, CV39-017 at 0.0 pCi@ 0.6' deep, CV39-018 
at 3.63 pCilg 0.5' deep. CV38-007 at 10.0 pCilg 0.4' deep failed and will be over-excavated. 

0 Shipped 25 offsite and received 4 empties. 

903 Lip Area activities planned for Thursday 6-03-04 
0 Continue excavation activities in the Outer Lip Area pending intermodals. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

U 

e 
Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

903 Lip Proiect Reportable Issues: 
0 None 

1 



Lindsay, Thomas 
Friday, June 04, 2004 4:Ol PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 6/04/04 

To: 

cc: 
Subject: 

903 Lip Area activities accomplished for Friday 6-04-04. 
0 Continued excavation activities today at the Outer Lip area filling 20 intermodals. 
0 No confirmation samples were take today because lightning shutdown the project in the 

afternoon. On Monday we will take today's samples. 
0 Shipped 25 offsite and received 18 empties. 

903 Lip Area activities planned for Saturday 6-05-04 
0 Ship and receive intermodals only. 

Thomas M. kindsay 
RISS/ER 
T-124A 

' X5705 
cell 994-2724 
radio #3757 

903 Lip Project Reportable Issues: 
None 

1 



Serreze, Susan 

*E;:' ' 

To: 

cc: 
Subject: 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

Lindsay, Thomas 
Monday, June 07,2004 5 1  1 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903, Lip Area Status Report 6/07/04 

903 Lip Area activities accomplished for Saturday and Monday 6-05 and 6-07/04. 
Continued excavation activities today at the Outer Lip area filling 6 intermodals. 
TookB confirmation samples, 5 passed, 3 failed. The following passed CS34-006 at 3.6 pCilg 
0.1' deep, CX38-009 at 0.0 pCi/g 0.8' deep, CW38-001 at 6.24 pCi/g 0.1' deep, CU37-013 at 
2.67 pCi/g 0.5' deep, CW38-004 at 1.6 pCilg 0.4' deep. The following failed CW38-009 at 
16.3 pCi/g 0.3' deep, CR36-050 at 16.4 pCi/g 0.3' deep and CR36-051 at 11.7 pCi/g 0.3' deep 
and will be over-excavated. 
Shipped 50 (25 Saturday and 25 today) offsite and received 34 (includes 18 Saturday and 16 
today) empties. 

903 Lip Area activities planned for Tuesday 6-08-04 
0 Continue excavation activities in the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

1 



rom: 
d k e n t  : 

To: 

cc: 
Subject: 

Lindsay, Thomas 
Tuesday, June 08,2004 504 PM 
Castaneda, Norma; Dreith,, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aoI.com,; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 6/08/04 ' 

~ 

903 Lip Area activities accomplished for Tuesday 6/08/04. 
0 Continued excavation activities today at the Outer Lip area filling 18 intermodals. 
0 Took 4 confirmation samples, 3 passed, 1 failed. The following passed CU38-011 at 3.98 

pCi/g 0.7' deep, CU38-006 at 1.58 pCi/g 0.3 deep, CR35-008 at 2.02 pCi/g 0.5' deep. The 
following failed CR35-010 at 9.74 pCi@ 0.3' deep and will be over-excavated. 

0 May manufacturing (an approved Contractor for lntermodal repairs) is onboard and is currently 
repairing damaged intermodals for reuse. 

0 Shipped 25 offsite and received 38 empties. 

903 Lip Area activities planned for Wednesday 6-09-04 
0 Continue excavation activities in the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Project Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Serreze, Susan 

From: Lindsay, Thomas 

To: 
Wednesday, June 09,2004 5:21 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aoI.com,; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status 6/09/04 

. S e n t :  

cc: 
Subject: 

903 Lip Area activities accomplished for Wednesday 6/09/04. 
0 Continued excavation activities today at the Outer Lip area filling 19 interrnodals. 
0 Took 7 confirmation samples, 5 passed, 2 failed. The following passed CR35-009 at 0.79 

pCi/g 0.7' deep, CR35-012 at 3.02 pCi/g 0.6 deep, CR35-015 at 4.6 pCilg 0.6' deep, CR35- 
' 013 at 0.0 pCilg 0.5' deep, CR35-016 at 1.85 pCi/g (target), 0.0 pCilg (F.D.) 0.9 deep. The 

following failed CR35-006 at 7.0 pCi@ 0.2' deep and CR35-014 at 16.3 pCilg 0.2' deep and 
will be over-excavated. 

0 The project was shut down today at 1400 hours due to site-wide lightning advisory. 
0 Shipped 25 offsite and received 33 empties. 

903 Lip Area activities planned for Thursday 6-10-04 
Continue excavation activities in the Outer Lip Area. 

0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Serreze. Susan 

From: 
Sent: 
To: 

cc: 
Subject: 

Lindsay, Thomas 
Thursday, June 10,2004 5:05 PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 6/10/04 

903 Lip Area activities accomplished for Thursday 611 0104. 
I 

Continued excavation activities today at the Outer Lip area filling 42 intermodals. 
0 Took 8 confirmation samples, 3 passed, 5 failed. The following passed CQ35-034 at 6.82 

pCi@ 0.1' deep, CT37-009 at 1.37 pCi/g 0.9' deep, CT37-008 at 0.0 pCilg 1.2' deep. The 
following failed CR35-011 at 8.05 pCilg 0.3' deep, CT38-022 at 14.3 pCi1g 0.5' deep, CT38- 
023 at 24.8 pCi/g 0.3' deep, CT38-024 at 24.2 pCilg 0.3' deep and CT37-013 at 18.2 pCilg 
0.3 deep. 

0 Shipped 25 offsite and received 8 (6 from E.O.U. and 2 from May Manufacturing) empties. 

903 Lip Area activities planned for Friday 6-1 1-04 
0 Continue excavation activities in the Outer Lip Area. 

Take confirmation samples. 
0 Ship and receive intermodals. 

> 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #I3757 

T-124A 

1 



Serreze, Susan 

Lindsay, Thomas 
Friday, June 11,2004 12:Ol PM 
Castaneda, Norma; Dreith, Gary; Gary Kleeman; Aguilar, Mark; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, . 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 6/11/04 

To: 

cc: 
Subject: 

903 Lip Area activities accomplished for Friday 611 1/04. 
0 

0 

No excavation activities were performed today because of high winds. The project shut down 
at noon today. 
5 confirmation samples were submitted to the URS laboratory last night due to problems with 
the field screening gamma spectroscopy unit. Four failed, one passed and CQ35-034 that 
was submitted on Thursday failed and will be over-excavated again. The results are as 
follows: The following passed CQ35-035 at 3.91 pCi/g. Those that failed were CT37-010 at 
20.3 pCilg, CT37-014 at 19.6 pCilg, CT37-015 at 29.2 pCilg and CT38-025 at 16.5 pCilg. 
Sample CQ35-034 was 8.05 pCilg and will be over-excavated as well. 

0 Shipped 25 offsite. 

903 Lip Area activities planned for Monday 6-14-04 
0 Continue excavation activities in the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISSER 

X5705 
.cell 994-2724 
radio #3757 

T-124A 

1 



Serreze, Susan 

rom: Lindsay, Thomas 
Monday, June 14,2004 853 AM 
Tennant, Shana; Blaser, Brian; Burmeister, Mark; Keating, Michael; Nesta, Stephen; Paschall, 
James R.; Serreze, Susan; Smith, James; Tub, Zane; Wiemelt, Karen 
RE: FINAL GAMMA Data on RIN 04F1738 (900-1 1 OLR) - 06/10/04 

sent: 
To: 

Subject: 

Because the Gamma Spectroscopy unit went down last week we submitted most of the remaining samples to the 
laboratory. As stated below, I sent out an email on Friday to overexcavate those cells that failed the URS laboratory 
analysis. 

SteveIJerem y1James 

new confirmation samples: 
Based on the results from URS laboratory last night we need to overexcavate the following cells and resubmit 

CQ35-034 
CT37-010 
CT37-014 * 

CT37-015 
CT38-025 

Thanks! ! 

Thomas M. Lindsay 
RISS/ER 
T-124A 

ax5705 
cell 994-2724 
radio #3757 

,' 

--Original Message- 
From: Tennant, Shana 
Sent: 
To: 

Subject: 

Please see the below attachment for the FINAL Gamma Data on RIN 04F1738. Samples were collected on 06/10104 
from 900-1 1 OLR. 

<< File: 04F1738-Final Gamma 900-1 1 OLR-06-10-04.pdf >> 

Friday, June 11,2004 150 PM 
Blaser, Brian; Burmeister, Mark; Keating, Michael; Lindsay, Thomas; Nesta, Stephen; Paschall, James R.; Ruthven, Mark A.; 

FINAL GAMMA Data on RIN 04F1738 (900-1 1 OLR) - 06/10/04 
Smith, James; Tuta, Zane; Wiemelt, Karen 

1 



To: 

cc: 
Subject: 

Lindsay, Thomas 
Monday, June 14,2004 504  PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Gary Kleeman; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 6/14/04 

. 

903 Lip Area activities accomplished for Monday 6/14/04. 
0 Continued excavation activities today at the Outer Lip area filling 30 intermodals. 
0 Took 5 confirmation samples, 3 passed and 2 failed. The following passed CS34-008 at 2.7 

pCi/g 0.2' deep, CS34-007 at 2.10 pCilg 0.4' deep and CT38-025 at 0.94 pCilg I .I' deep. 
Those that failed were CT37-016 at 17.4 pCi/g 0.4' deep and CQ35-034 at 6.71 pCi/g 0.1' 
deep. 

0 Shipped 25 offsite and received 32 empties. On Friday the project shipped 25 and received 4 
empties. 

903 Lip Area activities planned for Tuesday 6-15-04 
0 Continue excavation activities in the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



From: 

To: 

cc: 
Subject: 

Lindsay, Thomas 
Tuesday, June 15,2004 501 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Gary Kleeman; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 

903 Lip Area activities accomplished for Tuesday 6/15/04. 
0 Continued excavation activities today at the Outer Lip area filling 28 intermodals and 1 DRT 

bag. Today was the first day we loaded a DRT bag (lift liner) at the 903 project. 
0 Took 4 confirmation samples, 4 passed. The following passed CT37-013 at 0.0 pCi@ 1.1' 

deep, CT37-014 at 0.0 pCi/g 1 .O' deep, CT38-024 at 1 .I5 pCi/g 1.6' deep and CQ35-034 at 
0.0 pCi/g 0.9 deep. 

0 Shipped 25 offsite and received 46 empties. 

903 Lip Area activities planned for Wednesday 6-16-04 
0 Continue excavation activities in the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #I3757 

T-124A 

1 



Serreze, Susan 

- 
To: 

cc: 
Subject: 

Lindsay, Thomas 
Wednesday, June 16,2004 4:17 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Gary Kleeman; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 6/16/04 

903 Lip Area activities accomplished for Wednesday 611 6/04. 
0 Continued excavation activities today at the Outer Lip area filling 18 intermodals. Weather 

affected afternoon activities and the project shutdown excavation activities. 
0 Shipped 25 offsite and received 42 empties. 

903 Lip Area activities planned for Thursday 6-17-04 
0 Continue excavation activities in the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
An RIR was written by Rad Operations against the project due to a worker using the incorrect 
PPE during decon operations. Corrective actions will be implemented which will include 
additional training. 

Thomas M. Lindsay 
RISS/ER 
T-124A 
X5705 
cell 994-2724 
radio #3757 

1 



Serreze, Susan 

Lindsay, Thomas 
Thursday, June 17,2004 5: 14 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 611 7/04 

To: 

cc: 
Subject: 

903 Lip Area activities accomplished for Thursdav 611 7/04. 
0 Continued excavation activities today at the Outer Lip area filling 22 intermodals and 1 DRT 

bag. 
0 Took 19 confirmation samples, 16 passed, 3 failed. The following passed CR35-006 at 1.77 

pCilg 0.4' deep, CR35-011 at 0.0 pCi/g 1 .O' deep, CR36-049 at 0.0 pCi/g 0.9 deep, CR36-050 
at 1.24 pCilg 0.8' deep, CT38-022 at 0.0 pCi/g 1 .O deep, CT38-023 at 0.95 pCi/g 0.9 deep, 
CW37-004 at 0.0 pCi/g 0.9 deep, CW38-002 at 4.02 pCi@ 0.3' deep, CS35-006 at (3.18 pCi/g 
target 15.19 pCi@ F.D.) 0.3' deep, CS36-006 at 4.69 pCilg 0.5' deep, CT37-010 at 0.0 pCilg 
0.8' deep, CT37-015 at 0.0 pCi/g 1.7' deep, CS35-018 at 1.49 pCi@ 0.6 deep, CT35-015 at 
1.1 pCi/g 0.3' deep, CS35-019 at 0.93 pCi@ 0.4' deep and CT35-014 at (1.26 pCi@ target I 
4.39 pCi/g F.D.) 0.4' deep. The following failed CR35-010 at 18.1 pCi/g 0.5' deep, CR35-014 
at 7.91 pCi/g 0.7' deep and CR36-051 at 7.74 pCi/g 0.5' deep. 

0 Shipped 25 offsite and received 44 empties. 

903 Lip Area activities planned for Fridav 6-18-04 
0 Continue excavation activities in the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

24 3 1 



Serreze, Susan 

From: 
Sent: 
To: 

cc: 
Subject: 

Lindsay, Thomas 
Monday, June 21, 
Castaneda, Norm 
Harlen; Butler, La 
@aol.com'; Keatir 
Harry L.; Rueter, I 
Stephen; Horne, I 
Burmeister, Mark; 
903 Lip Area Stab 

2004 456 PM 
a; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
ne; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
ig, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Van; Blaser, Brian; Serreze, Susan; Mayo, Donna 

us Report 6/21/04 
McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 

903 Lip Area activities accomplished for Monday 6/21/04. 
0 Continued excavation activities today at the Outer Lip area filling 4 intermodals. 
0 Shut down at noon today due to the weather. 
0 Shipped 30 offsite and received 16 empties. 

903 Lip Area activities planned for Tuesday 6-22-04 
0 Continue excavation activities in the Outer Lip Area, probably up to the triangular area east of 

WSI guard post. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Project Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #I3757 

T-124A 



Serreze. Susan 
I 

From: Lindsay, Thomas 

To: 
Tuesday, June 22,2004 505 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R. 
903 Lip Area Status Report 6/22/04 

.Sent: 

cc: 
Subject: 

5 

903 Lip Area activities accomplished for Tuesday 6/22/04. 
0 Continued excavation activities today at the Outer Lip area and in the triangular area west of 

WSI check gate along central avenue filling 20 intermodals and 1 DRT bag. 
0 Took 5 confirmation samples, all passed. The following passed CV40-020 at 0.0 pCi/g 0.3' 

deep, CV40-021 at 0.0 pCi/g 0.3' deep, CV40-022 at 2.15 pCi/g 0.4' deep, CV40-023 at 0.0 
pCi/g 0.4' deep, CV40-024 at 0.944 pCi/g 0.2' deep. 

0 Shipped 30 offsite and received 40 empties. 

903 Lip Area activities planned for Wednesday 6-23-04 
0 Continue excavation activities in the Outer Lip Area and the triangular area along Central 

Avenue. 
Take confirmation samples. 

0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Serreze, Susan 

From: 

. TO: 

cc: 
Subject: 

Lindsay, Thomas 
Wednesday, June 23,2004 501 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Mewes, Jackie; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Nesta, Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 6/23/04 

903 Lip Area activities accomplished for Wednesday 6/23/04. 
0 Continued excavation activities today at the Outer Lip area and in the triangular area west of 

WSI check gate along central avenue filling 38 intermodals and 1 DRT bag. 
0 Took 7 confirmation samples, 6 passed and 1 failed. The following passed CU40-005 at 0.0 

pCi/g 0.6' deep, CU40-013 at 0.0 pCi/g 0.5' deep, CV40-025 at 0.0 pCilg 0.2' deep, CU40-008 
at 1.52 pCilg 0.6' deep, CR35-010 at 0.0 pCi/g 1.9' deep, CR35-014 at 0.0 pCi@ 1 .,2' deep. 
Sample CR36-051 at 17.0 pCi@ 0.7' deep failed and will be over-excavated. 
Shipped 30 offsite and received 15 empties. 0 

903 Lip Area activities planned for Thursday 6-24-04 
0 Continue excavation activities in the Outer Lip Area and the triangular area along Central 

Avenue. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
0 We had an injury today on the 903 project when a worker punctured his hand while removing 

a camlock fitting of the water hose from the water truck. The cotter pin from the camlock 
punctured his three sets of gloves. Medical reviewed him and released him with no 
restrictions. The wound count was negative. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



cc: 
Subject: 

Keating, Michael 
Thursday, June 24,2004 4:56 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Mewes, Jackie; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Nesta, Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 6124104 

903 Lip Area activities accomplished for Wednesday 6/24/04. 
0 Continued excavation activities today at the Outer Lip area and in the triangular area west of WSI check 

gate along central avenue filling 32 intermodals and 0 DRT bag. 
0 Took 7 confirmation samples, 6 passed and 1 failed. The following passed CU40-015, CU40-014, CU40- 

010, CU40-009, CU40-006 , CR36-051. Sample CT40-008 failed and will be over-excavated. 
0 Shipped 25 offsite and received 32 empties. 

903 Lip Area activities planned for Thursday 6/25/04 
0 Continue excavation activities in the Outer Lip Area and the triangular area along Central Avenue. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
0 none e 

Mike Keating, P.E. 
I K-H Project Manager 

Phone: 303.966.4815 
Nextel: 303.994.069 1 
E-mail: michael.keatinph2rfets.eov 

"Only those who dare to fail greatly can ever achieve greatly. 
-Robert F. Kennedy 

1 



- 
cc: 
Subject: 

Keating, Michael 
Friday, June 25, 2004 451 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Mewes, Jackie; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Nesta, Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 6/25/04 

903 Lip Area activities accomplished for Friday 6/25/04. 
0 Continued excavation activities today at the Outer Lip area and in the triangular area west of WSI check 

gate along central avenue filling 14 intermodals and 3 DRT bag. 
0 Took 4 confirmation samples, 4 passed and 0 failed. The following passed CU40-012 at 0.4' - 1.9pCilg Am 

, CT40-007 0.7' - 3.23pCilg Am, CT40-006 at 0.4' - 0.32 pCi/g Am, CU40-0098 at 0.7' - 4.68 pCi/g Am 
Shipped 30 offsite and received 17empties. 

0 Lightening shutdown in afternoon 

903 Lip Area activities planned for Monday 6/28/04 
0 Continue excavation activities in the Outer Lip Area 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
0 none 

Mike Keating, P.E. 
K-H Project Manager 
Phone: ' 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatinp@,rfets.eov 

"Only those who dare to fail greatly can ever achieve greatly. If 
-Robert F. Kennedy 

1 

I 



Serreze, Susan 

cc: 
Subject: 

Lindsay, Thomas' 
Monday, June 28,2004 5:16 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Kapple, Robert; Serreze, Susan; Mayo, Donna; Duncan, 
Karen 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 6/28/04 

903 Lip Area activities accomplished for Monday 6/28/04. 
0 Continued excavation activities today at the Outer Lip area filling 16 intermodals and 2 DRT bags. The 

excessive rain over the weekend hampered conditions for excavating until afternoon. 
0 On Saturday, 6/26/04 the project filled 19 intermodals. 
0 Took 8 confirmation samples, 8 passed and 0 failed. The following passed CU40-007 at 0.3' - 1 .O pCilg 

Am , CU40-011 at 0.6' - 5.33pCi/g Am and CU40-016 at 0.5' - 0.0 pCi/g Am, CS35-009 at 0.5' - 0.81 pCi/g 
Am , CS35-014 at 0.5' - 2.95pCVg Am, CS35-015 at 1.2' - 4.01 pCi/g (Target) 1.97 pCi/g (F.D.), CW38-005 
at 0.5' - 1.6 pCi/g and CW38-009 at 1.6' - 0.0 pCi/g Am 
Shipped 26 offsite and received 6 empties. 0 

903 Lip Area activities planned for Tuesday 6/29/04 
0 Continue excavation activities in the Outer Lip Area 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Project Reportable Issues: 
0 none 

Thomas M. Lindsay 
RISSKR 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Serreze, Susan 

Lindsay, Thomas 
Wednesday, June 30,2004 7:33 AM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Kapple, Robert; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 6/29/04 

cc: 
Subject: 

903 Lip Area activities accomplished for Tuesday 6/29/04. 
0 Continued excavation activities today at the Outer Lip area filling 36 intermodals. 
0 Took 8 confirmation samples, 7 passed and 1 failed. The following passed CS35-007 at 0.5' - 1.55 pCi/g 

Am , CS35-008 at 0.8' - 4.15pCilg Am and CS36-009 at 0.5' - 1.87 pCi/g Am, CS35-013 at 0.5' - 1.77 pCi1g 
Am , CS35-017 at 0.8 - 1.17pCi/g Am, CV38-006 at 0.2' - 4.83 pCi/g, CW38-014 at 0.7' - 0.0 pCi/g. 
Sample CS36-005 at 0.3' - 14.2 pCi/g Am failed and will be over-excavated 

0 Shipped 30 offsite and received 47 empties. 

903 Lip Area activities planned for Wednesday 6130104 
0'  Continue excavation activities in the Outer Lip Area 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
0 An equipment failure occurred on an end dump when the trunion failed, (broke), creating the hydraulic ram 

to break and loose hydraulic fluid, the trailer fell over on it's side. A fact finding meeting was held in the 
~ 

I afternoon. 

Thomas M. Lindsay 
FUSS/ER 

X5705 
cell 994-2724 . 
radio #3757 

T-124A 

3 00 1 



Serreze, Susan 

cc: 
Subject: 

Lindsay, Thomas 
Wednesday, June 30,2004 5: 15 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel;. Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Kapple, Robert; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 6/30/04 

\ 

, 903 Lip Area activities accomplished for Wednesday 6130104. 
Continued excavation activities today at the Outer Lip area filling 30 intermodals and 2 DRT bags. 
Took 9 confirmation samples, 8 passed and 1 failed. The following passed CV38-009 at 0.8' - 2.8 pCilg Am 
, CV38-013 at 0.3' - 6.25pCilg Am, CW37-009 at 0.4' - 3.49 pCi/g Am, CW38-006 at 0.1' - 0.98 pCilg Am , 
CW38-010 at 0.3' - 1.4lpCilg Am, CU38-008 at 0.5' - 0.0 pCilg, CW37-008 at 0.3' - 1.5 pCi@ and CV37- 
001 at 0.5' - 0.0 pCi@. Sample CV38-014 at 0.4' - 3.38 pCi/g (target) 15.4 pCi/g (F.D.) failed and will be 
over-excavated 
Shipped 30 offsite and received 3 empties. 

0 Materials have arrived onsite (roadbaselrecycled asphaltlgeotextile fabric and equipment) for the work this 
weekend on removing portions of Central Avenue south of the triangle area. 

903 Lip Area activities planned for Thursday 7/01/04 
0 Continue excavation activities in the Outer Lip Area 
0 Take confirmation samples. , 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
0 None - the trailer was uprighted today and hauled offsite for repair. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Serreze, Susan 

Lindsay, Thomas 
Thursday, July 01, 2004 502 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Kapple, Robert; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/01/04 

ent: 
To: 

mm: 
' 

cc: 
Subject: 

903 Lip Area activities accomplished for Thursday 7/01/04. 
0 Continued excavation activities today at the Outer Lip area filling 25 intermodals and 4 DRT bags. 
0 Took 3 confirmation samples. The following passed CV37-002 at 1.7' - 0.0 pCi/g Am , CV37-005 at 0.6 - 

0.73pCilg Am, CV37-006 at 0.1' - 0.77 pCi/g Am. 
0 Shipped 30 offsite and received 38 empties. 
0 Loaded up today the second 9 pack of 4 x 4 boxes that will be shipped to NTS. 

903 Lip Area activities planned for Friday 7/02/04 
0 Continue excavation activities in the Outer Lip Area, specifically Central Avenue, removing approximately 

360 LF of roadway. ! 

0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Project Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Serreze, Susan 

cc: 
Subject: 

Lindsay, Thomas 
Friday, July 02, 2004 6:lO PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Kapple, Robert; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/02/04 

903 Lip Area activities accomplished for Friday 7/02/04. 
0 Continued excavation activities today at the Outer Lip area, removing approximately 360 LF of roadway at 

Central Avenue. Shipped offsite 355 tons of asphalt. Filled 39 intermodals plus an additional 19 that will 
require to be topped off on Tuesday of next week for a total of 58. 
Took 14 confirmation samples, 13 passed and 1 failed. The following passed CV40-028 at 0.9' - 1 .I 1 pCi/g 
Am, CV40-017 at 0.5 - 0.0 pCi/g Am, CV40-027 at 1.3' - 0.0 pCi/g Am, CV40-018 at 0.4' - 0.0 pCi/g Am, 
CW40-018 at 0.4' - 0.0 pCi/g Am, CV40-019 at 0.3' - 0.0 pCi/g Am, CV40-026 at 1.3' - 0.0 pCi/g Am , 
CW40-019 at 0.5' - 1.67pCilg Am, CU40-017 at 1.1' - 0.0 pCi/g Am , CU40-018 at 1.0' - 0.0 pCilg Am, 
CU39-023 at 0.4' - 0.0 pCi/g Am, CU39-024 at 0.2' - 0.97 pCi/g Am, CU40-004 at 0.4' - 0.0 pCi/g Am. 
Sample CV40-016 at 0.3 - 11.5 pcilg Am failed and will be over-excavated next week. 
Shipped 30 offsite and received 34 empties. 

903 Lip Area activities planned for Saturdav 7/03/04 
Rebuild Central Avenue road. 

903 Lip Proiect Reportable Issues: 
0 A first aid incident occurred when a worker was scratched by barbed wire. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A . 

1 



To: 
cc: 

Subject: 

Lindsay, Thomas 
~ Saturday, July 03, 2004 9:28 AM 

Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, Harlen 
Castaneda, Norma; Wiemelt, Karen; Keating, Michael; Primrose, Annette; Serreze, Susan; 
Blumberg, Jackie A.; Blaser, Brian 
903 Project - Friday's Confirmation Samples 

Everyone: 

be added to our existing map. If you were looking for them on the existing map you would not have found them. RADMS 
will issue a revised map 903 Outer Lip Confirmation Map for the additional 5 confirmation samples. Thanks!!! 

I have attached a map with coordinates which were additional confirmation samples taken on Friday. These will 
' 

earsample.pdf (6 earextra.xls (16 flg2-outerlip-1157. 
KB) KB) . pdf (83 KB) ... 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 
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SCENARIOID LOCATIONID LOCATION TYPE NAME DESCRl PTlO EASTING NORTHING 
1190 1 CU40-017 Bias East Access Road.:Additional samples in east access road (AI 2086871.418 749378.772 
1190 East Access Road :Additional samples in east access road (AI 2086916.552 749393.817 
1190 East Access Road :Additional samples in east access road (AI 2086964.597 749413.714 
1190 East Access Road :Additional samples in east access road (AI 2087006.334 749429.730 
1190 East Access Road :Additional samples in east access road (AI 2087062.144 749455.451 

2 CU40-018 Bias 
3 CV40-026 Bias 
4 CV40-027 Bias 
5 CV40-028 Bias 



DEPTHCLASS 
ABCDEFGHI J KL 
ABCDEFGHIJKL 
ABCDEFGH I J KL 
ABCDEFGHIJKL 
ABCDEFGH I J KL 



From: 

To: 
.Sent: 

cc: 
Subject: 

Lindsay, Thomas 
Saturday, July 03, 2004 4:25 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Kapple, Robert; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/03/04 

903 Lip Area activities accomplished for Saturdav 7/03/04. 
0 

0 

Rebuilt Central Avenue road, 360LF of road base and recycled asphalt. 
Shipped 0 offsite and received 0 empties. 

903 Lip Area activities planned for Tuesdav 7/06/04 
0 No work is scheduled for Monday 7/05/04 - Holiday. 
0 Continue excavation activities at the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
0 None 

@ Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #I3757 

T-124A 



rom: Keating, Michael 
ent: Friday, July 09, 2004 734 AM 

Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'flewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Kapple, Robert; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/08/04 

To: 

cc: 
Subject: 

903 Lip Area activities accomplished for Thursday 7/08/04. 
Continued excavation activities today at the Outer Lip area filling 23 intermodals and 2 DRT bags. 

Took 8 confirmation samples. The following passed CV38-002 at 0.5' =2.68pCi/g, CV38-003 at I .o' = 
0.594 pCi/g, CV38-004 at 1.3' = 0.818 pCi/g, CV38-016 at 0.4' = 0.824 pCi/g, CS36-005A at 1.2' = 0.343 
pCi/g, CT39-016A at 0.4' = 0.427 pCi/g, CU39-025A at 0.3' = 2.3 pCi/g 
1 sample failed: CV38-005 at 0.4' = 11 .O pCi/g (preliminary). 0 

Shipped 29 offsite and received 39 empties. 
Loaded up today the third 9 pack of 4 x 4 boxes that will be shipped to NTS. 

903 Lip Area activities planned for Friday 7/09/04 
0 

0 Take confirmation samples. 
0 Ship and receive intermodals. 

Continue excavation activities in the Outer Lip Area 

903 Lip Proiect Reportable Issues: 
0 None 

Mike Keating, P.E. . 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.069 1 
E-mail: michael.keating@rfets.gov 

"Only those who dare to fail greatly can ever achieve greatly. 
-Robert F. Kennedy 

1 



Serreze, Susan 

cc: 
Subject: 

Keating, Michael 
Monday, July 12, 2004 9:26 AM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Rueter, 
Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, Stephen; Horne, 
Alan; Blaser, Brian; Kapple, Robert; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/09/04 

903 Lip Area activities accomplished for Friday 7/09/04. 
0 Continued excavation activities today at the Outer Lip area filling 20 intermodals and 2 DRT bags. 

Took 3 confirmation samples. The following passed CV37-004 =o.OpCi/g, CV37-003 = 0.0 pCi/g 
(excavation in wetland area, actual excavation depth being evaluated), CV-014 at 1.6' = 0.0 pCi/g 

0 Shipped 30 (23 from 903) offsite and received 25 empties. 
Loaded up today the third 9 pack of 4 x 4 boxes that will be shipped to NTS. 

0 

' 903 Lip Area activities Dlanned for Monday 711 2/04 
0 

0 Take confirmation samples. 
0 Ship and receive intermodals. 
0 

Continue excavation activities in the Outer Lip Area 

Plan remediation activities to comply with Standing Order 103 

903 Lip Project Reportable Issues: 
0 None 

, 

Mike Keating, P.E. 
K-H Project Manager 
Phone: 303.966.481 5 
Nextel: 303.994.069 1 
E-mail: michael.keatinp@,rfets.nov 

"Only those who dare to fail greatly can ever achieve greatly. " 
-Robert F. Kennedy 



Serreze, Susan 

From: Lindsay, Thomas 

To: 
Monday, July 12, 2004 459 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geirner, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Kapple, Robert; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/12/04 

.Sent: 

cc: 
Subject: 

903 Lip Area activities accomplished for Mondav 711 2/04. 
0 Continued excavation activities today at the Outer Lip area filling 22 intermodals and 2 DRT 

bags. 
0 Took 4 confirmation samples, 4 passed. The following passed CU37-000 at 0.0 pCi/g 1 .I' 

deep, CU37-001 at 0.0 pCi1g 0.9' deep, CV38-007 at 1.41 pCi1g 0.4' deep and CV37-008 at 
0.0 pCi/g 0.8 deep. 
Shipped 30 offsite and received 9 empties. 0 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

903 Lip Area activities planned for Tuesday 7-13-04 
0 

0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Project Reportable Issues: 
None 

Continue excavation activities in the Outer Lip Area. 

3\ ' 1 



To: 

cc:. 
Subject: 

Lindsay, Thomas 
Tuesday, July 13,2004 4:21 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramitlo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 711 3/04 

903 Lip Area activities accomplished for Tuesday 711 3/04. 
0 Continued excavation activities today at the Outer Lip area filling 27 intermodals and 4 DRT 

bags. 
0 Took 6 confirmation samples, 4 passed. The following passed CU38-009 at 3.38 pCi/g 1.2' 

deep, CU38-010 at 0.0 pCi/g 0.6' deep, CU37-004 at 0.86 pCilg 0.8' deep CU38-004 at 0.0 ' 

pCi/g 2.5' deep. CU37-008 at 12.8 pCilg 0.2' deep and CU37-005 12.9 pCi/g 0.2' deep failed 
and will be over-excavated. 
Shipped 30 offsite and received 46 empties. 0 

903 Lip Area activities planned for Wednesday 7-14-04 
0 

Take confirmation samples. 
0 Ship and receive intermodals. 

Continue excavation activities in the Outer Lip Area. 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

I 3'% 1 



Serreze, Susan 

From: 

To: 

cc: 
Subject: 

Lindsay, Thomas 
Wednesday, July 14,2004 4:27 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/14/04 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Serreze, Susan 

cc: 
Subject: 

Lindsay, Thomas 
Wednesday, July 14,2004 450 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/14/04 

Sorry about the previous email, it was a slip!!!!!!!!! 

903 Lip Area activities accomplished for Wednesday 7/14/04. 
0 Continued excavation activities today at the Outer Lip area filling 33 intermodals and 2 DRT 

bags. 
0 Took 4 confirmation samples, 4 passed. The following passed CU38-002 at 0.0 pCi/g 1.5' 

deep, CU38-005 at 0.0 pCi/g 2.8' deep, CU37-000 at 5.38 pCilg 0.3' deep CU38-003 at 0.0 
pCi/g 3.0' deep. 

0 Shipped 30 offsite and received 38 empties. 

903 Lip Area activities planned for Thursdav 7-1 5-04 
0 Continue excavation activities in the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

' 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Serreze, Susan ' 

From: Lindsay, Thomas 
Sent: 
To: 

Thursday, July 15, 2004 4:44 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/15/04 

cc: 
Subject: 

903 Lip Area activities accomplished for Thursday 711 5/04. 
0 Continued excavation activities today at the Outer Lip area filling 28 intermodals. 
0 Took 6 confirmation samples, 4 passed. The following passed CS36-004 at 5.62 pCilg 0.3' 

deep, CU37-002 at 0,723 pCilg 0.9' deep, CS35-012 at 0.0 pCi@ 0.7' deep CS35-016 at 4.31 
pCilg 0.6 deep. Those that failed were CS36-008 at 0.5' deep 18.9 pCilg and CS36-012 at, 
0.1' deep 7.36 pCilg. 

0 Shipped 30 offsite and received 33 empties. 

903 Lip Area activities planned for Friday 7-1 6-04 
0 Continue excavation activities in the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Project Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

I T-124A 

1 



Serreze, Susan 

From: Lindsay, Thomas 

To: 
Friday, July 16, 2004 4:27 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/16/04 

a n t :  

c c :  
Subject: 

903 Lip Area activities accomplished for Friday 7/16/04. 
0 Continued excavation activities today at the Outer Lip area filling 35 intermodals. 
0 Took 6 confirmation samples, 4 passed and 2 failed. The following passed CT35-019 at 1.81 

pCi/g 0.3' deep, CT35-024 at 6.02 pCi/g 0.3' deep, CV36-018 at 2.97 pCi/g 0.5' deep CT35- 
026 at 3.01 pCilg 0.5' deep. Those that failed were CT35-023 at 0.2' deep 10.6 pCilg and 
CT36-016 at 0.4' deep 8.08 pCilg. 

0 Installed another 20' long section of storm water piping at the NE corner of 904 pad to improve 
stormwater runoff at Central Avenue culvert and allow Cast a larger turning radius out to 
Central Avenue. 
Shipped 30 offsite and received 26 empties. 

903 Lip Area activities planned for Monday 7-1 9-04 
0 

0 

0 Take confirmation samples. 
0 Ship and receive intermodals. 

No work will be conducted this weekend due to 881 detonation. 
Continue excavation activities in the Outer Lip Area. 

, 903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
FUSS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Serreze, Susan 

From: 

To: 
. S e n t :  

cc: 
Subject: 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

Lindsay, Thomas 
Monday, July 19, 2004 4:17 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harten; But1er;Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'dewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/19/04 

903 Lip Area activities accomplished for Monday 7/19/04. 
0 Continued excavation activities today at the Outer Lip area filling 13 intermodals. 

Took 8 confirmation samples, 7 passed and 1 failed. The following passed CS36-008 at 0.0 
pCilg 0.7' deep, CS36-012 at 0.0 pCilg 0.3' deep, CU36-002 at 0.0 pCi/g 0.6 deep CU36-005 
at 0.0 pCi/g 0.5' deep, CU36-011 at 4.17 pCi/g 0.5' deep, CV36-019 at 2.99 pCi/g 0.1' deep, 
CU37-008 at 3.32 pCilg 0.7' deep. Those that failed were CU37-009 at 0.6' deep 7.54 pcilg. 

0 The project was shut down numerous times today due to lightninglthunderstorms. 
0 Shipped 30 offsite and received 0 empties. 

903 Lip Area activities planned for Tuesday 7-20-04 
0 Continue excavation activities in the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 
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Serreze, Susan 

From: 

To: 
.Sent: 

cc: 
Subject: 

Lindsay, Thomas 
Tuesday, July 20,2004 514 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/20/04 

903 Lip Area activities accomplished for Tuesday 7120104. 
0 Continued excavation activities today at the Outer Lip area filling 23 intermodals. 
0 Took 13 confirmation samples, 9 passed and 4 failed. The following passed CU37-009 at 0.0 

pCi1g 0.7' deep, CU37-010 at 5.46 pCilg 0.5' deep, CT35-023 at 2.73 pCi1g 0.4' deep, CS36- 
003 at 0.0 pCi1g 0.9 deep, CS36-007 at 0.0 pCilg 0.6' deep, CS36-011 at 2.39 pCi1g 0.5' 
deep, CV38-005 at 5.43 pCi1g 0.6' deep, CS36-015 at 0.0 pCi1g 1 .O' deep and CU37-011 at 
4.25 pCilg 0.4' deep. Those that failed were CU37-005 at 0.2' deep 9.1 3 pCilg, CS37-043 at 
7.29 pCi1gt0.8 deep, CU36-011 at 11.6 pCi1g 0.1' deep and CU37-006 at 0.4' deep. 
The project was shut down again today because of numerous iightninglthunderstorms. 

0 Shipped 30 offsite and received 39 empties. 

903 Lip Area activities planned for Wednesday 7-21-04 
0 Continue excavation activities in the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 
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From: Lindsay, Thomas 

To: 
Wednesday, July 21,2004 508 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/21/04 

@Sent: 

cc: 
Subject: 

903 Lip Area activities accomdished for Wednesday 7/21/04. 
0 Continued excavation activities today at the Outer Lip area filling 31 intermodals. 

Took 10 confirmation samples, 5 passed and 5 failed. The following passed CS36-004 at 0.0 
pCilg 0.8' deep, CT36-006 at 2.70 pCi@ 0.7' deep, CT36-011 at 5.66 pCi@ 0.2' deep, CU37- 
005 at 1.51 pCilg 0.4' deep, CU37-006 at 1.90 pCi/g 0.4' deep. Those that failed were CT36- 
015 at 0.7' deep 6.43 pCi/g, CT36-017 at 8.14 pCi/g 0.3' deep, CT36-005 at (7.45 pCi@ target 
and 2.29 pCi/g F.D.) 0.2' deep and CT36-010 at 0.1' deep 16.7 pCilg. 
Shipped 30 offsite and received 56 empties. 

903 Lip Area activities planned for Thursday 7-22-04 
Continue excavation activities in the Outer Lip Area. 
Take confirmation samples. 

0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 
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.Er 
To: 

cc: 
Subject: 

Thomas M. Lindsay 
I RISSER 

T-124A 
X5705 
cell 994-2724 
radio #3757 

e 

Lindsay, Thomas 
Thursday, July 22,2004 4:37 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/22/04 

903 Lip Area activities accomplished for Thursdav 7/22/04. 

0 

Continued excavation activities today at the Outer Lip area filling 18 intermodals. 
Took 7 confirmation samples, 6 passed and 1 failed. The following passed CT36-002 at 3.75 
pCi/g 0.2' deep, CT35-022 at 0.0 pCilg 0.3' deep, CT35-024 at 0.0 pCi/g 0.6 deep, CT35-025 
at 1.86 pCi@ 0.4' deep, CU36-009 at 3.23 pCi/g for the target and 3.14 pCilg for the F.D. 0.4' 
deep. Those that failed were CU36-013 at 0.3' deep 17.6 pCi/g. 

0 Continued thunderstormshghtning affected the project today. 
0 Shipped 30 offsite and received 34 empties. 

903 Lip Area activities planned for Fridav 7-23-04 
0 Continue excavation activities in the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
0 None 

1 



rom: Keating, Michael 
J Monday, July 26,2004 7:51 AM 

Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/23/04 

' e e n t :  
To: 

, 
cc: 
Subject: 

903 Lip Area activities accomplished for Friday 7/23/04. 
0 Continued excavation activities today at the Outer Lip area filling 12 intermodals. 

0 Took 12 confirmation samples, 7 passed and 4 failed. The following passed: CU36-010 at 
0.0 pCi/g 0.7' deep, CU37-012 at 6.57pCi/g 0.3' deep, CT36-005 at 0.0 pCi/g 0.4' deep (plus 
duplicate), CT36-010 at 5.96 pCilg 0.6' deep, CT36-015 at 3.72 pCi/g 0.7' deep, CT36-014 
at 1.60 pCi/g 0.8 deep, CS37-043 at 6.38 pCi/g 0.8 deep 
Those that failed were:CT37-004 at 18.7pCilg 0.2' deep, CT37-007 at 35.8 pCi/g 0.2' deep, 
CT36-017 at 7.93 pCi/g 0.4' deep, CT36-016 at 11.6 pCi/g 0.2' dee 

0 

Continued thunderstormsllightning affected the project today. 
0 Shipped 30 offsite and received 40 empties. 

903 Lip Area activities planned for Monday 7-26-04 
0 Continue excavation activities in the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Mike Keatinp, P.E. 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatine@,rfets.aov 

"Only those who dare to fail greaNy can ever achieve greatly. " 
-Robert F. Kennedy 

a 
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Serreze, Susan 

From: 

To: 
.sent: 

cc: , 

Subject: 

Lindsay, Thomas 
Tuesday, July 27,2004 1 5 0  PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/26/04 

903 Lip Area activities accomplished for Monday 7/26/04. 
0 Continued excavation activities today at the Outer Lip area filling 22 intermodals. 
0 Took 0 confirmation samples today, lightning shut down activities for most of the afternoon. 
0 Filled another nine pack container today with seven boxes from 903 pad destined for NTS. 
0 Shipped 29 offsite and received 21 empties. 

903 Lip Area activities planned for Tuesdav 7-27-04 
0 Continue excavation activities in the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 
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From: Lindsay, Thomas 

To: 
Tuesday, July 27, 2004 451 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, 
Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, James; Mahoney, 
Scott; Nesta, Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/27/04 

@Sent: 

cc: 
Subject: 

903 Lip Area activities accomplished for Tuesday 7/27/04. 
0 Continued excavation activities today at the Outer Lip area filling 32 intermodals and 1 DRT 

bag. 
0 Took 10 confirmation samples, 9 passed and 1 failed. The following passed CT36-007 at 3.48 

pCi/g 0.4' deep, CT37-007 at 1.53 pCi/g 0.5' deep, CW37-003 at 0.0 pCi/g 0.6 deep, CW37- 
006 at 0.0 pCilg 0.5' deep, CT36-016 at 2.57 pCilg 0.3' deep, CT36-017 at 0.0 pCi/g 0.9' 
deep, CW37-007 at 0.0 pCi@ 0.3' deep, CU37-003 at 0.0 pCi/g 0.7' deep and CU37-007 at 
0.0 pCi/g 0.7' deep. Those that failed were CT37-004 at 0.7' deep 6.12 pCi/g. 

0 Shipped 30 offsite and received 41 empties. 

903 Lip Area activities planned for Wednesday 7-28-04 
0 Continue excavation activities in the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Project Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 
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Serreze, Susan 

From: 

To: 

cc: 
Subject: 

Thomas M. Lindsay 
RISSKR 

X5705 
cell 994-2724 
radio #3757 

T-124A 

Lindsay, Thomas 
Wednesday, July 28,2004 4:36 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Mewes, Jackie; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Rueter; Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Mahoney, Scott; Nesta, Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, 
Donna 
Burrneister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/28/04 

903 Lip Area activities accomplished for Wednesday 7/28/04. 
0 Continued excavation activities today at the Outer Lip area filling 40 intermodals. 
0 Took 10 confirmation samples, 10 passed. The following passed CT35-010 at 2.49 pCi/g 0.4' 

deep, CT35-011 at 0.0 pCi/g 0.4' deep, CT35-013 at 1.75 pCi/g 0.4' deep, CT35-017 at 0.783 
pCi/g 0.7' deep, CT35-018 at 3.06 pCi/g 0.3' deep, CT35-021 at 3.23 pCi/g 0.2' deep, CT37- 
004 at 0.0 pCilg 0.6 deep, CT35-012 at 0.0 pCi/g 0.7' deep, CT35-016 at 1.80 pCi/g 0.5' deep 
and CT37-001 at 0.0 pCi/g 0.4' deep. 

0 Shipped 30 offsite and received 24 empties. 

903 Lip Area activities planned for Thursday 7-29-04 
0 Continue excavation activities in the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

1 



To: 

cc: 
Subject: 

Lindsay, Thomas 
Thursday, July 29,2004 456 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Mewes, Jackie; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Mahoney, Scott; Nesta, Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, 
Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/29/04 

903 Lip Area activities accomplished for Thursdav 7/29/04. 
0 ~ Continued excavation activities today at the Outer Lip area filling 50 intermodals. 
0 Took I O  confirmation samples, 10 passed, The following passed CT35-020 at 1 .I9 pCi/g 0.3' 

deep, CT36-003 at 3.57 pCilg 0.3' deep, CT36-004 at 0.0 pCi/g 0.5' deep, CT36-009 at 2.33 
pCi/g 0.3' deep, CT36-010 at 1.27 pCi/g 0.8 deep, CT36-013 at 2.1 1 pCi/g 
0.6' deep, CU34-000 at 1.73 pCi/g 0.3' deep, CU35-016 at 0.0 pCi/g 0.5' deep and CU35-017 
at 0.0 pCi/g for the target and F.D. 0.6' deep. 

0 Shipped 30 offsite and received 23 empties. 

903 Lip Area activities planned for Fridav 7-30-04 
0 Continue excavation activities in the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

' 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

\ 
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Serreze, Susan 

From: 

To: 

cc: 
Subject: 

Lindsay, Thomas 
Friday, July 30, 2004 3:46 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Mewes, Jackie; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Smith, 
James; Mahoney, Scott; Nesta, Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, 
Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 7/30/04 

903 Lip Area activities accomplished for Fridav 7130104. 
0 Continued excavation activities today at the Outer Lip area filling 41 intermodals. 
0 Took 14 confirmation samples, 12 passed and 2 failed. The following passed CU35-020 at 

4.88 pCi1g 0.5' deep, CU35-024 at 2.86 pCi1g 0.4' deep, CU36-001 at 1.80 pCi1g 0.3' deep, 
CU36-013 at 4.04 pCilg 0.5' deep, CU36-014 at 0.0 pCi1g 1.1' deep, CU35-018 at 1.46 pCi1g 
0.4' deep, CU35-013 at 0.0 pCi1g 0.6 deep, CU35-015 at 0.0 pCi1g 0.4' deep, CU35-019 at 
0.0 pCi1g 0.5' deep, CU35-021 at 0.0 pCi1g 0.6 deep, CU35-022 at 0.0 pCi1g 0.6 deep and 
CU35-023 at 0.0 pCi1g 0.8' deep. The following failed and will be over-excavated CU36-006 
at 12.2 pCi1g 0.1' deep and CU36-011 at 9.56 pCilg 0.2' deep. 
Downposted other sample locations, installed coconut matting and straw wattles. 
Shipped 30 offsite and received 42 empties. 

0 

0 

903 Lip Area activities planned for Monday 8-02-04 
0 

0 Take confirmation samples. 
0 Ship and receive intermodals. 

Continue excavation activities in the Outer Lip Area. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 
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Serreze, Susan 

From: 

To: 
.Sent: 

cc: 
Subject: 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

Lindsay, Thomas 
Monday, August 02,2004 524 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Mewes, Jackie; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; 
Mahoney, Scott; Nesta, Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Lindsay, Thomas 
903 Lip Area Status Report 8/02/04 

903 Lip Area activities accomplished for Monday 8/02/04. 
Continued excavation activities today at the Outer Lip area filling 33 intermodals and 5 DRT 
bags. 

0 Took 6 confirmation samples, all passed. The following passed CU35-025 at 0.0 pCi/g 0.7' 
deep, CU36-003 at 1.86 pCi/g 0.4' deep, CU36-004 at 0.0 pCi/g 0.4' deep, CU36-006 at 0.0 
pCi/g 0.6 deep, CU36-011 at 0.0 pCi/g 0.9' deep, CU36-012 at 4.01 pCi/g 0.3' deep. 

0 Shipped 30 offsite and received 17 empties. 

903 Lip Area activities planned for Tuesday 8-03-04 
0 Continue excavation activities in the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Project Reportable Issues: 
None 

a 
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Serreze. Susan 

From: Lindsay, Thomas 

To: 
Tuesday, August 03,2004 510 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Mewes, Jackie; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; 
Mahoney, Scott; Nesta, Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, Thomas 
903 Lip Area Status Report 8/03/04 

as.,,: 

cc: 
Subject: 

903 Lip Area activities accomplished for Tuesdav 8/03/04. 
Continued excavation activities today at the Outer Lip area filling 38 intermodals. 

0 Took 2 confirmation samples, one passed and one failed. The following passed CU36-015 at 
0.0 pCi/g 1 .O' deep. The following sample failed and will be over-excavated CU36-016 at 7.67 
pCi/g 0.3' deep. 

0 Neff Rental equipped the JD trackhoe with a Lexan blast shield in preparation for IHSS 140 
work this weekend. The surveyors started laying out and staking the exclusion zone for IHSS 
140 as well. 
Shipped 30 offsite and received 64 empties (IO from 771 facility). 

903 Lip Area activities planned for Wednesday 8-04-04 
0 Continue excavation activities in the Outer Lip Area. 

Take confirmation samples. 
Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 
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From: 

To: 
. S e n t :  

cc: 
Subject: 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

Lindsay, Thomas 
Wednesday, August 04,2004 4:44 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Mewes, Jackie; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; 
Mahoney, Scott; Nesta, Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, Thomas 
903 Lip Area Status Report 8/04/04 

903 Lip Area activities accomplished for Wednesday 8/04/04. 
0 Continued excavation activities today at the Outer Lip and Inner Lip (Outside IHSS 140 

boundary) on the old loadout area filling 31 intermodals and 8 DRT bags. 
0 Took 11 confirmation samples, 10 passed and 1 failed. The following passed CT36-003 at 

0.746 pCilg 0.4' deep, CT36-008 at 0.0 pCilg 1.5' deep, CT37-002 at 0.0 pCilg 0.5' deep, 
CT36-012 at 0.0 pCi/g 0.6 deep, CT37-003 at 2.60 pCi/g 0.7' deep, CT37-005 at 2.70 pCi/g 
0.1' deep, CU36-007 at 0.0 pCi/g 0.7' deep, CU36-008 at 2.04 pCi/g 0.5' deep, CU36-016 at 
0.0 pCi/g 1.3' deep and CT37-011 at 2.93 pCilg 0.6 deep. Sample CT37-006 failed at 9.54 
pCi/g 0.5' deep and will be over-excavated. 

0 The surveyors completed lay out of the EZ and will finish tomorrow the outer protective zone 
staking for IHSS 140. All revised documents were finalized and signed off today, the FIP 
Addendum, JCO and the Security Plan. 
Shipped 30 offsite and received 9 empties. 0 

903 Lip Area activities planned for Thursday 8-05-04 
0 

0 Take confirmation samples. 
0 

0 Ship and receive intermodals. 

Continue excavation activities in the Outerllnner Lip Areas. 

Conduct IVR training for workers on IHSS 140 and SCBA training as well. 

903 Lip Project Reportable Issues: 
None 

327 
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Serreze, Susan 

From: Lindsay, Thomas 

To: 
Thursday, August 05,2004 527 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Butler, Lane; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853 
@aol.com'; Mewes, Jackie; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, 
Robert; Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; 
Mahoney, Scott; Nesta, Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 8/05/04 

. S e n t :  

cc: 

Subject: 

903 Lip Area activities accomdished for Thursdav 8/05/04. 
0 Continued excavation activities today at the Outer Lip and Inner Lip (Outside IHSS 140 

boundary) on the old loadout area filling 30 intermodals and 3 DRT bags. 
0 Took 1 confirmation sample at the Inner Lip Area. The following passed CP36-034 at 0.0 

pCilg 1.6 deep. 
0 Conducted IVR training for 903 project workers on IHSS 140 and trained both 903 project and 

7301Carbon Tetrachloride project personnel on SCBA training as well. 
Shipped 30 offsite and received 37 empties. 

903 Lip Area activities planned for Fridav 8-06-04 
Complete site setup activities for IHSS 140 project, (includes completion of staking outer 
perimeter zone, setup of breathing air support for trackhoe, setup of sprinkler line branches to 
the 11 excavation points at IHSS 140). 

0 Downpost areas, install coconut matting on remediated areas. 
0 Continue excavation activities in the Outerllnner Lip Areas if time allows. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 
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Serreze, Susan 

From: Lindsay, Thomas 
. 

To: 
Monday, August 09,2004 5:04 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Mewes, 
Jackie; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry 
L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 

cc: Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 

Subject: * 903 Lip Area Status Report 8/09/04 

e Sent: 

903 Lip Area activities accomplished for Monday 8/09/04. 
0 Continued excavation activities today at the Outer Lip and Inner Lip on the old loadout area 

filling 37 intermodals and 7 DRT bags. 
0 Took 1 confirmation sample at the Outer Lip Area. The following passed CT37-006 at 0.0 

pCiIg 1.4' deep. 
0 The project took additional soil samples for metals at the strategic eleven locations identified I 

excavated on Saturday. Saturday was rather uneventful, metallic debris that was found was 
metal posts, rebar, signage, etc. The project essentially confirmed that no Nickel Carbonyl 
was buried at IHSS 140. 

0 Shipped 30 offsite and received 26 empties. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

903 Lip Area activities planned for Tuesday 8-1 0-04 
Continue excavation activities at the Inner I Outer Lip areas. 

0 Take confirmation samples. 
0 Ship and receive intermodals.. 

903 Lip Proiect Reportable Issues: 
None 
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cc: 

Subject: 

/ 

.E:: 
To: 

Lindsay, Thomas 
Tuesday, August 10,2004 4:56 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Mewes, 
Jackie; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry 
L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 8/10/04 

903 Lip Area activities accomplished for Tuesday 8110104. 
0 Continued excavation activities today at the Inner Lip filling 26 intermodals and 8 DRT bags. 
0 Took 4 confirmation sample at the Inner Lip Area. The following passed CP35-016 at 0.0 

pCi1g 0.6' deep, CP35-017 at 0.0 pCi1g 0.5' deep, CP35-019 at 0.0 pCi1g 0.7' deep and CP35- 
020 at 0.0 pCilg 0.7' deep. 

0 Filled a nine pack container with IP1 boxes destined for NTS from 903 pad project. 
0 Shipped 30 offsite and received 40 empties. 

903 Lip Area activities planned for Wednesday 8-1 1-04 
0 Continue excavation activities at the Inner Lip. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #I3757 

T-124A 

I .  

1 



From: Lindsay, Thomas 

To: 
Wednesday, .August 11,2004 4:20 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Mewes, 
Jackie; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry 
L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 811 1/04 

.Sent: 

cc: 

Subject: 

903 Lip Area activities accomplished for Wednesdav 811 1/04. 
0 Continued excavation activities today at the Inner Lip filling 21 intermodals and 13 DRT bags. 

Took 6 confirmation samples at the inner Lip Area. The following passed CP35-018 at 0.0 
pCi@ 1.2' deep, CP36-031 at 0.0 pCi@ 1.8' deep, CP36-032 at 0.0 pCi/g 1.6 deep, CQ35-033 
at 1.61 pCilg 0.7' deep and CP36-030 at 1.65 pCilg for the target and 2.19 pCilg for the F.D. 
at 3.3' deep. 
Shipped 30 offsite and received 33 empties. 

903 Lip Area activities planned for Thursdav 8-12-04 
0 Continue excavation activities at the Inner Lip. 
0 Take confirmation samples. 
0 Fill another nine pack with IP1 boxes for NTS. 
0 Ship and receive intermodals. 

' 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M.'Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 
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Serreze, Susan 

rom: 
*sent: 

To: 

cc: 

Subject: 

Lindsay, Thomas 
Thursday, August 12,2004 508 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Mewes, 
Jackie; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry 
L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 811 2/04 

903 Lip Area activities accomplished for Thursday 8/12/04. 
0 Continued excavation activities today at the Inner Lip filling 21 intermodals and 12 DRT bags. 
0 Took 3 confirmation samples at the Inner Lip Area. The following passed CQ35-029 at 0.0 

pCi/g 0.4' deep, CQ35-032 at 0.0 pCi/g 0.8' deep, CQ36-035 at 0.0 pCi/g 1.5' deep. 
0 Filled a nine pack container of IP1 boxes destined for NTS. 
0 Shipped 30 offsite and received 27 empties. 

903 Lip Area activities planned for Friday 8-13-04 
0 Continue excavation activities at the Inner Lip. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 
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rom: 

To: 

cc: 

Subject: 

Keating, Michael 
Monday, August 16,2004 5:25 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Mewes, 
Jackie; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry 
L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, 
Stephen; Horne, Alan; Baser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jararnillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas . 
903 Lip Area Status Report 8/16/04 

903 Lip Area activities accomplished for Mondav 8/16/04. 
0 Continued excavation activities today at the Inner Lip filling 23 intermodals and 12 DRT bags. 

Took 10 confirmation samples at the Inner Lip Area. 
5 passed: CP36-029 @ 1.7' = 0.0 pCi/gm, CQ36-040 a1.9' = 0.0 pCi/gm, CQ36-041 @ 
1.3' = 0.0 pCilgm, CQ36-046 @ 1.8' = 0.0 pCi/gm, CQ36-047 @ 2.3' = 0.0 pCi/gm 
Five failed: CQ35-027 @ 0.6' = 6.31 pCi/grn, CQ35-030 @ 0.1' = 83.3 pCi/grn, 
Q36-028 @ 0.1' = 17.3 pCilgrn (Dup failed as well), CR36-042 @ 0.2' = 19.1 pCi/gm 

0 

0 

0 

Shipped 29 offsite and received 36 empties. 

903 Lip Area activities planned for Tuesday 8-1 7-04 
0 Continue excavation activities at the Inner Lip. 

I 0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lio Proiect Reportable Issues: 
0 A loaded DRT bag frame slip off of the forklift due to a sudden stop. Fact Finding is scheduled for 

811 7/04 at 7:30AM at T891 C 

Mike Keating, P.E. 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keating@,rfets.vov 

"Only those who dare to fail greatly can ever achieve greatly. " 
-Robert F. Kennedy 
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rom: a' ent: 
To: 

cc: 

Subject-: 

Keating, Michael 
Tuesday, August 17,2004 534 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Mewes, 
Jackie; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry 
L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, 
Stephen; ,Home, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area, Status Report 8/17/04 . 

903 Lip Area activities accomplished for Tuesday 8/17/04. 
0 Continued excavation activities today at the Inner Lip filling 24 intermodals and 0 DRT bags. 

0 Took 9 confirmation samples at the Inner Lip Area. 
4 passed: CR35-033 =7.21 pCi/gm, CR36-032 = 1.22pCiIgm, CR36-033 = O.OpCi/gm, CR36- 
034 = 3.32pCilgm 
Five failed: CQ35-028 =10.7pCi/gm, CR36-031 = 14.5pCi/gm, CR36-035 = 1 l.lpCi/gm, 
CS36-002 = lS.OpCi/gm, CR36-036 = 6.79pCi/gm, CR36-036 = 8.83pCi/gm dup 

0 Shipped 28 offsite and received 41 empties. 

903 Lip Area activities planned for Wednesdav 8-18-04 
0 Continue excavation activities at the Inner Lip. 
0 Take confirmation samples. 
0 Ship and receive interrnodals. 

903 Lip Proiect Reportable Issues: 
0 The DRT bag frame was removed from the DRT bag, the bag was rolled to an upright position, 

inspected, and stored in the DRT bag storage area on the former 903 Pad. A Fact Finding 
Managers meeting was conducted. Notes will be forthcoming. 

Mike Keating;, P.E. 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.069 I 
E-mail: michael.keatins4$rfets.pov 

"Only those who dare to fail greatly can ever achieve greatly." 
-Robert F. Kennedy 
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Serreze, Susan 

rom: 
e e " t  

To: 

cc: 

Subject: 

. 

Keating, Michael 
Wednesday, August 18,2004 4:28 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Mewes, 
Jackie; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry 
L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 8/18/04 

903 Lip Area activities accomplished for Wednesday 811 8/04. 
0 

Took 5 confirrnation'samples at the Inner Lip Area. 
4 passed: CP36-033 at 0.0 pCi/g, CQ36-049 at 0.0 pCi/g, CQ36-051 at 0.0 pCi/g, Cq37-074 
at 0.0 pCi/g 
1 failed: CO37-075 at 9.48 pCi/g 

Continued excavation activities today at the Inner Lip filling 24 interrnodals and 9 DRT bags. 
0 

0 

0 

0 Shipped 30 offsite and received 19 empties. 

903 Lip Area activities planned for Thursdav 8-19-04 
0 

0 Take confirmation samples. 
0 Ship and receive interrnodals. , 

Continue excavation activities at the Inner Lip. 

903 Lip Proiect Reportable Issues: 
None 

Mike Keating, P.E. 
K-H Project Manager 
Phone: 303.966.48 15 
Nextel: 303.994.0691 
E-mail: michael.keating@rfets.eov 

"Only those who dare to fail greatly can ever achieve greatly. 
-Robert F. Kennedy 
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From: Keating, Michael 
Sent: 
To: 

Friday, August 20, 2004 4:42 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough,. 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Mewes, 
Jackie; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry 
L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 8/19/04 

0 

cc: 

Subject: 

903 Lip Area activities accomplished for Thursdav 811 9/04. 
0 Continued excavation activities today at the Inner Lip filling 20 intermodals and 15 DRT bags. 

0 

0 

0 

Took 4 confirmation samples at the inner Lip Area. 
2 passed: CU39-015= 0.0 pCi/g at 1.5 feet, CU39-019=0.0 pCi/g at 0.8 feet, 
2 failed: Grid Cell L11=7.98 pCi/g at 0.4 feet. Grid Cell M I  1 =73.1 pCi/g at 0.8 feet ' 

0 Shipped 0 offsite and received X empties. 

903 Lip Area activities planned for Friday 8-20-04 
0 Continue excavation activities at the Inner Lip. 

\ 0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Mike Keatine, P.E. 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michaeJ.keatine@rfets.gov 

"Only those who dare to fail greatly can ever achieve greatly. ' I  

-Robert F. Kennedy 
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From: 

To: 

cc: 

Subject: 

Keating, Michael 
Saturday, August 21, 2004 7:Ol AM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Mewes, 
Jackie; Keating, Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry 
L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, 
Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jararnillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 8/20/04 

903 Lip Area activities accomplished for Fridav 8/20/04. 
Excavated six cells all passed. 

0 CQ37-033 (L11) @ 0.1' = O.OpCi/gm, CQ37-034(MI 1) @ 1.3' =O.OpCi/gm, 
0 CQ35-027 @ 0.5' =O.OpCi/gm, CQ35-028 @ 0.8' =O.OpCi/gm, CQ35-030 @ 0.8' = 

1.75pCi/gmI CQ35-031 @ 0.5' O.OpCi/gm, 
Loaded 25 Intermodals, filled 18 DRT bags 

0 Installed 600 of straw wattles and 32 bales of straw. 
0 Received 26 intermodals 
0 Had shut down early(l620hrs) due to high winds. . 

903 Lip Area activities planned for Saturday 8-21-04 
0 Continue excavation activities at the Inner Lip. 
0 Fill intermodals and DRT bags 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
- None 

Mike Keating, P.E. 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatingO,rfets.gov 

"Only those who dare to fail greatly can ever achieve greatly. ' I  

-Robert F. Kennedy 



Serreze, Susan 

4DE; 
To: 

I: 

cc: 

Subject: 

Lindsay, TI 
Tuesday, I 
Castaneda 
Harlen; Wi 
Michael; P 
Bean, Curl 
Blaser, Bri, 
Burmeistei 
Thomas 
903 Lip Arc 

homas 
4ugust 24, 2004 6:23 AM 
I, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
emelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Keating, 
rimrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
:is; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, Stephen; Horne, Alan; 
an; Serreze, Susan; Mayo, Donna 
r, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 

ea Status Report 8/23/04 

903 Lip Area activities accomplished for Monday 8/23/04. 
Continued excavation activities today at the Inner Lip filling 24 intermodals and 23 DRT bags. 
Took 14 confirmation samples at the Inner Lip Area, 10 passed and 4 failed. The following 
passed CQ37-029 at 0.0 pCi@ 0.8' deep, CQ36-030 at 0.0 pCi/g 0.5' deep, CQ36-045 at 2.49 
pCilg 0.7' deep, CQ36-034 at 2.41 pCi/g 0.5' deep, CQ36-050 at 0.0 pCi/g 1.7' deep, CQ36- 
029 at 2.01 pCi/g 0.9 deep, CQ36-032 at 2.43 pCi/g 0.8 deep, CQ36-033 at 3.38 pCi/g 0.5' 
deep, CQ36-038 at 0.0 pCi/g 0.4' deep and CQ35-026 at 0.0 pCi/g 0.2' deep. Those that 
failed and will be over-excavated are CR37-018 at 28.8 pCi/g 0.7' deep, CR37-019 at 25.6 
pCi/g 0.7' deep, CS37-015 at 31.7 pCi/g 0.7' deep and CQ36-039 at 10.5 pCi/g 0.4' deep 
Shipped 28 offsite and received 22 empties. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

903 Lip Area activities planned for Tuesday 8-24-04 
0 Continue excavation activities at the Inner Lip. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 
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\ 

rom: Lindsay, Thomas 
Tuesday, August 24,2004 5:28 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, Stephen; Horne, Alan; 
Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 8/24/04 

a e n t  : 
To: 

cc: 

Subject: 

903 Lip Area activities accomplished for Tuesday 8/24/04. 
0 Continued excavation activities today at the Inner Lip filling 17 intermodals and 24 DRT bags. 
0 Took 9 confirmation samples at the Inner Lip Area, all passed. The following passed CR36- 

035 at 4.7 pCi/g 0.6' deep, CR36-036 at 0.77 pCilg 0.5' deep, CQ36-027 at 0.0 pCi/g 1 .O' 
deep, CQ37-075 at 0.0 pCi@ 0.9 deep, CQ36-028 at (2.22 pCilg - target 1.05 pCi/g - F.D.) 
0.4' deep, CQ36-036 at 0.0 pCilg 0.5' deep, CQ36-037 at 3.51 pCi@ 0.5' deep, CQ36-039 at 
0.0 pCi@ 1 .O deep and CR36-042 at 0.0 pCi/g for the target and F.D. at 0.9 deep. 

0 Shipped 24 offsite and received 53 empties. 

903 Lip Area activities planned for Wednesday 8-25-04 
0 Continue excavation activities at the Inner Lip. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
0 None 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 
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Serreze, Susan 

Lindsay, Thomas 
Wednesday, August 25,2004 5:49 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, Stephen; Horne, Alan; 
Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 8/25/04 

To: 

cc: 

Subject: 

903 Lip Area activities accomplished for Wednesday 8/25/04. 
0 Continued excavation activities today at the Inner Lip filling 34 intermodals and 20 DRT bags. 
0 Took 15 confirmation samples at the Inner Lip Area, 10 passed and 5 failed. The following 

passed CQ36-043 at 0.0 pCi/g 0.5' deep, CQ36-044 at 0.0 pCilg 5.0' deep, CQ36-048 at 5.53 
pCi/g 0.5' deep, CQ37-070 at 3.25 pCi/g 0.5' deep, CQ37-071 at 1.30 pCi/g 1 .O deep, CQ37- 
072 at 0.0 pCilg 1 .O deep, CR36-046 at 0.0 pCilg 0.5' deep, CR36-048 at 0.0 pCi@ 0.5' deep, 
CR37-067 (1.87 pCi/g - target 4.23 pCi@ - F.D.) 0.5' deep and CR37-026 at 1.24 pCi/g 0.5' 
deep. The samples that failed and will be over-excavated are CQ36-031 at 29.3 pCilg 0.5' 
deep, CQ37-073 at 10.4 pCi@ 0.5' deep, CR37-024 at 8.78 pCilg 0.5' deep CR37-025 at 8.84 
pCi@ 0.5 deep and CR37-023 at (33.7 pCi/g - target 0.73 pCilg - F.D.) 0.5' deep. 

0 Shipped 28 offsite and received 13 empties. 

903 Lip Area activities planned for Thursday 8-26-04 
0 Continue excavation activities at the Inner Lip. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 



Serreze, Susan 

From: Lindsay, Thomas 

To: 
Thursday, August 26,2004 531 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.corn'; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, Stephen; Horne, Alan; 
Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 8/26/04 

@sent: 

cc: 

Subject: 

903 Lip Area activities accomplished for Thursday 8/26/04. 
0 Continued excavation activities today at the Inner Lip filling 23 intermodals and 17 DRT bags. 
0 Took 8 confirmation samples at the Inner Lip Area, 7 passed and 1 failed. The following 

passed CQ36-031 at 0.71 pCi/g 1.0' deep, CQ37-073 at 0.0 pCi/g 1.5' deep, CR36-041 at 0.0 
pCilg 0.5' deep, CR37-023 at (0.0 pCilg - target /F.D.) 1.5' deep, CR37-024 at 0.0 pCilg 1.5' 
deep, CR37-025 at 0.0 pCi/g 1.5' deep, CR37-027 at 2.51 pCilg 1.5' deep. The sample that 
failed and will be over-excavated is CS37-018 at 7.61 pCilg 1.5' deep. 

0 Shipped 28 offsite and received 51 empties. 

903 Lip Area activities planned for Friday 8-27-04 
0 Continue excavation activities at the Inner Lip. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

. 903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 

T-124A 
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Serreze, Susan 

rom: 

To: 

Lindsay, Thomas 
Friday, August 27, 2004 157 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 

' Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Keating, 
Michael; 'mkeating@ch2m.com'; Primrose, Annette; Snyder, Duke; Plappert, Robert; 
Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; 
Nesta, Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 8/27/04 

cc: 

Subject: 

903 Lip Area activities accomplished for Friday 8/27/04. 
Continued excavation activities today at the Inner Lip filling 10 intermodals and 13 DRT bags. 
The rain played havoc on today's activities, most of the crew was let go today at noon. 

0 Took 8 confirmation samples at the Inner Lip Area, 3 passed and 5 failed. The following 
passed CR36-045 at 4.12 pCVg 0.5' deep, CR37-065 at 0.0 pCilg 0.5' deep, CR37-066 at 0.0 
pCi/g 0.5' deep. Those that failed were CR36-039 at 23.6 pCi/g 0.5' deep, CR36-043 at 14.2 
pCi/g 0.5' deep: CR36-040 at 17.7 pCi/g 0.5' deep, CR36-044 at 7.94 pCi@ 0.5' deep and 
CR36-047 at 42.7 pCi/g 0.5' deep. 
Shipped 16 offsite and received 2 empties (Not ours and will be shipped back to E.O.U.). The 
remainder of today's shipment will go out on Monday. 

0 

e. 903 Lip Area activities planned for Saturdav 8-28-04 
Continue excavation activities at the Inner Lip. 
Take confirmation samples. 

0 No shippinglreceiving activities planned. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 
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rom: 
ent: 

To: 

cc: 

Subject: 

Thomas M. Lindsay 
FUSS/ER 

X5705 
cell 994-2724 
radio #I3757 

T-124A 

\ 

0 
'344 

Lindsay, Thomas 
Monday, August 30,2004 6:OO PM 
Castaneda, Noma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Keating, 
Michael; 'mkeating@ch2m.com'; Primrose, Annette; Snyder, Duke; Plappert, Robert; 
Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; 
Nesta, Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 8/30/04 

903 Lip Area activities accomplished for Monday 8130104. 
0 Continued excavation activities today at the Inner and Outer Lip filling 55 DRT bags. 
0 Took 8 confirmation samples at the Inner and Outer Lip Areas, 7 passed and 1 failed. The 

following passed CS36-002 at 0.0 pCi@ 1.8 deep, CR36-031 at 3.63 pCilg 0.5' deep, CR36- 
037 at 0.0 pCi/g 0.5' deep, CR37-064 at 0.0 pCi1g 0.5' deep, CS37-041 at 3.27 pCi1g 0.5' 
deep, CU39-012 at 1.5 pCi@ 1 .O deep, CV39-014 at 0.0 pCilg 0.2' deep. The sample that 
failed was CS37-045 at 15.0 pCi1g 0.9' deep. 

0 The excavation and sampling activities today complete the 903 Inner Lip Area, the remaining 
excavation activities falt under the Outer Lip. 

0 Shipped today's load and the remainder of Friday's shipment, a total of 43 and received 24 
empties . 

903 Lip Area activities planned for Tuesday 8-31-04 
0 Continue excavation activities at the Outer Lip. ~ 

0 Take confirmation samples. 
0 Continue shippinglreceiving activities. 

903 Lip Proiect Reportable Issues: 
None 

1 



Serreze, Susan 

rom: 
e e n t :  

To: 

cc: 

Subject: 

0 

Thomas M. Lindsay 
RISSLER 

X5705 
cell 994-2724 

T-124A 

' radio#3757 

Lindsay, Thomas 
Tuesday, August 31,2004 650 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Keating, 
Michael; 'mkeating@ch2m.com'; Primrose, Annette; Snyder, Duke; Plappert, Robert; 
Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; 
Nesta, Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 8/31/04 

903 Lip Area activities accomplished for Tuesday 8/37/04. 
0 Continued excavation activities today at the Outer Lip filling 40 DRT bags. 
0 Took 7 confirmation samples at the Outer Lip Area, 6 passed and 1 failed. The following 

passed CS37-044 at 5.55 pCi/g 0.4' deep, CS37-045 at 0.0 pCi/g 1.3' deep, CT37-012 at 0.0 
pcilg 0.5' deep, CU38-013 at 1.7 pCilg 0.2' deep, CU39-016 at 1.02 pCi/g 0.5' deep, CU39- 
013 at 5.05 pCi/g 0.4' deep. The sample that failed was CS37-048 at 17.5 pCilg 0.1' deep. 

0 Shipped 23 and received 24 empties. 

903 Lip Area activities planned for Wednesday 9-01-04 
0 Continue excavation activities at the Outer Lip. 

Take confirmation samples. 
Continue shippinglreceiving activities. 

903 Lip Proiect Reportable Issues: 
None 

1 



rom: 
ent: 

To: 

cc: 

Subject: 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 . 

T-124A 

Lindsay, Thomas 
Wednesday, September 01,2004 551 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Keating, 
Michael; 'mkeating@ch2m.com'; Primrose, Annette; Snyder, Duke; Plappert, Robert; 
Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; 
Nesta, Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 9/01/04 

' 

903 Lip Area activities accomdished for Wednesday 9/01/04. 
0 Continued excavation activities today at the Outer Lip filling 42 DRT bags and 13 intermodals. 

Took 4 confirmation samples at the Outer Lip Area, 4 passed. The following passed CS37- 
048 at 1.76 pCilg 0.9 deep, CS37-049 at 0.0 pCi/g 1 .O deep, CU39-020 at 1.85 pCi/g 1 .O' 
deep, CS37-051 at 0.0 pCi/g 2.2' deep. 
Shipped 28 and received 14 empties. 

903 Lip Area activities planned for Thursdav 9-02-04 
0 Continue excavation activities at the Outer Lip. 
0 Take confirmation samples. 

Continue shippinglreceiving activities. 

903 Lip Proiect Reportable Issues: 
None 

1 



rom: 
e e n t  : 

To: 

cc: 

Subject: 

Lindsay, Thomas 
Thursday, September 02,2004 557 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Keating, 
Michael; 3nkeating@ch2m.com'; Primrose, Annette; Snyder, Duke; Plappert, Robert; 
Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; 
Nesta, Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 

903 Lip Area Status Report 9/02/04 
\ Thomas 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

3 4  

903 Lip Area activities accomplished for Thursday 9/02/04. 
0 Continued excavation activities today at the Outer Lip filling 36 DRT bags and 11 intermodals. 

Took 6 confirmation samples at the Outer Lip Area, 6 passed. The following passed CS38- 
062 at 0.0 pCilg 1.2' deep, CT38-029 at 5.1 7 pCilg 0.6' deep, CU38-014 at (0.0 pCilg - target 
& F.D.) 0.2' deep, CU39-014 at 0.0 pCi@ 1.3' deep, CU39-017 at 1.78 pCilg 0.8' deep and 
CU39-021 at 0.0 pCi/g 0.7' deep. 

0 Shipped 28 and received 13 empties. 

903 Lip Area activities planned for Friday 9-03-04 
0 RCT's will perform surveys on intermodals. 

Install coconut matting. 
0 No excavation activities are planned or shippinglreceiving. 

903 Lip Proiect Reportable Issues: 
None 

1 



To: 

cc: 

Lindsay, Thomas 
Friday, September 03,2004 1:36 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Keating, 
Michael; 'mkeating@ch2m.com'; Primrose, Annette; Snyder, Duke; Plappert, Robert; 
Foreman, Harry L.; Rueter, Ruth; Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; 
Nesta, Stephen; Horne, Alan; Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 9/03/04 Subject: 

903 Lip Area activities accomplished for Friday 9/03/04. 
0 No excavation activities were performed today. 
0 RCT's surveyed intermodals. 
0 Placed coconut matting on the remainder of the Inner Lip Area. 

903 Lip Area activities planned for Tuesdav 9-07-04 
0 Continue excavation activities at the Outer Lip Area. 
0 Take confirmation samples. 
0 Continue shippinglreceiving intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
e 

RISS5R 

X5705 
cell 994-2724' 
radio #3757 

T-124A 

1 



From: 
@sent: 
. TO: 

Lindsay, Thomas 
Tuesday, September 07,2004 6:09 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, ,Lee; Geimer, Raymond; 'rlew\is5853@aol.com'; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; . 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, Stephen; Horne, Alan; 
Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 9/07/04 

cc: 

Subject: 

903 Lip Area activities accomplished for Tuesday 9/07/04. 
0 Continued excavation activities today at the Outer Lip filling 36 DRT bags and I 1  intermodals. 
0 Took 4 confirmation samples at the Outer Lip Area, 3 passed, 1 failed. The following passed 

CS38-064 at 0.0 pCi/g 0.4' deep, CU38-015 at 2.49 pCi/g 0.1' deep, CU39-022 at 1.61 pCi/g 
1.0' deep. The following sample failed and will be over-excavated CU39-018 at 12.3 pCi/g 
0.1 deep. 

0 Started decon activities on one of the excavators. 
0 Shipped 23 and received 22 empties. 

903 Lip Area activities planned for Wednesday 9-08-04 
0 Continue excavation activities at the Outer Lip Area. 
0 Take confirmation samples. 

Ship and receive intermodals. 

903 Lip Project Reportable Issues: 
0 None 

Other Activities: 
0 

0 

A Management Assessment Review (MAR) will be conducted Thursday for Bowman's Pond 
remediation. Work control documents are approved for this project. 
Site preparation activities for temporary trailers are complete, except for electrical power, at B 
Ponds remediation, see photos below of 81, B2 and 83 ponds. 

DSC01150.JPG DSC01138.JPG DSCO1139.JPG 
(917 KB) (903 KB) (924 KB) 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 

T-124A 

. radio#3757 

3 9  



Serreze, Susan 

@E;: 
. TO: 

cc: 

Subject: 

Lindsay, Thomas 
Wednesday, September 08,2004 6: 13 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, Stephen; Horne, Alan; 
Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 9/08/04 

903 Lip Area activities accomplished for Wednesday 9/08/04. 
0 Continued excavation activities today at the Outer Lip filling 36 DRT bags and 6 intermodals. 
0 Took 3 confirmation samples at the Outer Lip Area, all 3 passed. The following passed CU38- 

017 at 3.04 pCi/g 0.4' deep, CU39-018 at 0.0 pCi/g 0.8' deep and CT38-028 at 4.01 pCi/g 0.6 
deep. 

0 The large elevated dust suppression tank has been removed from the project and will be free 
released offsite back to the Vendor. 

0 Shipped 26 and received 11 empties. 

903 Lip Area activities planned for Thursday 9-09-04 
0 Continue excavation activities at the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

e 
35' 1 



Serreze, Susan 

rom: 
ent: 

To: 

cc: 

Subject: 

Lindsay, Thomas 
Thursday, September 09,2004 5:47 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, Stephen; Horne, Alan; 
Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 9/09/04 

903 Lip Area activities accomplished for Thursdav 9/09/04. 
0 Continued excavation activities today at the Outer Lip filling 9 DRT bags and 23 intermodals. 

Took 6 confirmation samples at the Outer Lip Area, 3 passed and 3 failed. The following 
passed CT39-012 at 0.0 pCi/g 0.5' deep, CT38-027 at 0.0 pCi/g 0.5' deep and CU38-016 at 
5.06 pCi/g 0.3' deep. Those that failed and will be over-excavated are CT38-026 at 6.09 pCi/g 
0.9 deep, CT39-010 at 6.10 pCi/g, and CU38-018 at 7.46 pCilg. 

0 Shipped 23 and received 42 empties. 

903 Lip Area activities planned for Friday 9-1 0-04 
0 Continue excavation activities at the Outer Lip Area. 
0 Take confirmation samples. 
0 Ship and receive intermodals. 

Thomas M. Lindsay 
RISSER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 

903 Lip Proiect Reportable Issues: 
None 



From: 

To: 
.Sent: 

cc: 

Subject: 

903 Lip Area activities accomplished for Friday 9/10/04. 
Continued excavation activities today at the Outer Lip filling 27 intermodals. 
Took 8 confirmation samples at the Outer Lip Area, all passed. The following passed CT38- 
026 at 0.0 pCilg 1.2' deep, CT38-030 at 4.76 pCilg 0.7' deep, CT39-010 at 2.0 pCilg 0.9' 
deep, CT39-011 at 2.0 pCilg 0.6 deep, CT39-017 at 0.0 pCilg 0.5' deep, CU38-018 at 0.0 
pCi@ 1 .I' deep, CT39-013 at 5.54 pCilg 0.4' deep and CT38-031 at 1.71 pCilg - target 2.07 
pCilg - F.D. 0.1' deep. 
Deconned and released one water truck and one forklift out of the CA. 
Shipped 32 and received 7 empties. 

903 Lip Area activities planned for Saturday 9-1 1-04 
0 Expect to complete excavation activities at the Outer Lip Area. 

Take confirmation samples. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISSIER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

Lindsay, Thomas 
Friday, September 10, 2004 6:06 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, Stephen; Horne, Alan; 
Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 9/10/04 

353 1 



Serreze, Susan 

rom: Keatjng, Michael 
Monday, September 13,2004 8:25 AM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, Stephen; Horne, Alan; 
Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 9/11/04 

*Sent: 
To: 

cc: 

Subject: 

903 Lip Area activities accomplished for Saturday 911 1/04. 
0 Continued excavation activities today at the Outer Lip filling 56 intermodals. 
0 Took 6 confirmation samples at the Outer Lip Area, all passed. The following passed CT39- 

018 at 0.0 pCi@ 0.5' deep, CT38-034 at 4.13 pCi/g 0.8 deep, CT39-014 at 0.0 pCi/g 0.7' 
deep, CT38-032 at 2.16 pCi/g 0.6 deep, CT38-035 at 0.0 pCi/g 1 .O' deep, CT38-035(Dup) at 
0.0 pCi@ 1.24' deep 

0 903 Lip excavation is complete 
0 Deconned and released loader and 2 scales out of the CA. 
0 Shipped 0 and received 0 empties. 

903 Lip Area activities planned for Monday 9-13-04 
0 Demobilization equipment and materials 
0 Install erosion mat 

903 Lip Proiect Reportable Issues: 
None 

Mike Keating, P.E. . 
K-H Project Manager 
Phone: 303.966.4815 
Nextel: 303.994.0691 
E-mail: michael.keatine@,rfets.gov 

"Only those who dare to fail greatly can ever achieve greatly. " 
-Robert F. Kennedy 

1 



rom: 
e e n t :  

To: 

cc: 

Subject: 

Lindsay, Thomas, 
Monday, September 13,2004 512 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, Stephen; Horne, Alan; 
Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 911 3/04 

903 Lip Area activities accomplished for Monday 9/13/04. 
0 As Mike Keating reported on Saturday, the 903 Lip Area is complete, unless otherwise 

directed, no additional status reports will be generated until the Firing Range / Outer Lip Hot 
Spots are remediated in the future. 

0 The project is deconning the last piece of equipment from the CA. 
0 Coconut matting was placed on the downposted areas. 

903 Lip Area activities planned for Tuesday 9-14-04 throuqh the week 
0 Complete demobilization of equipment and materials 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
a 

RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Serreze, Susan 

From: Lindsay, Thomas 
Sent: 
To: 

Tuesday, September 28, 2004 323 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geirner, Raymond; 'rlewis5853@aol.com'; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, Stephen; Horne, Alan; 
Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 
Thomas 
903 Lip Area Status Report 9/28/04 (Hot Spots / Firing Range) 

cc: 

Subject: 

903 Lip Area activities accomplished for Tuesday 9128104. 
0 The lM1lRA Decision Document was approved and 903 project is finishing outstanding work 

identified under the Decision Document. The project excavated three of the eight hot spots in 
the Outer Lip Area filling 3 intermodals. 

0 Three confirmation samples were taken and all passed. CY40-013 at 0.6 deep 0.0 pCilg, 
CY40-014 at 0.3' deep (0.0 pCilg - target, 1.38 pCi1g - F.D.) and CY40-015 at 0.3' deep 1.01 
pCi1g. 
I will have Brian Blaser update the map for these new locations. 0 

903 Lip Area activities planned for Wednesday 9-29-04 throuah the week 
0 Continue remediation of the remaining hot spots in the Outer Lip area. 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

903 Lip Proiect Reportable Issues: 
None 

3% 
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Lindsay, Thomas 
Thursday, September 30,2004 454 PM 
Castaneda, Norma; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Harlen; Wiemelt, Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Keating, 
Michael; Primrose, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
Bean, Curtis; Blake, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, Stephen; Horne, Alan; 
Blaser, Brian; Serreze, Susan; Mayo, Donna 
Burmeister, Mark; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M. 
903 Lip Area Status Reprt 9/30/04 

cc: 
Subject: 

903 Lip Area activities accomplished for Thursday 9130104. 
0 The project continued laying out erosion blanket over the 903 Pad site. 
0 Took one confirmation sample today, CO35-001 at 0.9' deep 0.0 pCi1g. 
0 Removed asphalt from the Firing Range area. 

903 Lip Area activities planned for Monday 10-04-04 throuqh the week 
0 Continue remediation of the remaining hot spots in the Outer Lip area. 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 

cell 994-2724 
radio #3757 

J 
1 



rom: 
ent: 

To: 

cc: 

Subject: 

Lindsay, Thomas 
Thursday, Octob 
Castaneda, Norr 
Harlen; Wiemelt, 
Michael; Primros 
Bean, Curtis; Bla 
Blaser, Brian; Se 
Burmeister, Marl 
Thomas 
903 Lip Area Sta 

; 
er 07,2004 5:26 PM 
na; Dreith, Gary; Aguilar, Mark; Larry Kimmel; Spreng, Carl; Ainscough, 
Karen; Norland, Lee; Geimer, Raymond; 'rlewis5853@aol.com'; Keating, 

;e, Annette; Snyder, Duke; Plappert, Robert; Foreman, Harry L.; Rueter, Ruth; 
ike, Chad; Gernatt, Steven; Mahoney, Scott; Nesta, Stephen; Horne, Alan; 
rreze, Susan; Mayo, Donna 
<; McQueary, Steven; Jaramillo, Jeremy R.; Pearson, Chris M.; Lindsay, 

ltus Report 10/07/04 

903 Lip Area activities accomplished through Thursdav 10/07/04. 
0 The remaining hot spots at the Outer Lip Area are complete that were identified under the 

lM/lRA Decison Document. 
0 The following confirmation samples were taken and all passed. CK33-000 at 0.2' deep 0.0 

pCi/g, CK33-001 at 0.1' deep 0.0 pCilg, CQ35-040 at 0.6' deep 0.0 pCilg, 0837-004 at 0.5 
deep 0.0 pCilg, CV36-024 at 0.2' deep 0.0 pCi/g and CO35-001 at 0.9' deep 0.0 pCi/g, . 

0 The project is currently working with the regulators on the resolution of the Firing Range 
remediation afterwhich Group 900-11 [(IHSS 112) 903 Pad, (IHSS 1551140) 903 Inner 1 Outer 
Lip, (PAC SE-1602) Firing Range,] will be completed. 

/ 

903 Lip Proiect Reportable Issues: 
None 

Thomas M. Lindsay 
RISS/ER 

X5705 
cell 994-2724 
radio #3757 

T-124A 

1 



Draft Closeout Report for IHSS Group 900-11, IHSS 900-155 and IHSS 900-140 ' 

e 

e 

. -  

COMPLETE DATA SET COMPACT DISC 

ACCELERATED ACTION DATA 

Preliminary Review Draft for Interagency DkcussiodNot Issued for Public Comment 
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Figure 8

IHSS 155 Confirmation
Sampling Locations

and Results
KEY
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